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NOTICE INVITING BIDS 
 

1. Bid Acceptance.  The City of Morgan Hill (“City”), will accept sealed bids 
for its East Main Avenue Bike Lanes and Sidewalk Project (“Project”), by or 
before April 2, 2020, 2020, at 3:30 p .m., at its DEVELOPMENT SERVICES 
CENTER, located at 17575 PEAK AVENUE MORGAN HILL, California, at 
which time the bids will be publicly opened and read aloud.  

 
2. Project Information.   
 

2.1  Location and Description.  The Project is located along East Main 
Avenue, between Butterfield Boulevard and Condit Road, Morgan Hill, CA 
95037, and the Scope of Work is described as follows:  Widen roadway, 
install rapid flashing crosswalk beacons, storm drain modifications, 
construct bulb-outs, cold in-place recycled asphalt (CIR), asphalt over-lay, 
slurry seal, street lights, street trees, and striping. 
 
2.2 Time for Completion.  The planned timeframe for commencement and 
completion of construction of the Project is: 150 Calendar Days  
 

3. License and Registration Requirements.  
 
 3.1  License. This Project requires a valid California contractor’s license for 

the following classification(s): A-General Engineering.  
 
 3.2  DIR Registration.  City will not accept a Bid Proposal from or enter into 

the Contract with a bidder, without proof that the bidder and its 
Subcontractors are registered with the California Department of Industrial 
Relations (“DIR”) to perform public work under Labor Code Section 1725.5, 
subject to limited legal exceptions. 

 
4. Contract Documents.  The plans, specifications, bid and contract 

documents for the Project (“Contract Documents”) may be obtained from the 
City of Morgan Hill, at 17575 Peak Avenue, Morgan Hill, CA, (408) 778-
6480.  Electronic copies of the Contract Documents are available on 
CD for ten dollars ($10.00).  If mailing by USPS, a five dollar ($5.00) 
charge will be added.  To download plans and specifications at no 
charge, register at www.publicpurchase.com. 

 
5. Bid Proposal and Security.  
 
 5.1  Bid Proposal Form.  Each Bid must be submitted using the Bid 

Proposal form provided with the Contract Documents.  
 

http://www.publicpurchase.com/
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 5.2  Bid Security.   The Bid Proposal must be accompanied by bid security 
of ten percent (10%) of the maximum bid amount, in the form of a cashier’s 
or certified check made payable to City of Morgan Hill, or a bid bond 
executed by a surety licensed to do business in the State of California on 
the Bid Bond form included with the Contract Documents. The bid security 
must guarantee that upon award of the bid, the bidder will execute the 
Contract and submit payment and performance bonds and insurance 
certificates as required by the Contract Documents within ten (10) days after 
issuance of the notice of award. 

 
6. Prevailing Wage Requirements. 
 
 6.1  General.  This Project is subject to the prevailing wage requirements 

applicable to the locality in which the Work is to be performed for each craft, 
classification or type of worker needed to perform the Work, including 
employer payments for health and welfare, pension, vacation, 
apprenticeship and similar purposes.   

 
 6.2  Rates.  These prevailing rates are available online at 

http://www.dir.ca.gov/DLSR. Each Contractor and Subcontractor must pay 
no less than the specified rates to all workers employed to work on the 
Project. The schedule of per diem wages is based upon a working day of 
eight (8) hours. The rate for holiday and overtime work must be at least time 
and one-half (1/2).  

 
 6.3  Compliance.  The Contract will be subject to compliance monitoring 

and enforcement by the California Department of Industrial Relations, under 
Labor Code Section 1771.4.   

 
7. Performance and Payment Bonds.  The successful bidder will be required 

to provide performance and payment bonds for one hundred percent 
(100%) of the Contract Price. 

 
8. Substitution of Securities.  Substitution of appropriate securities in lieu of 

retention amounts from progress payments is permitted under Public 
Contract Code Section 22300. 

 
9. Subcontractor List.  Each bidder must submit the name, location of the 

place of business, and California contractor license number and DIR 
registration number for each Subcontractor who will perform work or service 
or fabricate or install work for the prime contractor in excess of one-half 
(1/2) of one percent (1%) of the bid price, using the Subcontractor List form 
included with the Contract Documents. 

 

http://www.dir.ca.gov/DLSR
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10. Instructions to Bidders.  Additional and more detailed information is 
provided in the Instructions for Bidders, which should be carefully reviewed 
by all bidders before submitting a Bid Proposal. 

 
 
 
By: Irma Torrez, City Clerk    Date: March 6, 2020 
 
Publication Dates: 1) March 13, 2020               2) March 20, 2020 
 
 

END OF NOTICE INVITING BIDS 
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INSTRUCTIONS TO BIDDERS 
 

Each Bid Proposal submitted to the City of Morgan Hill (“City”) for its East Main 
Avenue Bike Lanes and Sidewalk Project (“Project”) must be submitted in 
accordance with the following instructions and requirements: 
 
1. Bid Submission.   
 

1.1 General.  Each bid (“Bid Proposal”) must be signed, sealed and 
submitted to City, using the form provided in the Contract Documents, by or 
before the date and time set forth in the Notice Inviting Bids, or as amended 
by subsequent addendum. Faxed or emailed Bid Proposals will not be 
accepted, unless otherwise specified. Late submissions will be returned 
unopened. City reserves the right to postpone the date and time for 
receiving or opening bids. Each bidder is solely responsible for all of its 
costs to prepare and submit its bid and by submitting a bid waives any right 
to recover those costs from City. The bid price(s) must include all costs to 
perform the Work as specified, including all indirect costs such as applicable 
taxes, insurance and field offices.  
 
1.2 Bid Envelope.  The envelope containing the sealed Bid Proposal 
and required attachments must be clearly labeled as follows: 

  
BID PROPOSAL 
Morgan Hill DSC  
East Main Avenue Bike Lanes and Sidewalk Project 
City of Morgan Hill 
17575 Peak Avenue 
Morgan Hill, CA 95037 
Attention: Bid Opening 
Bid Date:_________________ 
Bid Time: ________________ 

 
The envelope must also be clearly labeled, as follows, with the bidder’s 
name, address, and its registration number with the California Department 
of Industrial Relations (“DIR”) for bidding on public works contracts (Labor 
Code sections 1725.5 and 1771.1): 
 
  [Contractor company name] 
  [Street address] 
  [City, state, zip code] 
  DIR Registration No.____________________ 
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Please note: If City is unable to confirm that the bidder’s DIR registration is 
current, City must disqualify the bidder and return its bid unopened (Labor 
Code section 1725.5). 

2. Examination of Contract Documents and Project Site.  Each bidder is 
solely responsible for diligent and thorough review of the Contract 
Documents (as defined in the General Conditions), examination of Project 
site, and reasonable and prudent inquiry concerning known and potential 
site conditions prior to submitting a Bid Proposal.  However, bidders should 
not enter onto City’s property or the Project site without prior written 
authorization from City.  Bidders are responsible for reporting any errors or 
omissions in the Contract Documents to City prior to submitting a Bid 
Proposal, subject to the limitations of Public Contract Code Section 1104. 
City expressly disclaims responsibility for assumptions the bidder might 
draw from the presence or absence of information provided by City. 

 
3. Requests for Information.  Questions regarding the Project, the bid 

procedures or any of the Contract Documents must be submitted in writing 
to David Gittleson, Project Engineer at the Development Services Center, 
17575 Peak Avenue, Morgan Hill, CA 95037.  

 
4. Addenda.  Any addenda issued prior to the bid opening are part of the 

Contract Documents. Subject to the limitations of Public Contract Code 
section 4104.5, City reserves the right to issue addenda prior to bid time. 

 
5. Brand Designations and “Or Equal” Substitutions.  Any specification 

designating a material, product, thing, or service by specific brand or trade 
name, followed by the words “or equal,” is intended only to indicate quality 
and type of item desired, and bidders may request use of any equal 
material, product, thing, or service. All data substantiating the proposed 
substitute as an “equal” item must be submitted with the written request for 
substitution. This provision does not apply to materials, products, things, or 
services that may lawfully be designated by a specific brand or trade name 
under Public Contract Code Section 3400(c). 

 
 5.1 Pre-Bid Requests.  Any request for submission made before the 

Contract is awarded must be submitted to the City Engineer at least ten (10) 
days before the opening of bids so that all interested bidders may be 
notified of any approved alternative. 

 
 5.2 Post-Award Requests.  After the Contract is awarded, Contractor 

may submit a substitution within fourteen (14) days after the date of award 
of the Contract, or as specified in the Special Conditions. 

 
6. Bidders Interested in More Than One Bid.  No person, firm, or 

corporation may submit or be a party to more than one (1) Bid Proposal 
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unless alternate bids are specifically called for. However, a person, firm, or 
corporation that has submitted a subcontract proposal or quote to a bidder 
may submit subcontract proposals or quotes to other bidders. 

 
7. Bid Proposal Form and Enclosures.  Each Bid Proposal must be 

completed in ink using the Bid Proposal form included in the Contract 
Documents. The Bid Proposal form should be fully completed without 
interlineations, alterations, or erasures. Any necessary corrections must be 
clear and legible, and must be initialed by the bidder’s authorized 
representative. A Bid Proposal submitted with terms such as “negotiable,” 
“will negotiate,” or similar, will be considered non-responsive. Each Bid 
Proposal must be accompanied by bid security, as set forth in Section 9 
below, and by the completed Subcontractor List, and Non-Collusion 
Declaration using the forms included in the Contract Documents. 

 
8. Authorization and Execution.  Each Bid Proposal must be signed by the 

bidder’s authorized representative.  A Bid Proposal submitted by a 
partnership must be signed in the partnership name by a general partner 
with authority to bind the partnership.  A Bid Proposal submitted by a 
corporation must be signed with the legal name of the corporation, followed 
by the signature and title of two (2) officers of the corporation with full 
authority to bind the corporation to the terms of the Bid Proposal, under 
California Corporation Code section 313. 

 
9. Bid Security.  Each Bid Proposal must be accompanied by bid security of 

ten percent (10%) of the maximum bid amount, in the form of a cashier’s 
check, a certified check, or a bid bond, using the form included in the 
Contract Documents, executed by a surety licensed to do business in the 
State of California, made payable to City.  The bid security must guarantee 
that upon award of the bid, the bidder will execute and submit the Contract 
on the form included in the Contract Documents, will submit payment and 
performance bonds one hundred percent (100%) of the maximum Contract 
Price, and will submit the insurance certificates and endorsements as 
required by the Contract Documents within ten (10) days after issuance of 
the notice of award. 

 
10. Withdrawal of Bid Proposals.  A Bid Proposal may not be withdrawn for a 

period of ninety (90) days after the bid opening without forfeiture of the bid 
security, except as authorized for material error under Public Contract Code 
Section 5100 et seq. 

 
11. Bid Protest.  Any bid protest must be in writing and received by City at the 

City Attorney’s Office at 17575 Peak Avenue, Morgan Hill, CA, (Fax: (408) 
779-1592), before 5:00 p.m. no later than two (2) working days following bid 
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opening (the “Bid Protest Deadline”) and must comply with the following 
requirements: 

 
11.1  General.  Only a bidder who has actually submitted a Bid Proposal is 
eligible to submit a bid protest against another bidder.  Subcontractors are 
not eligible to submit bid protests.  A bidder may not rely on the bid protest 
submitted by another bidder, but must timely pursue its own protest.  If 
required by City, the protesting bidder must submit a non-refundable fee in 
the amount specified by City, based upon City’s reasonable costs to 
administer the bid protest.  Any such fee must be submitted to City no later 
than the Bid Protest Deadline, unless otherwise specified. For purposes of 
this Section 11, a “working day” means a day that City is open for normal 
business, and excludes weekends and holidays observed by City. 

 
11.2  Protest Contents.  The bid protest must contain a complete 
statement of the basis for the protest and all supporting documentation.  
Material submitted after the Bid Protest Deadline will not be considered. The 
protest must refer to the specific portion or portions of the Contract 
Documents upon which the protest is based.  The protest must include the 
name, address, email address, and telephone number of the person 
representing the protesting bidder if different from the protesting bidder. 
 
11.3  Copy to Protested Bidder.  A copy of the protest and all supporting 
documents must be concurrently transmitted by fax or by email, by or before 
the Bid Protest Deadline, to the protested bidder and any other bidder who 
has a reasonable prospect of receiving an award depending upon the 
outcome of the protest. 
 
11.4  Response to Protest.  The protested bidder may submit a written 
response to the protest, provided the response is received by City before 
5:00 p.m., within two (2) working days after the Bid Protest Deadline or after 
actual receipt of the bid protest, whichever is sooner (the “Response 
Deadline”). The response must include all supporting documentation. 
Material submitted after the Response Deadline will not be considered. The 
response must include the name, address, email address, and telephone 
number of the person representing the protested bidder if different from the 
protested bidder.   
 
11.5  Copy to Protesting Bidder.  A copy of the response and all 
supporting documents must be concurrently transmitted by fax or by email, 
by or before the Response Deadline, to the protesting bidder and any other 
bidder who has a reasonable prospect of receiving an award depending 
upon the outcome of the protest. 
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11.6  Exclusive Remedy.  The procedure and time limits set forth in this 
section are mandatory and are the bidder’s sole and exclusive remedy in 
the event of bid protest. A bidder’s failure to comply with these procedures 
will constitute a waiver of any right to further pursue a bid protest, including 
filing a Government Code Claim or initiation of legal proceedings.   
 
11.7  Right to Award.  City reserves the right to award the Contract to the 
bidder it has determined to be the responsible bidder submitting the lowest 
responsive bid, and to issue a notice to proceed with the Work 
notwithstanding any pending or continuing challenge to its determination. 

 
12. Rejection of Bids; Award of Contract.  City reserves the right, acting in its 

sole discretion, to waive immaterial bid irregularities, the right to accept or 
reject any and all bids, or to abandon the Project entirely.  The Contract will 
be awarded, if at all, within ninety (90) days after opening of bids or as 
otherwise specified in the Special Conditions, to the responsible bidder that 
submitted the lowest responsive bid. 

 
13. Bonds.  The successful bidder is required to submit payment and 

performance bonds as specified in the Contract Documents using the bond 
forms included in the Contract Documents.  All required bonds must be 
calculated on the maximum total Contract price as awarded, including 
additive alternates, if applicable.   

 
14. Evidence of Responsibility.  Within twenty four (24) hours following a 

request by City, a bidder must submit to City satisfactory evidence showing 
the bidder's financial resources, the bidder's experience in the type of work 
being required by City, the bidder's organization available for the 
performance of the Contract and any other required evidence of the bidder's 
qualifications to perform the proposed Contract.  City may consider such 
evidence before making its decision awarding the proposed Contract.   

 
15. License(s).  The successful bidder and its Subcontractor(s) must possess 

the California contractor’s license(s) in the classification(s) required by law 
to perform the Work.  

 
16. Taxes.  The bid price must include all applicable federal, state, and local 

taxes. 
 
17. Ineligible Subcontractor.  Any Subcontractor who is ineligible to perform 

work on a public works project under Labor Code Sections 1777.1 or 1777.7 
is prohibited from performing work on this Project. 

 
18. Subcontract Limitation.  The successful bidder may not subcontract out 

more than fifty percent (50%) of the original total contract price, except that 
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any items of work in the Engineer’s Estimate designated “Specialty Items” 
may be performed by subcontract and the value of the work may be 
deducted from the original total contract price before computing the amount 
of work required to be performed by Contractor’s own forces.  When items 
of work in the Engineer’s Estimate are preceded by the letters (S) or (S-F), 
those items are designated as “Specialty Items.”  Where an entire item is 
subcontracted, the value of work subcontracted will be based on the 
contract item bid price.  When a portion of an item is subcontracted, the 
value of work subcontracted will be determined by the Engineer based on 
the estimated percentage of the contract item bid price. 

 
19. DIR Registration.  City will not accept a Bid Proposal from or enter into the 

Contract with a bidder, without proof that the bidder and its Subcontractors 
are registered with the DIR to perform public work under Labor Code 
Section 1725.5, subject to limited legal exceptions.  

 
20. Bid Schedule.  Bidders are required to fully complete the Bid Schedule 

form accompanying the Bid Proposal form with unit prices as indicated, and 
to submit the completed Bid Schedule with their Bid Proposal.   

 
20.1  Incorrect Totals.  In the event of a computational error for any bid 
item (base bid or alternate) resulting in an incorrect extended total for that 
item, the submitted base bid or bid alternate total will be adjusted to reflect 
the corrected amount (estimated quantity X unit cost), unless the cumulative 
amount of correction changes the total amount of the base bid or bid 
alternate by more than five percent (5%).  In the event of a discrepancy 
between the actual total of the itemized or unit prices shown on the Bid 
Schedule for the base bid, and the amount entered as the base bid on the 
Bid Proposal form, the actual total of the itemized or unit prices shown on 
the Bid Schedule for the base bid will be deemed the base bid price. 
Likewise, in the event of a discrepancy between the actual total of the 
itemized or unit prices shown on the Bid Schedule for any bid alternate, and 
the amount entered for the alternate on the Bid Proposal form, the actual 
total of the itemized prices shown on the Bid Schedule for that alternate will 
be deemed the alternate price. Nothing in this provision is intended to 
prevent a bidder from requesting to withdraw its bid for material error under 
Public Contract Code Section 5100 et seq.  
 
20.2  Estimated Quantities.  The quantities shown on the Bid Schedule are 
estimated and the actual quantities required to perform the Work may be 
greater or less than the estimated amount. The Contract Price will be 
adjusted to reflect the actual quantities required for the Work based on the 
itemized or unit prices provided in the Bid Schedule, with no allowance for 
anticipated profit for quantities that are deleted or decreased.   
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21. Bidder’s Questionnaire.  A completed, signed Bidder’s Questionnaire 
using the form provided with the Contract Documents and including all 
required attachments must be submitted within 48 hours following a request 
by City.  A bid that does not fully comply with this requirement may be 
rejected as nonresponsive. A bidder who submits a Bidder’s Questionnaire 
which is subsequently determined to contain false or misleading information, 
or material omissions, may be disqualified as non-responsible. 

 
END OF INSTRUCTIONS TO BIDDERS 
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BID PROPOSAL 

East Main Avenue Bike Lanes and Sidewalk Project 
 
______________________________ (“Bidder”) hereby submits this Bid 
Proposal to the City of Morgan Hill (“City”) for the above-referenced project 
(“Project”) in response to the Notice Inviting Bids and in accordance with the 
Contract Documents referenced therein. 
 
1. Base Bid.  Bidder proposes to perform and fully complete the Work for the 

Project as specified in the Contract Documents, within the time required for 
full completion of the Work, for the following price (“Base Bid”): 

 $ ________________________. 
 
2. Addenda.  Bidder acknowledges receipt of the following addenda: 
 
 Addendum: Date Received:  Addendum: Date Received: 
 #01  _____________  #05  _____________ 

#02  _____________  #06  _____________ 
#03  _____________  #07  _____________ 
#04  _____________  #08  _____________ 
 

3. Bidder’s Warranties.  By signing and submitting this Bid Proposal, Bidder 
warrants the following: 

 
3.1 Examination of Contract Documents.  Bidder has thoroughly 

examined the Contract Documents, and represents that, to the best of 
Bidder’s knowledge there are no errors, omissions, or discrepancies in 
the Contract Documents subject to the limitations of Public Contract 
Code Section 1104. 

 
3.2 Examination of Worksite.  Bidder has had the opportunity to examine 

the Worksite and local conditions at the Project location. 
 
3.3 Bidder is Qualified.  Bidder is fully qualified to perform the Work. 
 
3.4 Responsibility for Bid.  Bidder has carefully reviewed this Bid 

Proposal and is solely responsible for any errors or omissions 
contained in its completed Bid. 

  
4. Award of Contract .  By signing and submitting this Bid Proposal, Bidder 

agrees that if Bidder is awarded the Contract for the Project, that within ten 
(10) days following issuance of the notice of award to Bidder, Bidder will do 
all of the following: 
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4.1   Execute Contract.  Enter into the Contract with City in accordance 
with the terms of this Bid Proposal, by signing and submitting to City 
the Contract prepared by City using the form included with the Contract 
Documents;  

 
4.2   Submit Required Bonds. Submit to City a payment bond and a 

performance bond, each for one hundred percent (100%) of the 
Contract Price, using the bond forms provided and in accordance with 
the requirements of the Contract Documents; and 

 
4.3   Insurance Requirements.  Submit to City the insurance certificate(s) 

and endorsement(s) as required by the Contract Documents. 
 

5. Wage Theft Prevention.  All Bidders are expected to have read and 
understand the “Wage Theft Prevention Policy” adopted by the City Council 
on July 26, 2017.   

The undersigned Bidder certifies that neither Bidder nor its principals have 
been found by a final court judgement or final administrative action of an 
investigatory agency to have violated federal, state or local wage and hour 
laws within the past five years from the date of the submitted bid. Bidder or 
its principals who are unable to so certify, must disclose wage and hour 
violations, and shall provide a copy of (i) the court order and judgment and/or 
final administrative decision; and (ii) documents demonstrating either that the 
order/judgment has been satisfied, or if the order/judgment has not been fully 
satisfied, a written and signed description of Bidder’s efforts to date to satisfy 
the order/judgment.  Signing this bid shall constitute signature of this 
Certification.   

The City, at its sole discretion, may disqualify a bidder based on one or 
more disclosed judgments consistent with the criteria set forth in the 
Policy.    

 
6. Bid Security.  As a guarantee that if awarded the Contract, it will perform its 

obligations under Section 4, above, Bidder is enclosing bid security in the 
amount of ten percent (10%) of its maximum bid amount in the following 
form: 

 
____  A cashier’s check or certified check payable to City of Morgan Hill 

and issued by _______________________________ Bank in the 
amount of $____________________________. 

 
____ A bid bond, using the Bid Bond form included with the Contract 

Documents, payable to City of Morgan Hill and executed by a 
surety licensed to do business in the State of California. 

 



 

 

East Main Avenue Bike Lanes and Sidewalk Project 
 BID PROPOSAL 
#580018  Page 13 
  Version: October 2017 

 
 
 
This Bid Proposal is hereby submitted on _________________________, 20__: 
 
s/ _______________________________ __________________________ 

Name and Title [print] 
 
_________________________________ __________________________ 
Company Name     License # and Classification 
 
__________________________ 
DIR Registration # 
 
_________________________________ __________________________ 
Address      Phone 
 
_________________________________ __________________________ 
City, State, Zip     Fax 
 
 

END OF BID PROPOSAL 
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BID SCHEDULE I – GENERAL 
East Main Avenue Bike Lanes and Sidewalk Project 

 
This Bid Schedule must be completed in ink and must be included with the sealed Bid 

Proposal.  The unit cost for each item must be inclusive of all costs, whether direct or 

indirect, including profit and overhead.  The sum of all amounts entered in the “Extended 

Total” column must be identical to the Base Bid price entered in Section 1 of the Bid 

Proposal Form.  Quantities shown are required for bid purposes and may or may not be 

final pay quantities.  Actual quantities, if different, must be substantiated during the 

Project by the Contractor (either by field measurement, trucking tags, or other means 

acceptable to the Engineer). 

 

 
Bid 
Item 

 

 
Description of 

Bid Item 

Approximate 
Quantity/Unit 
of Measure 

 
Unit 
Price 

 
Extended 

Total 

1 Mobilization Lump Sum   

2 Water Pollution Control (BMP’s) Lump Sum   

3 Traffic Control Lump Sum   

4 Clearing and Grubbing Lump Sum   

5 Curb and Gutter  700 LF   

6 Sidewalk/Driveway/Approaches 4,500 SF   

7 ADA Ramps 4 Each   

8 Storm Drain System Lump Sum   

9 Asphalt Overlay (2 inch) 550 tons   

10 Full Depth AC Pavement Repair 4,000 SF   

11 Crack Seal 1,000 LF   

12 6 inch Cold In-Place Recycled 
Asphalt Concrete (CIR), includes 
wedge grinds 

40,000 SF   

13 Street Pavement Section (6”AC 
on 12” AB) 

12,500 SF   

13a Unsuitable Material 1,000 SF   

14 Misc. Utility Improvements Lump Sum   

15 1 Inch Water Service 1 each   

16 2 Inch Water Service 1 Each   

17 Slurry Seal 250,000 SF   

18 Rectangular Rapid Flashing 
Beacon (RRFB) Assembly and 
signage 

2 Each   
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19 Street Lights and Conduits 2 Each   

20 Street Light Relocation 1 Each   

21 Remove Existing 
Striping/symbols 

Lump Sum   

22 Detail 22 Stripe 2,000 LF   

23 Detail 27B Stripe 450 LF   

24 Detail 29 Stripe 1,840 LF   

25 Detail 32 Stripe 250 LF   

26 Detail 38 Stripe 1,100 LF   

27 Detail 39 Stripe 5,225 LF   

28 Type IV Arrow Marking 29 Each   

29 Type I Arrow Marking (10’) 8 Each   

30 Crosswalk Stripe 12” White 90 LF   

31 Crosswalk Ladder Stripe (Yellow) 360 LF   

32 Yield Pavement Markings 50 LF   

33 “STOP” Pavement Markings 2 Each   

34 “SLOW” Pavement Markings 2 Each   

35 “SCHOOL” Pavement Markings 2 Each   

36 “XING” Pavement Markings 2 Each   

37 Bike Lane Symbol and Arrow 
Caltrans A24C 

20 Each   

38 Green Bike Lane Symbol  

Detail A 

16 Each   

39 Green Dashed Markings Detail B 1,200 LF   

40 Pavement Marking Detail C 4,700 LF   

41 Pavement Marking Detail D 1,800 LF   

42 Signage Lump Sum   

43 Street Trees 8 Each   

44 Supplemental $35,000 N/A $35,000 
 

Bid Schedule I Total  

 
END OF BID SCHEDULE 
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SUBCONTRACTOR LIST 
East Main Avenue Bike Lanes and Sidewalk Project 

 
For each Subcontractor who will perform a portion of the Work in an amount in 
excess of one-half of 1% of the Bidder’s total Contract Price,1 the bidder must list 
a description of the work, the name of the Subcontractor, its California contractor 
license number, the location of its place of business, and DIR registration 
number.  Bidders:  Please print legibly.  Illegible forms may be rejected. 
 

DESCRIPTION 
OF WORK 

SUBCONTRACTOR 
NAME 

CALIFORNIA 
CONTRACTO
R LICENSE 
NUMBER 

DIR REG. NO. LOCATION OF 
BUSINESS 

LOCAL 
VENDOR2 
YES/NO 

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
END OF SUBCONTRACTOR LIST

 
1 For street or highway construction this requirement applies to any subcontract of $10,000 or more. 
2 A Subcontractor is considered local if its principle place of business is within the city limits of Morgan Hill. 
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NONCOLLUSION DECLARATION 
 

(To be executed by bidder and submitted with bid) 
 

State of California 
 
County of ________________ 
 

) 
) 
) 

 
ss. 

 
The undersigned declares: 
 
I am the __________________________ [title] of 
_____________________________________ [business name], the party 
making the foregoing bid. 
 
The bid is not made in the interest of, or on behalf of, any undisclosed person, 
partnership, company, association, organization, or corporation. The bid is 
genuine and not collusive or sham. The bidder has not directly or indirectly 
induced or solicited any other bidder to put in a false or sham bid. The bidder has 
not directly or indirectly colluded, conspired, connived, or agreed with any bidder 
or anyone else to put in a sham bid, or to refrain from bidding. The bidder has not 
in any manner, directly or indirectly, sought by agreement, communication, or 
conference with anyone to fix the bid price of the bidder or any other bidder, or to 
fix any overhead, profit, or cost element of the bid price, or of that of any other 
bidder. All statements contained in the bid are true. The bidder has not, directly 
or indirectly, submitted his or her bid price or any breakdown thereof, or the 
contents thereof, or divulged information or data relative thereto, to any 
corporation, partnership, company, association, organization, bid depository, or 
to any member or agent thereof, to effectuate a collusive or sham bid, and has 
no paid and will not pay, any person or entity for such purpose. 
 
This declaration is intended to comply with California Public Contract Code 
Section 7106 and Title 23 U.S.C Section 112. 
 
I declare under penalty of perjury under the laws of the State of California that 
the foregoing is true and correct and that this declaration is executed on 
_______________ [date], at __________________________________ [city], 
_______ [state]. 
 
s/________________________________________   
 
 
__________________________________________ 
Name [print] 
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CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT           CIVIL CODE ' 1189 

 

 

 

 

 

State of CALIFORNIA ) 

County of SANTA CLARA ) 

 

 

On  , before me, 

  

a Notary Public in and for said County and State, personally appeared 

 

  

proved to me on the basis of satisfactory evidence to be the person/s whose name/s is/are 

subscribed to the within instrument and acknowledged to me that he/she/they executed the 

same in his/her/their authorized capacity/ies, and that by his/her/their signature/s on the 

instrument the person/s, or the entity upon behalf of which the person/s acted, executed the 

instrument. 

 

 

I certify under PENALTY OF PERJURY under the laws of the State of California that the 

foregoing paragraph is true and correct. 

 

WITNESS my hand and official seal. 

 

 

 
  
SIGNATURE OF NOTARY PUBLIC 
 

 

 
 

 

 Place Notary Seal Above 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document, 
to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 
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BID BOND 
 
________________________________________________________ (“Bidder”) 
has submitted a bid, dated ___________________________, 20______ (“Bid”), 
to the City of Morgan Hill (“City”) for work on the East Main Avenue Bike Lanes 
and Sidewalk Project (“Project”).  Under this duly executed bid bond (“Bid Bond”), 
Bidder as Principal and 
__________________________________________________________, its 
surety (“Surety”), are bound to City as obligee in the penal sum of ten percent 
(10%) of the maximum amount of the Bid (the “Bond Sum”).  Bidder and Surety 
bind themselves and their respective heirs, executors, administrators, successors 
and assigns, jointly and severally, as follows: 
 
1. General.  If Bidder is awarded the Contract for the Project, Bidder will enter 

into the Contract with City in accordance with the terms of the Bid. 
 

2. Submittals.  Within ten (10) days following issuance of the notice of award 
to Bidder, Bidder must submit to City the following: 

 
2.1 Contract.  The executed Contract, using the form provided by City in 

the Project contract documents (“Contract Documents”); 
 
2.2 Payment Bond.  A payment bond for one hundred percent (100%) of 

the maximum Contract Price, executed by a surety licensed to do 
business in the State of California using the Payment Bond form 
included with the Contract Documents; 

 
2.3 Performance Bond.  A performance bond for one hundred percent 

(100%) of the maximum Contract Price, executed by a surety licensed 
to do business in the State of California using the Performance Bond 
form included with the Contract Documents; and 

 
2.4 Insurance.  The insurance certificate(s) and endorsement(s) required 

by the Contract Documents, and any other documents required under 
the Instructions for Bidders. 

 
3. Enforcement.  If Bidder fails to execute the Contract and to submit the 

bonds and insurance certificates as required by the Contract Documents, 
Surety guarantees that Bidder forfeits the Bond Sum to City.  Any notice to 
Surety may be given in the manner specified in the Contract and delivered 
or transmitted to Surety as follows: 

 
Attn: _______________________________ 
Address: ____________________________ 
City/State/Zip: ________________________ 
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Phone: _____________________________ 
Fax: _______________________________ 
Email: ______________________________ 

 
 
4. Duration; Waiver.  If Bidder fulfills its obligations under Section 2, above, 

then this obligation will be null and void; otherwise it will remain in full force 
and effect for ninety (90) days following award of the Contract or until this 
Bid Bond is returned to Bidder, whichever occurs first.  Surety waives the 
provisions of Civil Code Sections 2819 and 2845. 

 
 
This Bid Bond is entered into and is effective on ___________________, 
20_____. 
 
 
SURETY:  
 
___________________________________ 
 
s/ _________________________________ 
 
Name: _____________________________ 
 
Title: _______________________________ 
 
(Attach Acknowledgement, Notary Seal, and Attorney-In-Fact Certificate) 
 
 
CONTRACTOR:  
 
____________________________________ 
 
s/ __________________________________ 
 
Name: ______________________________ 
 
Title: _______________________________ 
 
APPROVED AS TO FORM: 
 
By:_____________________________  
 Donald A. Larkin, City Attorney 
 
Date:__________________________  
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BIDDER’S QUESTIONNAIRE 
 

EAST MAIN AVENUE BIKE LANES AND SIDEWALK PROJECT 
 

Within forty eight (48) hours following a request by City, a bidder must submit to 
City a completed, signed Bidder’s Questionnaire using this form and including all 
required attachments.  City may request the Questionnaire from one (1) or more 
of the apparent low bidders following the bid opening, and may use the 
completed Questionnaire to evaluate a bidder’s qualifications for this Project.  
The Questionnaire must be filled out completely, accurately, and legibly.  Any 
errors, omissions, or misrepresentations in completion of the Questionnaire may 
be grounds for rejection of the bid or termination of a Contract awarded pursuant 
to the bid. 
 
Part 1: General Information 
 
Bidder Business Name: ________________________________ (“Bidder”) 
 
Check One:  ___ Corporation 
  ___ Partnership 
  ___ Sole Proprietorship 

___ Joint Venture of:___________________ 
___ Other:___________________________ 

 
Address: _________________________________________________ 
 
_________________________________________________________ 
 
Phone: ___________________________________________________ 
 
Fax: _____________________________________________________ 
 
Owner of Company: _________________________________________ 
 
Contact Person: ____________________________________________ 
 
Email:_____________________________________________________ 
 
Bidder’s California Contractor’s License Number(s): 
_______________________________ 
 
Part 2:  Bidder Experience 
 
1.  How many years has Bidder been in business under its present business 
name?  _________________________________________________________ 
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2.  Has Bidder completed projects similar in type and size to this Project as a 
general contractor? _______________________________________________ 
 
3.  Has Bidder ever been disqualified on grounds that it is not responsible?  If 
yes, provide additional information on a separate sheet of paper regarding the 
disqualification, including the name and address of the agency or owner of the 
subject project, the type and size of the project, the reasons that Bidder was 
disqualified as not responsible, and the month and year in which the 
disqualification occurred. 
 
4.  Has Bidder ever been terminated from a construction project, either as a 
general contractor or as a subcontractor?  If yes, provide additional information 
on a separate sheet of paper regarding the termination, including the name and 
address of the agency or owner of the subject project, the type and size of the 
project, whether Bidder was under contract as a general contractor or a 
subcontractor, the reasons that Bidder was terminated, and the month and year 
in which the termination occurred.  
 
5.  Provide information about Bidder’s past projects performed as general 
contractor as follows: 
 

5.1 Six (6) most recently completed public works projects within the last 
three (3) years; 
 
5.2  Three (3) largest completed projects within the last three (3) years; 
and 
 
5.3 Any project which is similar to this Project.   
 

6.  Use separate sheets of paper provide all of the following information for each 
project identified in response to the above three (3) categories: 
 
 6.1 Project name 
 6.2 Location 
 6.3 Owner 
 6.4 Owner contact (name and current phone number) 
 6.5 Architect or engineer name 
 6.6 Architect or engineer contact (name and current phone number) 
 6.7 Project manager (name and current phone number) 
 6.8 Description of project, scope of work performed 
 6.9 Initial contract value (at time of bid award) 
 6.10 Final cost of construction (including change orders) 
 6.11 Original scheduled completion date 
 6.12 Time extensions granted (number of days) 
 6.13 Actual date of completion 
 6.14 Number and amount of stop notices or mechanic’s liens filed 
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 6.15 Amount of liquidated damages assessed against Bidder 
6.16 Nature and resolution of any claim, lawsuit, and/or arbitration 
between Bidder and the owner. 

  
Part 3: Verification 
 
In signing this document, I, the undersigned, declare that I am duly authorized to 
sign and submit this Bidder’s Questionnaire on behalf of the named bidder, and 
that all responses and information set forth in this Bidder’s Questionnaire and 
accompanying attachments are, to the best of my knowledge, true, accurate and 
complete as of the date of submission. I declare under penalty of perjury 
under the laws of the State of California that the foregoing is true and 
correct. 
 
Signature: ______________________________ Date: ________________ 
 
By [name, title]: ___________________________________________________ 
 
 

END OF BIDDER’S QUESTIONNAIRE 
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CONTRACT 
 
This public works contract (“Contract”) is entered into by and between the City of 
Morgan Hill (“City”) and ______________________________________ 
(“Contractor”) for work on the East Main Avenue Bike Lanes and Sidewalk  
project (“Project”). 
 
The parties agree as follows: 
 
1. Award of Contract.  In response to the Notice Inviting Bids, Contractor has 

submitted a Bid Proposal to perform work on the Project, and on 
_____________, 20___, (contract date) City authorized award of this 
Contract to Contractor for the amount of Contractor’s bid. 

 
2. Contract Documents.  The Contract Documents incorporated into this 

Contract include and are comprised of all of the following: 
 

2.1 Notice Inviting Bids;  
2.2 Instructions to Bidders;  
2.3 Addenda, if any;  
2.4 Bid Proposal and attachments thereto;  
2.5 Contract;  
2.6 Payment and Performance Bonds; 
2.7 General Conditions;  
2.8 Special Conditions;  
2.9 Project Drawings and Specifications; 
2.10 Change Orders, if any; 
2.11 Notice of Award; 
2.12 Notice to Proceed; 

 
3. Contractor’s Obligations.  Contractor agrees to perform all of the Work 

required for the Project, as specified in the Contract Documents. Contractor 
must provide, furnish, and supply all things necessary and incidental  for the 
timely performance and completion of the Work, including all necessary 
labor, materials, equipment, transportation, and utilities, unless otherwise 
specified in the Contract Documents. Contractor must use its best efforts to 
complete the Work in a professional and expeditious manner and to meet or 
exceed the performance standards required by the Contract Documents. 
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4. Payment.  As full and complete compensation for Contractor’s timely 
performance and completion of the Work in strict accordance with the terms 
and conditions of the Contract Documents, City will pay Contractor 
__________________________________________________________ 
Dollars ($___________________) (the “Contract Price”), in accordance with 
the payment provisions in the General Conditions. The Contract Price 
includes all applicable federal, state, and local taxes. 

 
5. Time for Completion.  Contractor will fully complete the Work for the 

Project within 150 calendar days from the commencement date given in the 
Notice to Proceed (“Contract Time”). By signing below, Contractor expressly 
waives any claim for delayed early completion. 

 
6. Liquidated Damages.  If Contractor fails to complete the Work within the 

Contract Time, City will assess liquidated damages in the amount of One 
Thousand Dollars ($1,000.00) for each day of unexcused delay in 
completion, and the Contract Price will be reduced accordingly. 

 
7. Labor Code Compliance.   

 
7.1 General.  This Contract is subject to all applicable requirements of 

Chapter 1 of Part 7 of Division 2 of the Labor Code, including 
requirements pertaining to wages, working hours and workers’ 
compensation insurance.   

 
7.2 Prevailing Wages.  This Project is subject to the prevailing wage 

requirements applicable to the locality in which the Work is to be 
performed for each craft, classification or type of worker needed to 
perform the Work, including employer payments for health and 
welfare, pension, vacation, apprenticeship and similar purposes. 
Copies of these prevailing rates are available online at 
http://www.dir.ca.gov/DLSR. 

 
7.3 DIR Registration.  City will not enter into the Contract with a bidder, 

without proof that the bidder and its Subcontractors are registered 
with the California Department of Industrial Relations (“DIR”) to 
perform public work under Labor Code Section 1725.5, subject to 
limited legal exceptions.   

 
8. Workers’ Compensation Certification.  Under Labor Code Section 1861, 

by signing this Contract, Contractor certifies as follows: “I am aware of the 
provisions of Labor Code Section 3700 which require every employer to be 
insured against liability for workers’ compensation or to undertake self-
insurance in accordance with the provisions of that code, and I will comply 
with such provisions before commencing the performance of the Work on 
this Contract.” 

http://www.dir.ca.gov/DLSR
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9. Notice.  Any notice required by the Contract Documents must be made in 

writing, and sent to the other party by personal delivery, U.S. Mail, a reliable 
overnight delivery service, facsimile, or by email as a PDF  (or comparable) 
file. Notice is deemed effective upon delivery unless otherwise specified. 
Notice for each party must be given as follows: 

 
City: 

  
   City of Morgan Hill 
   17575 Peak Avenue 
   Morgan Hill, CA 95037 
   Phone: (409) 779-7259 
   Attn: City Clerk 
   Email: michelle.bigelow@morganhill.ca.gov 
   Copy to: David Gittleson, P.E. 
  

Contractor: 
  
   Name:_____________________________________ 
   Address:___________________________________ 
   City/State/Zip:_______________________________ 
   Phone:_____________________________________ 
   Attn:_______________________________________ 
   Email:______________________________________ 
   Copy to:____________________________________ 
 
10. General Provisions. 
 

10.1 Assignment and Successors.  Contractor may not assign its rights 
or obligations under this Contract, in part or in whole, without City’s 
written consent.  This Contract is binding on Contractor’s successors 
and permitted assigns. 

 
10.2 Third Party Beneficiaries.  There are no intended third party 

beneficiaries to this Contract except as expressly provided in the 
General Conditions or Special Conditions. 

 
10.3 Governing Law and Venue.  This Contract will be governed by 

California law and venue will be in the Superior Court of Santa Clara 
County, and no other place. 

 
10.4 Amendment.  No amendment or modification of this Contract will be 

binding unless it is in a writing duly authorized and signed by the 
parties to this Contract. 
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10.5 Integration; Severability.  This Contract and the Contract 
Documents incorporated herein, including authorized amendments or 
Change Orders thereto, constitute the final, complete, and exclusive 
terms of the agreement between City and Contractor.  If any 
provision of the Contract Documents, or portion of a provision, is 
determined to be illegal, invalid, or unenforceable, the remaining 
provisions of the Contract Documents will remain in full force and 
effect. 

 
10.6 Authorization.  Each individual signing below warrants that he or 

she is authorized to do so by the party that he or she represents, and 
that this Contract is legally binding on that party.  If Contractor is a 
corporation, signatures from two (2) officers of the corporation are 
required pursuant to California Corporation Code Section 313. 

 
[Signatures are on the following page.] 
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AS SET FORTH IN CA. CORP. CODE § 313, TWO SIGNATURES ARE REQUIRED 
FOR CALIFORNIA CORPORATIONS: 
(1) CHAIRPERSON OF THE BOARD, PRESIDENT, OR VICE PRESIDENT; AND 
2) SECRETARY, ASSISTANT SECRETARY, CHIEF FINANCIAL OFFICER OR 
ASSISTANT TREASURER. 

 
The parties agree to this Contract as witnessed by the signatures below: 
 
CITY OF MORGAN HILL:  
 
_______________________________ 
Christina J. Turner 
City Manager 
 
Date: _________________________  
 
 
Attest: 
 
______________________________ 
Michelle Bigelow 
Deputy City Clerk  
 
Date: _______________________ 
 
 
Approved as to Form: 
 
________________________________ 
Donald A. Larkin 
City Attorney 
 
Date: _________________________  
 

CONTRACTOR: 
 [NAME OF CONTRACTOR]  
 
_________________________ 
Signature 
 
__________________________ 
Name/Title [print]  
 
Date: ____________________ 
 
Corporate entities must provide a 
second signature: 
 
_________________________ 
Signature 
 
__________________________ 
Name/Title [print] 
 
Date: ______________________ 
 
__________________________ 
Contractor’s License Number(s) 
 
__________________________ 
Expiration Date(s) 
 
Seal: 
 
 
 
_________________________________ 

Contractor’s DIR Registration Number(s) 
 
__________________________ 
Expiration Date 

 
 

END OF CONTRACT 
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PAYMENT BOND 
 

The City of Morgan Hill (“City”) and 
__________________________________________ (“Contractor”) have entered 
into a contract, dated _________________, 20___ (“Contract”) for work on the 
East Main Avenue Bike Lanes and Sidewalk Project (“Project”).  The Contract is 
incorporated by reference into this Payment Bond (“Bond”). 
 
1. General.  Under this Bond, Contractor as principal and _______________ 

__________________________, its surety (“Surety”), are bound to City as 
obligee in an amount not less than _______________________________ 
Dollars ($_________________) (“Bond Sum”), under California Civil Code 
Sections 9550, et seq. 

 
2. Surety’s Obligation.  If Contractor or any of its Subcontractors fails to pay 

any of the persons named in California Civil Code Section 9100 amounts 
due under the Unemployment Insurance Code with respect to work or labor 
performed under the Contract, or for any amounts required to be deducted, 
withheld, and paid over to the Employment Development Department from 
the wages of employees of Contractor and its Subcontractors, under 
California Unemployment Insurance Code Section 13020, with respect to 
the work and labor, then Surety will pay for the same.  

 
3. Beneficiaries.  This Bond inures to the benefit of any of the persons named 

in California Civil Code Section 9100, so as to give a right of action to those 
persons or their assigns in any suit brought upon this Bond. Contractor must 
promptly provide a copy of this Bond upon request by any person with legal 
rights under this Bond. 

 
4. Duration.  If Contractor promptly makes payment of all sums for all labor, 

materials, and equipment furnished for use in the performance of the Work 
required by the Contract, in conformance with the time requirements set 
forth in the Contract and as required by California law, Surety’s obligations 
under this Bond will be null and void.  Otherwise, Surety’s obligations will 
remain in full force and effect. 

 
5. Waivers.  Surety waives any requirement to be notified of alterations to the 

Contract or extensions of time for performance of the Work under the 
Contract. Surety waives the provisions of Civil Code Sections 2819 and 
2845.  City waives requirement of a new bond for any supplemental contract 
under Civil Code Section 9550.  Any notice to Surety may be given in the 
manner specified in the Contract and delivered or transmitted to Surety as 
follows: 
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Attn: _______________________________ 
Address: ____________________________ 
City/State/Zip: ________________________ 
Phone: _____________________________ 
Fax: _______________________________ 
Email: ______________________________ 

 
6. Law and Venue.  This Bond will be governed by California law, and any 

dispute pursuant to this Bond will be venued in the Superior Court of Santa 
Clara County, and no other place.  Surety will be responsible for City’s 
attorneys’ fees and costs in any action to enforce the provisions of this 
Bond. 

 
7. Effective Date; Execution.  This Bond is entered into and is effective on 

____________________, 20__.   
 
 
SURETY:       CONTRACTOR:  
 
s/ _________________________   s/ _________________________ 
 
Name: _____________________   Name: _____________________ 
 
Title: ______________________   Title: ______________________ 
 
(Attach Acknowledgment with Notary  
Seal and Power of Attorney) 
 
 
APPROVED AS TO FORM: 
 
By:______________________________  
 Donald A. Larkin, City Attorney 
 
Date:__________________________  
 
 

END OF PAYMENT BOND 
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PERFORMANCE BOND 
 
The City of Morgan Hill (“City”) and 
___________________________________________________ (“Contractor”) 
have entered into a contract, dated _________________, 20____ (“Contract”) for 
work on the East Main Avenue Bike Lanes and Sidewalk Project (“Project”).  The 
Contract is incorporated by reference into this Performance Bond (“Bond”). 
 
1. General.  Under this Bond, Contractor as Principal and _______________ 

________________________________________, its surety (“Surety”), are 
bound to City as obligee for an amount not less than 
_________________________________ Dollars ($__________________) 
(the “Bond Sum”).  By executing this Bond, Contractor and Surety bind 
themselves and their respective heirs, executors, administrators, 
successors and assigns, jointly and severally, to the provisions of this Bond. 

 
2. Surety’s Obligations; Waiver.  If Contractor fully performs its obligations 

under the Contract, including its warranty obligations under the Contract, 
Surety’s obligations under this Bond will become null and void upon 
recordation of the notice of completion, provided Contractor has timely 
provided a warranty bond as required under the Contract.  Otherwise 
Surety’s obligations will remain in full force and effect until expiration of the 
one (1) year warranty period under the Contract.  Surety waives any 
requirement to be notified of and further consents to any alterations to the 
Contract made under the applicable provisions of the Contract Documents, 
including changes to the scope of Work or extensions of time for 
performance of Work under the Contract.  Surety waives the provisions of 
Civil Code Sections 2819 and 2845.   

 
3. Application of Contract Balance. Upon making a demand on this Bond, 

City will make the Contract Balance available to Surety for completion of the 
Work under the Contract.  For purposes of this provision, the Contract 
Balance is defined as the total amount payable by City to Contractor as the 
Contract Price minus amounts already paid to Contractor, and minus any 
liquidated damages, credits, or backcharges to which City is entitled under 
the terms of the Contract. 

 
4. Contractor Default.  Upon written notification from City that Contractor is in 

default under Article 13 of the Contract General Conditions, time being of 
the essence, Surety must act within the time specified in Article 13 to 
remedy the default through one (1) of the following courses of action: 

 
 4.1 Arrange for completion of the Work under the Contract by 

Contractor, with City’s consent, but only if Contractor is in default solely 
due to its financial inability to complete the Work;  
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 4.2 Arrange for completion of the Work under the Contract by a 
qualified contractor acceptable to City, and secured by performance and 
payment bonds issued by an admitted surety as required by the Contract 
Documents, at Surety’s expense, or 

 
 4.3 Waive its right to complete the Work under the Contract and 

reimburse City the amount of City’s costs to have the remaining Work 
completed. 

 
5. Surety Default.  If Surety defaults on its obligations under the Bond, City 

will be entitled to recover all costs it incurs due to Surety’s default, including 
legal, design professional, or delay costs.   

 
6. Notice.  Any notice to Surety may be given in the manner specified in the 

Contract and delivered or transmitted to Surety as follows: 
 

Attn: _______________________________ 
Address: ____________________________ 
City/State/Zip: ________________________ 
Phone: _____________________________ 
Fax: _______________________________ 
Email: ______________________________ 

 
7. Law and Venue.  This Bond will be governed by California law, and any 

dispute pursuant to this Bond will be venued in the Superior Court of Santa 
Clara County, and no other place.  Surety will be responsible for City’s 
attorneys’ fees and costs in any action to enforce the provisions of this 
Bond. 

 

8. Effective Date; Execution. This Bond is entered into and effective on 
____________________, 20___.   

 
[Signatures are on the following page.] 
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SURETY:       CONTRACTOR:  
 
s/ _________________________   s/ _________________________ 
 
Name: _____________________   Name: _____________________ 
 
Title: ______________________   Title: ______________________ 
 
(Attach Acknowledgment with Notary  
Seal and Power of Attorney) 
 
 
APPROVED AS TO FORM: 
 
By:______________________________  
 Donald A. Larkin, City Attorney 
 
Date:__________________________  
 
 

END OF PERFORMANCE BOND 
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WARRANTY BOND 
 

The City of Morgan Hill (“City”) and ____________________________________ 
(“Contractor”) have entered into a contract, dated _________________, 20___ 
(“Contract”) for work on the East Main Avenue Bike Lanes and Sidewalk Project 
(“Project”).  The Contract is incorporated by reference into this Warranty Bond 
(“Bond”). 
 
1. General.  Under this Bond, Contractor as principal and _______________ 

___________________________________________, its surety (“Surety”), 
are bound to City as obligee in the maximum amount of 
__________________________________________________ Dollars 
($_________________) or 50% of the final Contract Price, whichever is 
greater (“Bond Sum”). 

 
2. Warranty Period.  The Contract requires Contractor to guarantee its work 

and that of its Subcontractors on the Project, against defects in materials or 
workmanship which are discovered during the one (1) year period 
commencing with recordation of the Notice of Completion (the “Warranty 
Period”). 

 
3. Surety’s Obligations. If Contractor faithfully carries out and performs its 

guarantee under the Contract, and, on due notice from City, repairs and 
make good at its sole expense any and all defects in materials and 
workmanship in the Project which are discovered during the Warranty 
Period, or if Contractor promptly reimburses City for all loss and damage 
that City sustains because of Contractor’s failure to makes such repairs in 
accordance with the Contract requirements, then Surety’s obligations under 
this Bond will be null and void.  Otherwise, Surety’s obligations will remain in 
full force and effect. 

 
4. Waiver. Surety waives the provisions of Civil Code Sections 2819 and 

2845. 
 
5. Notice.  Any notice to Surety may be given in the manner specified in the 

Contract and delivered or transmitted to Surety as follows: 
 

Attn: _______________________________ 
Address: ____________________________ 
City/State/Zip: ________________________ 
Phone: _____________________________ 
Fax: _______________________________ 
Email: ______________________________ 

 
6. Law and Venue. This Bond will be governed by California law, and any 

dispute pursuant to this Bond will be venued in the Superior Court of Santa 
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Clara County, and no other place.  Surety will be responsible for City’s 
attorneys’ fees and costs in any action to enforce the provisions of this 
Bond. 

 
7. Effective Date; Execution.  This Bond is entered into and is effective on 

______________________________, 20__.   
 
SURETY:       CONTRACTOR:  
 
s/ _________________________   s/ _________________________ 
 
Name: _____________________   Name: _____________________ 
 
Title: ______________________   Title: ______________________ 
 
(Attach Acknowledgment with Notary  
Seal and Power of Attorney) 
 
 
APPROVED AS TO FORM: 
 
By:____________________________  
 Donald A. Larkin, City Attorney 
 
Date:__________________________  
 
 

END OF WARRANTY BOND 
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Article 1 
Definitions 

 
1.1 Definitions.  The following definitions apply to all of the Contract 

Documents unless otherwise indicated.  Defined terms and titles of 
documents are capitalized in the Contract Documents, with the exception of 
the words “day,” “furnish,” “including,” “install,” “work day” or “working day.” 

 
Allowance means an amount included in the Bid Proposal for Work that may or 
may not be included in the Project, depending on conditions that will not become 
known until after bids are opened.  If the Contract Price includes an Allowance 
and the cost of performing the Work covered by that Allowance is greater or less 
than the Allowance, the Contract Price will be increased or decreased 
accordingly. 
 
Article, as used in these General Conditions, means a numbered Article of the 
General Conditions, unless otherwise indicated by the context. 
 
Change Order means a written document duly approved and executed by City, 
which changes the scope of Work, the Contract Price, or the Contract Time. 
 
City means the City of Morgan Hill, acting through its City Council, officers, 
employees, and authorized representatives.   
 
City Engineer means the City Engineer for City and his or her authorized 
delegee(s) designated to oversee and manage the Project on City’s behalf. 
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Claim means a separate demand by Contractor for change in the Contract Time 
or Contract Price, that has previously been submitted to City in accordance with 
the requirements of the Contract Documents, and which has been rejected by 
City, in whole or in part; or a written demand by Contractor objecting to the 
amount of Final Payment. 
 
Contract means the signed agreement between City and Contractor. 
 
Contract Documents means, collectively, all of the documents listed as such in 
Section 2 of the Contract, including the Notice Inviting Bids; the Instructions to 
Bidders; addenda, if any; the Bid Proposal, and attachments thereto; the 
Contract; the notice of award and notice to proceed; the payment and 
performance bonds; the General Conditions; the Special Conditions; the Project 
Drawings and Specifications; any Change Orders; and any other documents 
expressly made part of the Contract Documents. 
 
Contract Price means the total compensation to be paid to Contractor for 
performance of the Work, as set forth in the Contract and as amended by 
Change Order or adjusted for an Allowance.  The Contract Price is not subject to 
adjustment due to inflation or due to the increased cost of labor, material, or 
equipment following submission of the Bid Proposal. The Contract Price is 
deemed to include all applicable federal, state, and local taxes 
 
Contract Time means the number of calendar days for performance of the Work, 
as set forth in the Contract and as amended by Change Order. 
 
Contractor means the individual, partnership, corporation, or joint-venture who 
has signed the Contract with City to perform the Work. 
 
Day means a calendar day unless otherwise specified. 
 
Design Professional means the licensed individual(s) or firm(s) retained by City 
to provide architectural or engineering services for the Project.  If no Design 
Professional has been retained for this Project, any reference to Design 
Professional is deemed to refer to the Engineer. 
 
Drawings means City-provided plans and graphical depictions of the Project 
requirements, and does not include Shop Drawings.  

 
Engineer means the City Engineer for the City of Morgan Hill and his or her 
authorized delegee(s). 
 
Final Completion means Contractor has fully completed all of the Work required 
by the Contract Documents, including all punch list items, any required 
commissioning, and has provided all required submittals, including the warranty 
bond, instructions and manuals, and as-built drawings to City’s satisfaction.   
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Final Payment means payment to Contractor of the unpaid Contract Price, 
including release of undisputed retention, less amounts withheld pursuant to the 
Contract Documents, including liquidated damages, up to one hundred twenty 
five percent (125%) of the amount of any unreleased stop notice, amounts 
subject to setoff, up to one hundred fifty percent (150%) of any unresolved third-
party claim for which Contractor is required to indemnify City, and up to one 
hundred fifty percent (150%)  of any amount in dispute as authorized by Public 
Contract Code Section 7107. 
 
Furnish means to purchase and deliver to the Worksite designated for 
installation.  
 
Hazardous Materials means any substance or material identified now or in the 
future as hazardous under any federal, state, or local law or regulation, or any 
other substance or material that may be considered hazardous or otherwise 
subject to statutory or regulatory requirements governing handling, disposal, or 
cleanup.   
 
Including, whether or not capitalized, means “including, but not limited to,” 
unless the context requires otherwise.  
 
Inspector means the individual(s) or firm(s) retained by City to inspect the 
workmanship, materials, and manner of construction of the Project and its 
components to ensure compliance with the Contract Documents and all 
applicable codes, regulations, and permits. 
 
Install means to fix in place for materials, and to fix in place and connect for 
equipment. 
 
Project means the public works project referenced in the Contract. 
 
Project Manager means the individual designated by City to oversee and 
manage the Project on City’s behalf and may include his or her authorized 
delegee(s) when the Project Manager is unavailable.  If no Project Manager has 
been designated for this Project, any reference to Project Manager is deemed to 
refer to the Engineer. 
 
RFI means a written request from Contractor for information from City or its 
Design Professional. 
 
Section as used in these General Conditions, means a numbered Section of the 
General Conditions, unless otherwise indicated by the context. 
 
Shop Drawings means drawings, plan details or other graphical depictions 
prepared by or on behalf of Contractor, and subject to City approval, which are 
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intended to provide details for fabrication, installation, and the like, of items 
required by or shown in the Drawings and Specifications. 
 
Specifications means the technical, text specifications describing the Project 
requirements, which are prepared for and incorporated into this Project by or on 
behalf of City, and does not include the Contract, General Conditions or Special 
Conditions. 
 
Subcontractor means an individual, partnership, corporation, or joint-venture 
retained by Contractor directly or indirectly through a subcontract to perform a 
specific portion of the Work. The term Subcontractor applies to subcontractors, 
suppliers, fabricators, and equipment lessors of all tiers, unless otherwise 
indicated by the context. 
 
Technical Specifications means Specifications. 
 
Work means all of the construction and services necessary or incidental to 
completing the Project in conformance with the requirements of the Contract 
Documents. 
 
Work Day or Working Day, whether or not capitalized, means a weekday which 
is not a holiday observed by City. 
 
Worksite means the place or places where the Work is performed. 
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Article 2 
Roles and Responsibilities 

 
2.1 Design Professional. 
 

(A) General.  Design Professional, as City’s representative, is 
responsible for the overall design of the Project, and to the extent 
authorized by City, may act on City’s behalf to ensure performance of the 
Work in compliance with the Contract Documents. 

 
(B) Interpretation.  Design Professional will decide all questions 
pertaining to interpretation of the Drawings or Specifications.  The Design 
Professional’s decision regarding interpretation of the Drawings or 
Specifications is final and conclusive. 

 
2.2 Contractor. 
 

(A) General.  Contractor must provide all labor, materials, equipment 
and services necessary to perform and timely complete the Work in strict 
accordance with the Contract Documents, and in an economic and 
efficient manner in the best interests of City. 
 
(B) Responsibility for the Work.  Contractor is responsible for 
supervising and directing all aspects of the Work to facilitate the efficient 
and timely completion of the Work.  Contractor is solely responsible for, 
and required to exercise full control over, construction means, methods, 
techniques, sequences, procedures, and coordination of all portions of the 
Work with that of all other Contractors and Subcontractors, except to the 
extent that the Contract Documents provide other specific instructions. 
 
(C) Project Administration.  Contractor must provide sufficient and 
competent administration, staff, and skilled workforce necessary to 
perform and timely complete the Work in accordance with the Contract 
Documents.  Before starting the Work, Contractor must designate in 
writing and provide complete contact information, including phone 
numbers and email address, for the officer or employee in Contractor’s 
organization who is to serve as Contractor’s primary representative for the 
Project, and who has authority to act on Contractor’s behalf. A 
Subcontractor may not serve as Contractor’s primary representative.   
 
(D) On-Site Superintendent. Contractor must, at all times during 
performance of the Work, provide a qualified and competent full-time 
superintendent, acceptable to City, and assistants, as necessary, who 
must be physically present at the Project site while any aspect of the Work 
is being performed.  Failure to comply may result in temporary suspension 
of the Work, at Contractor’s sole expense and with no extension of 
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Contract Time, until the superintendent is physically present to supervise 
the Work. Contractor must provide written notice to City, as soon as 
practicable, before replacing the superintendent. 
 
(E) Standards; Compliance.  Contractor must, at all times, ensure 
that the Work is performed in a good workmanlike manner following best 
practices and in full compliance with the Contract Documents and all 
applicable laws, regulations, codes, standards, and permits. 
 
(F) Responsible Party.  Contractor is solely responsible to City for the 
acts or omissions of any party or parties performing portions of the Work 
or providing equipment, materials or services for or on behalf of Contractor 
or its Subcontractors.  If any person employed by Contractor fails or 
refuses to comply with the Engineer’s directions regarding the 
performance of the Work, or is determined by the Engineer to be 
incompetent to perform the Work, or acts in a disorderly or improper 
manner at the Worksite, that person may be permanently dismissed from 
the Project at the request of the Engineer. 
 
(G) Correction of Defects.  Contractor must promptly correct, at 
Contractor’s sole expense, any Work that is determined by City, Project 
Manager, or the Inspector to be deficient or defective in workmanship, 
materials, and equipment. 
 
(H)   Contractor’s Records.  Contractor must maintain all of its records 
relating to the Project in any form, including paper documents, photos, 
videos and electronic records.  Project records subject to this provision 
include, but are not limited to, Project cost records and records relating to 
preparation of Contractor’s bid.  
 

(1)  Contractor’s cost records must include all supporting 
documentation, including original receipts, invoices, and payroll 
records, evidencing its direct costs to perform the Work, 
including, but not limited to, costs for labor, materials and 
equipment. Each cost record should include, at a minimum, a 
description of the expenditure with references to the applicable 
requirements of the Contract Documents, the amount actually 
paid, the date of payment, and whether the expenditure is part 
of the original Contract Price, related to an executed Change 
Order, or otherwise categorized by Contractor as extra work. 
Contractor’s failure to comply with this provision as to any 
claimed cost operates as a waiver of any rights to recover the 
claimed cost. 

 
(2) Contractor must continue to maintain its Project records in an 

organized manner for a period of four (4) years after City’s 



 

 

East Main Avenue Bike Lanes and Sidewalk Project GENERAL CONDITIONS 
#580018  Page 7 
  Version: October 2018 

acceptance of the Project or following termination, whichever 
occurs first.  Subject to prior notice to Contractor, City is entitled 
to inspect or audit any of Contractor’s Project records relating to 
the Project or to investigate Contractor’s plant or equipment 
during Contractor’s normal business hours.   

 
2.3 Subcontractors. 
 

(A) General.  All Work which is not performed by Contractor with its 
own forces must be performed by Subcontractors, subject to the fifty 
percent (50%) limitation set forth in the Instructions to Bidders.  City 
reserves the right to approve or reject any and all Subcontractors 
proposed to perform the Work. 
 
(B) Contractual Obligations.  Contractor must require every 
Subcontractor to be bound to the provisions of the Contract Documents as 
they apply to the Subcontractor’s portion(s) of the Work, and to likewise 
bind their subcontractors or suppliers.  Nothing in these Contract 
Documents creates a contractual relationship between a Subcontractor 
and City, but City is deemed to be a third-party beneficiary of the contract 
between Contractor and each Subcontractor.   
 
Copies of subcontracts must be available to the Engineer upon request.  
Before a Subcontractor commences Work on the Project, Contractor must 
provide the Engineer a written statement with the name of the 
Subcontractor, a description of each portion of the Work performed by the 
Subcontractor, and the percentage of the overall Work to be performed by 
the Subcontractor. 
 
(C) Termination.  If the Contract is terminated, each Subcontractor’s 
agreement must be assigned by Contractor to City, subject to the prior 
rights of any surety, provided that City accepts the assignment by written 
notification, and assumes all rights and obligations of Contractor pursuant 
to each such subcontract agreement. 
 
(D) Substitution of Subcontractor.  If Contractor requests substitution 
of a listed Subcontractor under Public Contract Code Section 4107, 
Contractor is solely responsible for all costs City incurs in responding to 
the request, including legal fees and costs to conduct a hearing. 
 

2.4 Coordination of Work.   
 

(A) Concurrent Work.  City reserves the right to perform or to have 
performed other work on or adjacent to the Project site while the Work is 
being performed.  Contractor is responsible for coordinating its Work with 
other work being performed on or adjacent to the Project site, and must 
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avoid hindering, delaying, or interfering with the work of other contractors 
and subcontractors.  To the full extent permitted by law, Contractor must 
hold harmless and indemnify City, Design Professional, and Project 
Manager against any and all claims arising from or related to Contractor’s 
avoidable, negligent, or willful hindrance of, delay to, or interference with 
the work of another contractor or subcontractor.  
 
(B) Defects.  Before proceeding with any portion of the Work affected 
by the construction or operations of others, Contractor must give Project 
Manager prompt written notification of any defects Contractor discovers 
which will prevent the proper execution of the Work.  Failure to give notice 
of any such known defects will be deemed acknowledgement by 
Contractor that the work of others is not defective and will not prevent the 
proper execution of the Work. 
 

2.5 Submittals.  Unless otherwise specified, Contractor must submit to 
Project Manager for review and approval, all schedules, Shop Drawings, 
samples, product data and similar submittals required by the Contract 
Documents, or upon request by Project Manager.  Unless otherwise 
specified, all submittals, including requests for information (RFIs) are 
subject to the provisions of this Section. 

 
(A) General.  Contractor is responsible for ensuring that its submittals 
are accurate and conform to the Contract Documents. 
 
(B) Time and Manner of Submission.  Contractor must ensure that its 
submittals are prepared and delivered in a manner consistent with the 
current approved schedule for the Work and within the applicable time 
specified elsewhere in the Contract Documents, or if no time is specified, 
in such time and sequence so as not to delay the performance of the Work 
or completion of the Project. 
 
(C) Required Contents. Each submittal must include the Project name 
and contact number, Contractor’s name and address, the name and 
address of any Subcontractor or supplier involved with the submittal, the 
date, and references to applicable Specification section(s) and/or drawing 
and detail number(s).  
 
(D) Required Corrections.  If corrections are required, Contractor 
must promptly make and submit any required corrections in full 
conformance with the requirements of this Section. 
 
(E) Effect of Review and Approval.  Review and approval of a 
submittal by City will not relieve Contractor from complying with the 
requirements of the Contract Documents.  Contractor is responsible for 
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any errors in any submittal, and review or approval of a submittal by City is 
not an assumption of risk or liability by City. 
 
(F) Enforcement.  Any Work performed or material used without prior 
approval of a required submittal will be performed at Contractor’s risk, and 
Contractor may be required to bear the costs incident thereto, including 
the cost of removing and replacing such Work, repairs to other affected 
portions of the Work, and the cost of additional time or services required of 
the Design Professional, Project Manager, or Inspector. 

 
(G) Excessive RFIs.  RFIs will be considered excessive or 
unnecessary if the Engineer determines that the explanation or response 
to the RFI is clearly and unambiguously discernable in the Contract 
Documents. City’s costs to review and respond to excessive or 
unnecessary RFIs may be deducted from payments otherwise due to 
Contractor. 

Article 3 
Contract Documents 

 
3.1 Interpretation of Contract Documents. 
 

(A) Drawings and Specifications.  The Drawings and Specifications 
included in the Contract Documents are complementary.  If Work is shown 
on one (1) but not on the other, Contractor must perform the Work as 
though fully described on both, consistent with the Contract Documents 
and reasonably inferable from them as being necessary to produce the 
indicated results.  The Drawings and Specifications are deemed to include 
and require everything necessary and reasonably incidental to completion 
of the Work, whether or not particularly mentioned or shown.  Contractor 
must perform all work and services and supply all things reasonably 
related to and inferable from the Contract Documents. In the event of a 
conflict between the Drawings and Specifications, the Specifications will 
control. 
 
(B) Duty to Notify.  If Contractor becomes aware of any ambiguity, 
discrepancy, omission, or error in the Drawings or Specifications, 
Contractor must immediately notify the Design Professional and request 
clarification of such, by submitting a written request for information (RFI) in 
the manner specified by City.  The Design Professional’s clarifications or 
interpretations will be final and binding. 
 
(C)   Figures and Dimensions.  Figures control over scaled 
dimensions. 
 
(D)   Technical or Trade Terms. Any terms that have well-known 
technical or trade meanings will be interpreted in accordance with those 
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meanings, unless otherwise specifically defined in the Contract 
Documents. 
 
(E) Measurements.  Contractor must verify all relevant measurements 
at the Worksite before ordering any material or performing any Work, and 
will be responsible for the correctness of those measurements. 

 
3.2 Order of Precedence.  Information included in one (1) Contract 

Document but not in another will not be considered a conflict or 
inconsistency.  Unless otherwise specified in the Special Conditions, in 
case of any conflict or inconsistency among the Contract Documents, the 
following order of precedence will apply, beginning from highest to lowest:  

 
(A) Change Orders;  
(B) Addenda;  
(C) Contract;  
(D) Notice to Proceed;  
(E) Notice of Award; 
(F)  Special Conditions;  
(G) General Conditions;  
(H) Payment and Performance Bonds;  
(I) Specifications; including City Standard Details 
(J) Drawings;  
(K) Contractor’s Bid Proposal and attachments;  
(L) Notice Inviting Bids;  
(M) Instructions to Bidders; and 
(N) Caltrans Standard Specifications 

 
3.3 Caltrans Standard Specifications.  Any reference to or incorporation of 

the Standard Specifications of the State of California, Department of 
Transportation (“Caltrans”), including “Standard Specifications,” “Caltrans 
Specifications,” “State Specifications,” or “CSS,” means the most current 
edition of Caltrans’ Standard Specifications, unless otherwise specified 
(“Standard Specifications”), including the most current amendments as of 
the date that Contractor’s bid was submitted for this Project.  The following 
provisions apply to use of or reference to the Standard Specifications: 

 
(A) Limitations.  None of the “General Provisions” of the Standard 
Specifications, i.e., Sections 1 through 9, applies to these Contract 
Documents with the exception of any specific provisions, if any, which are 
expressly stated to apply to these Contract Documents. 
 
(B) Conflicts or Inconsistencies.  If there is a conflict or inconsistency 
between any provision in the Standard Specifications and a provision of 
these Contract Documents, as determined by City, the provision in the 
Contract Documents will govern. 
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(C) Meanings.  Terms used in the Standard Specifications are to be 
interpreted as follows: 
 

(1)  Any reference to the “Engineer” is deemed to mean the City 
Engineer. 
 
(2)  Any reference to the “Special Provisions” is deemed to mean 
the Special Conditions. 
 
(3)  Any reference to the “Department” or “State” is deemed to 
mean City. 

 
3.4 For Reference Only.  Contractor is responsible for the careful review of 

any document, study, or report appended to the Contract Documents 
solely for informational purposes and identified as “For Reference Only.” 
Nothing in any document, study, or report so appended and identified is 
intended to supplement, alter, or void any provision of the Contract 
Documents. However, Contractor is advised that City or its 
representatives may be guided by information or recommendations 
included in such reference documents, particularly when making 
determinations as to the acceptability of proposed materials, methods, or 
changes in the Work. Contractor must promptly notify City of any 
perceived or actual conflict between the Contract Documents and any 
document provided For Reference Only. 

 
Article 4 

Bonds, Indemnity, and Insurance 
 

4.1 Payment and Performance Bonds.  Within ten (10) days following 
issuance of the notice of award, Contractor is required to provide a 
payment bond and a performance bond, each in the penal sum of not less 
than one hundred percent (100%) of the Contract Price, using the bond 
forms included with the Contract Documents.  Each bond must be issued 
by a surety admitted in California.  If an issuing surety cancels the bond or 
becomes insolvent, within seven (7) days following written notice from 
City, Contractor must substitute a surety acceptable to City. If Contractor 
fails to substitute an acceptable surety within the specified time, City may, 
at its sole discretion, withhold payment from Contractor until the surety is 
replaced to City’s satisfaction, or terminate the Contract for default. 
 

4.2 Indemnity.  To the fullest extent permitted by law, Contractor must 
indemnify, defend, and hold harmless City, its agents and consultants, and 
Design Professional (individually, an “Indemnitee,” and collectively the 
“Indemnitees”) from and against any and all liability, loss, damage, claims, 
expenses (including, without limitation, attorney fees, expert witness fees, 
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paralegal fees, and fees and costs of litigation or arbitration) (collectively, 
“Liability”) of every nature arising out of or in connection with the acts or 
omissions of Contractor, its employees, Subcontractors, representatives, 
or agents, in bidding or performing the Work or its failure to comply with 
any of its obligations under the Contract, except such Liability caused by 
the active negligence, sole negligence, or willful misconduct of an 
Indemnitee. This indemnity requirement applies to any Liability arising 
from alleged defects in the content or manner of submission of 
Contractor’s bid for the Contract. Contractor’s failure or refusal to timely 
accept a tender of defense pursuant to this provision will be deemed a 
material breach of this Contract. City will timely notify Contractor upon 
receipt of any third-party claim relating to the Contract, as required by 
Public Contract Code Section 9201. 

 
4.3 Insurance.  No later than ten (10) days following issuance of the notice of 

award, Contractor is required to procure and provide proof of the 
insurance coverage required by this section in the form of certificates and 
endorsements. The required insurance must cover the activities of 
Contractor and its Subcontractors relating to or arising from the 
performance of the Work, and must remain in full force and effect at all 
times during the period covered by the Contract until the date of 
recordation of the notice of completion.  The coverages may be arranged 
under a single policy for the full limits required or by a combination of 
underlying policies with the balance provided by excess or “umbrella” 
policies, provided each such policy complies with the requirements set 
forth herein. Any deductibles or self-insured retentions must be declared 
to and approved by City. All required insurance must be issued by a 
company licensed to do business in the State of California, and each such 
insurer must have an A.M. Best’s financial strength rating of “A” or better 
and a financial size rating of “VIII” or better.  If Contractor fails to provide 
any of the required coverage in full compliance with the requirements of 
the Contract Documents, City may, at its sole discretion, purchase such 
coverage at Contractor’s expense and deduct the cost from payments due 
to Contractor, or terminate the Contract for default. Contractor further 
understands that City reserves the right to modify the insurance 
requirements set forth herein, with thirty (30) days’ notice provided to 
Contractor, at any time as deemed necessary to protect the interests of 
City. 

 
(A) Policies and Limits.  The following insurance policies and limits 
are required for this Contract unless otherwise specified in the Special 
Conditions: 

 
(1)  Commercial General Liability Insurance (“CGL”).  

Contractor shall maintain CGL and must include coverage for 
liability arising from Contractor’s or its Subcontractor’s acts or 
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omissions in the performance of the Work against claims and 
liabilities for personal injury, death, or property damage 
providing protection in the minimum amount of: (i) two million 
dollars ($2,000,000.00) combined single limit each occurrence 
and either a general aggregate limit of four million dollars 
($4,000,000.00) or a general aggregate limit of two million 
dollars ($2,000,000.00) as applied on a “per project” or “per 
location” basis, or (ii) the maximum amount of such insurance 
available to Contractor under Contractor’s combined insurance 
policies (including any excess or “umbrella” policies), whichever 
is greater.  

 
a. CGL policy may not exclude explosion, collapse, 

underground excavation hazard, or removal of lateral 
support. 
 

b. CGL policy must include contractor’s protected coverage, 
blanket contractual, and completed operations. 

 
(2)  Builder’s Risk Insurance:  The Builder’s Risk Insurance 

policy must be issued on occurrence basis, for all-risk coverage 
(including Flood and Earthquake) on a one hundred percent 
(100%) completed value basis on the insurable portion of the 
Project for the benefit of City. 

 
(3)   Workers’ Compensation Insurance and Employer’s 

Liability:  Contractor shall maintain Workers Compensation 
coverage, as required by law. The policy must comply with the 
requirements of the California Workers’ Compensation 
Insurance and Safety Act and provide protection in the 
minimum  amount of: (i) One Million Dollars ($1,000,000.00) for 
any one accident or occurrence, or (ii) the maximum amount of 
such insurance available to Contractor under Contractor’s 
combined insurance policies (including any excess or “umbrella” 
policies), whichever is greater.. If Contractor is self-insured, 
Contractor must provide its Certificate of Permission to Self-
Insure, duly authorized by the Department of Industrial 
Relations. 

 
(4)   Automobile Liability: Contractor shall maintain Automobile 

Liability covering all owned, non-owned and hired automobiles 
(if Contractor does not own automobiles, then Contractor shall 
maintain Hired/Non-owned Automobile Liability) against claims 
and liabilities for personal injury, death, or property damage 
providing protection in the minimum  amount of: (i) One Million 
Dollars ($1,000,000.00) combined single limit, or (ii) the 
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maximum amount of such insurance available to Contractor 
under Contractor’s combined insurance policies (including any 
excess or “umbrella” policies), whichever is greater.  

 
(5)   Pollution (Environmental) Liability: If the performance of 

Contractor’s work or service under this Contract involves 
hazardous materials, contaminated soil disposal, and/or a risk of 
accidental release of fuel oil, chemicals or other toxic gases or 
hazardous materials, Contractor shall procure and maintain 
Pollution Liability covering Contractor's liability for bodily injury, 
property damage and environmental damage resulting from 
pollution and related cleanup costs arising out of the work or 
services to be performed under this Contract. Coverage shall be 
provided for both work performed on site, as well as during the 
transport of hazardous materials. Such coverage shall be in the 
minimum amount of: (i) One Million Dollars ($1,000,000.00) for 
any one accident or occurrence, or (ii) the maximum amount of 
such insurance available to Contractor under Contractor’s 
combined insurance policies (including any excess or “umbrella” 
policies), whichever is greater.  

 
(6)   Professional Liability:  

 
a. If the performance of Contractor’s work or service under this 

Contract involves professional and/or technical services 
(examples include, but are not limited to, architects, 
engineers, land surveyors, legal services, and appraisers), 
Contractor shall procure and maintain either a claims made 
or occurrence Errors and Omission liability insurance in the 
minimum amount of: (i) One Million Dollars ($1,000,000.00) 
each claim, or (ii) the maximum amount of such insurance 
available to Contractor under Contractor’s combined 
insurance policies (including any excess or “umbrella” 
policies), whichever is greater. Further, if Contractor 
maintains a claims-made policy, Contractor shall provide 
written evidence of such insurance to City for at least five (5) 
years after the completion of work performed under this 
Contract. 

 
b. If the performance of Contractor’s work or service under this 

Contract relates to Information Technology or related 
services (examples include, but are not limited to computer 
programmers, hardware engineers, or other systems 
consultants), Contractor shall procure and maintain a claims 
made Errors and Omission liability insurance, including 
Cyber Liability and Data Breach, in the minimum amount of: 
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(i) One Million Dollars ($1,000,000.00) each claim, or (ii) the 
maximum amount of such insurance available to Contractor 
under Contractor’s combined insurance policies (including 
any excess or “umbrella” policies), whichever is greater. 

 
(B) Required Endorsements.  Contractor must provide proof of the 
following endorsements, listed for each policy for which endorsements are 
required, as outlined below: 
 

(1) For all Policies except Builder’s Risk and Professional 
Liability: 

 
a. “Waiver of Subrogation” endorsements providing that the 

carrier agrees to waive any right of subrogation it may have 
against the City of Morgan Hill and the City’s elected or 
appointed officials, boards, agencies, officers, agents, 
employees, and volunteers. 

 
(2)   General Liability, Automobile, and Pollution Liability: 

 
a. “Additionally Insured” endorsements naming the City of 

Morgan Hill, its elected or appointed officials, boards, 
agencies, officers, agents, employees, and volunteers as 
additional insureds; 

 
b. “Primary and Non-Contributing” endorsements stating that 

the policy is primary non-contributing; 
 

(3) General Liability: 
 

a. “Separation of Insureds” endorsements stating that the 
inclusion of more than one insured will not operate to impair 
the rights of one insured against another, and the coverages 
afforded will apply as though separate policies have been 
issued to each insured. 

 
(C) Subcontractors.  Contractor must ensure that each Subcontractor 
is required to maintain the same insurance coverage required under this 
Section 4.3, with respect to its performance of Work on the Project, 
including those requirements related to the additional insureds and waiver 
of subrogation. 
 
(D) Certificates.  Contractor must furnish City with copies of all policies 
or certificates as outlined herein, whether new or modified, promptly upon 
receipt. No policy subject to Contractor’s Contract with City shall be 
reduced, canceled, allowed to expire, or materially changed except after 
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thirty (30) days' notice by the insurer to City, unless due to non-payment of 
premiums, in which case ten (10) days written notice must be made to 
City. Certificates, including renewal certificates, may be mailed 
electronically to riskmgmt@morganhill.ca.gov or delivered to the 
Certificate Holder address as follows: 
 

City of Morgan Hill 
 Attn: Risk Management 
 17575 Peak Avenue 

Morgan Hill, CA  95037 
 

4.4 Warranty Bond.  As a condition precedent to Final Completion, 
Contractor must submit a warranty bond, using the form provided by City, 
to guarantee its Work as specified in Article 11, Completion and Warranty 
Procedures. The warranty bond must be issued by a surety admitted in 
California for fifty percent (50%) of the final Contract Price or as otherwise 
specified in the Contract Documents. If an issuing surety cancels the bond 
or becomes insolvent, within seven (7) days following written notice from 
City, Contractor must substitute a surety acceptable to City. 

 
Article 5 

Contract Time 
 

5.1 Time is of the Essence.  Time is of the essence in Contractor’s 
performance and completion of the Work, and Contractor must diligently 
prosecute the Work and complete it within the Contract Time. 

 
(A) General.  Contractor must commence the Work on the date 
indicated in the notice to proceed, and must fully complete the Work, in 
strict compliance with all requirements of the Contract Documents, and 
within the Contract Time. 
 
(B) Rate of Progress.  Contractor and its Subcontractors must, at all 
times, provide workers, materials, and equipment sufficient to maintain the 
rate of progress necessary to ensure full completion of the Work within the 
Contract Time. If City determines that Contractor is failing to prosecute the 
Work at a sufficient rate of progress, City may, in its sole discretion, direct 
Contractor to provide additional workers, materials, or equipment, or to 
work additional hours or days without additional cost to City, in order to 
achieve a rate of progress satisfactory to City. If Contractor fails to comply 
with City’s directive in this regard, City may, at Contractor’s expense, 
separately contract for additional workers, materials, or equipment or use 
City’s own forces to achieve the necessary rate of progress.  Alternatively, 
City may terminate the Contract based on Contractor’s default. 
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5.2 Schedule Requirements. All schedules must be prepared using standard 
scheduling software acceptable to City, and must provide schedules in 
electronic and paper form as requested.  

 
(A) As-Planned (Baseline) Schedule.  Within fifteen (15) calendar 
days following issuance of the notice of award (or as otherwise specified 
in the Special Conditions), Contractor must submit to City for review and 
approval an as-planned (baseline) schedule showing in detail how 
Contractor plans to perform and fully complete the Work within the 
Contract Time using critical path methodology. The as-planned schedule 
must include the work of all trades required for the Work, and must be 
sufficiently comprehensive and detailed to enable progress to be 
monitored on a day-by-day basis. For each activity, the as-planned 
schedule must be dated, provided in the format specified in the Contract 
Documents or as required by City, and must include, at a minimum, a 
description of the activity, the start and completion dates, and the duration. 

 
(B) Progress Schedules.  Contractor must submit an updated 
progress schedule and three (3) week look-ahead schedule, in the format 
specified by City, for review and approval with each application for a 
progress payment. The progress schedule must show how the actual 
progress of the Work to date compared to the as-planned schedule, and 
must identify any actual or potential impacts to the critical path.  

 
(C) Recovery Schedule.  If City determines that the Work is more than 
one (1) week behind schedule, within seven (7) days following written 
notice of such determination, Contractor must submit a recovery schedule, 
showing how Contractor intends to perform and complete the Work within 
the Contract Time, based on actual progress to date. 
 
(D) Effect of Approval.  Contractor and its Subcontractors must 
perform the Work in accordance with the most current approved schedule 
unless otherwise directed by City. City approval of a schedule does not 
operate to extend the time for completion of the Work or any component of 
the Work, and will not affect City’s right to assess liquidated damages for 
Contractor’s unexcused delay in completing the Work within the Contract 
Time.  
 
(E) Posting. Contractor must at all times maintain a copy of the most 
current approved progress or recovery schedule posted prominently in its 
on-site office. 
 
(F) Reservation of Rights. City reserves the right to direct the 
sequence in which the Work must be performed or to make changes in the 
sequence of the Work in order to facilitate the performance of work by City 
or others, or to facilitate City’s use of its property. The Contract Time or 
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Contract Price may be adjusted to the extent such changes in sequence 
actually increase or decrease Contractor’s time or cost to perform the 
Work. 
 
(G) Authorized Working Days and Times.  Contractor is limited to 
working Monday through Friday, excluding City of Morgan Hill-observed 
holidays, during City’s normal business hours, except as expressly 
provided in the Special Conditions, or as authorized in writing by City. City 
reserves the right to charge Contractor for additional costs incurred by City 
due to Work performed on days or during hours not expressly authorized 
in these Contract Documents, including reimbursement of costs incurred 
for inspection, testing, and construction management services. 

 
5.3 Delay and Extensions of Contract Time. 
 

(A) Excusable Delay.  The Contract Time may be extended if 
Contractor encounters an unavoidable delay in completing the Work within 
the Contract Time due to causes completely beyond Contractor’s control, 
and which Contractor could not have avoided or mitigated through 
planning, foresight, and diligence (“Excusable Delay”).  Grounds for 
Excusable Delay may include fire, earthquake, acts of terror or vandalism, 
epidemic, unforeseeable adverse government actions, unforeseeable 
actions of third parties, encountering unforeseeable hazardous materials, 
unforeseeable site conditions, suspension for convenience under Article 
13, or unusually severe weather.   
 
(B) Non-Excusable Delay.  Excusable Delay does not include delay 
that is concurrent with non-Excusable Delay, and does not include delay 
caused by: 

 
(1)   weather conditions which are normal for the location of the 
 Project, as determined by reliable records, including monthly 
 rainfall averages, for the preceding ten (10) years;  
 
(2)   Contractor’s failure to order equipment and materials 
 sufficiently in advance of the time needed for timely 
 completion of the Work;  
 
(3)   Contractor’s failure to provide adequate notification to utility 
 companies for connections or services necessary for the 
 timely performance and completion of the Work; 
 
(4)   foreseeable conditions Contractor could have ascertained 
 from reasonably diligent inspection of the Worksite or review 
 of the Contract Documents; or 
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(5)   Contractor’s financial inability to perform the Work, including 
 insufficient funds to pay its Subcontractors or suppliers. 

 
(C) Request for Extension of Contract Time.  A request for an 
extension of time and associated delay costs must be submitted in writing 
to City within ten (10) calendar days of the date the delay is first 
encountered, even if the duration of the delay is not yet known at that 
time, or will be deemed waived.  In addition to complying with the 
requirements of this Article 5, the request must be submitted in 
compliance with the Change Order request procedures in Article 6, below.  
Strict compliance with these requirements is necessary to ensure that any 
delay or delay costs may be mitigated as soon as possible, and to 
facilitate cost-efficient administration of the Project and timely performance 
of the Work. Any request for an extension of time or delay costs that does 
not strictly comply with the requirements of Article 5 and Article 6 will be 
deemed waived.   
 

(1)  Required Contents. The request must include a detailed 
description of the cause(s) of the delay, and must also describe the 
measures that Contractor has taken to mitigate the delay and/or its 
effects, including efforts to mitigate the cost impact of the delay, 
e.g., by workforce management, change in sequencing, etc.  If the 
delay is still ongoing at the time the request is submitted, the 
request should also include Contractor’s plan for continued 
mitigation of the delay or its effects. 
 
(2)  Delay Days and Costs. The request must specify the number of 
days of Excusable Delay claimed, or provide a realistic estimate if 
the duration of the delay is not yet known.  The request must 
specify the amount of any delay-related costs that are claimed, or 
provide a realistic estimate if the amount is not yet known. Any 
estimate of delay duration or cost must be updated in writing and 
submitted with all required supporting documentation as soon as 
the actual time and cost is known.  
 
(3) Supporting Documentation.  The request must also include any 
and all supporting documentation necessary to evidence the delay 
and its actual impacts, including schedule and cost impacts, 
including a time impact analysis using critical path methodology, 
and demonstrating unavoidable delay to Final Completion. The time 
impact analysis must be submitted in a form or format acceptable to 
City.   
 
(4)  Burden of Proof.  Contractor has the burden of proving 1) that 
the delay was an Excusable Delay, as defined above, 2) that 
Contractor has made reasonable efforts to mitigate the delay and 
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its schedule and cost impacts, 3) that the delay will unavoidably 
result in delaying Final Completion, and 4) that any delay costs 
claimed by Contractor were actually incurred and were reasonable 
under the circumstances.  
 
(5)  Recoverable Costs.  If Contractor is granted an extension of 
time for Excusable Delay, recompense for delay costs will be 
limited to actual, direct, reasonable, and substantiated costs, and 
will not include home office overhead, or markup for overhead and 
profit.   
 
(6)  Legal Compliance.  Nothing in this provision is intended to 
require the waiver, alteration, or limitation of the applicability of 
Public Contract Code Section 7102. 
 
(7)  No Waiver.  Any grant of an extension of time or delay costs 
due to an Excusable Delay will not operate as a waiver of City’s 
right to assess liquidated damages for unexcused delay. 
 
(8)  Dispute Resolution.  In the event of a dispute over entitlement 
to an extension of time or delay costs, Contractor may not stop 
working pending resolution of the dispute, but must continue to 
comply with its duty to diligently prosecute the performance and 
timely completion of the Work.  Contractor’s sole recourse for an 
unresolved dispute based on City’s rejection of a Change Order 
request for an extension of time or delay costs is to comply with the 
Dispute Resolution provisions set forth in Article 12, below. 
 

5.4 Liquidated Damages.  It is expressly understood that if Final Completion 
is not achieved within the Contract Time, City will suffer damages which 
are difficult to determine and accurately specify.  Pursuant to Public 
Contract Code section 7203, if Contractor fails to achieve Final 
Completion within the Contract Time, City will charge Contractor in the 
amount specified in the Contract for each day that Final Completion is 
delayed beyond the Contract Time, as liquidated damages and not as a 
penalty.   

 
(A) Liquidated Damages.  Liquidated damages will not be assessed 
for any Excusable Delay, as set forth above.   

 
(B) Milestones.  Liquidated damages will also be separately assessed 
for failure to meet milestones specified elsewhere in the Contract 
Documents. 
 
(C) Setoff.  City is entitled to set off the amount of liquidated damages 
assessed against any payments otherwise due to Contractor, including 
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setoff against release of retention.  If there are insufficient Contract funds 
remaining to cover the full amount of liquidated damages assessed, City is 
entitled to recover the balance from Contractor or its performance bond 
surety. 
 
(D) Occupancy or Use.  Occupancy or use of the Project in whole or 
in part prior to Final Completion does not constitute City’s acceptance of 
the Project and will not operate as a waiver of City’s right to assess 
liquidated damages for Contractor’s unexcused delay in achieving Final 
Completion. 
 

Article 6 
Contract Modification 

 
6.1 Changes in Work.  City reserves the right to make changes in the Work 

without invalidating the Contract. City may direct or Contractor may 
request changes in the Work, and any such changes will be formalized in 
a Change Order, which may include commensurate changes in the 
Contract Price or Contract Time as applicable.  Contractor must promptly 
comply with City-directed changes in the Work in accordance with the 
intent of the original Contract Documents, even if Contractor and City have 
not yet reached agreement as to adjustments to the Contract Price or 
Contract Time. 

 
(A) City-Directed Change.  In the event of a dispute over entitlement 
to or the amount of a change in Contract Time or a change in Contract 
Price related to an City-directed change, Contractor must perform the 
Work as directed and may not delay its work or cease work pending 
resolution of the dispute, but must continue to comply with its duty to 
diligently prosecute the performance and timely completion of the Work, 
including the Work in dispute.   
 
(B) Contractor’s Obligations.  In the event that City and Contractor 
dispute whether a portion or portions of the Work are already required by 
the Contract Documents as opposed to changed or extra Work, Contractor 
must perform the Work as directed and may not delay its Work or cease 
Work pending resolution of the dispute, but must continue to comply with 
its duty to diligently prosecute the performance and timely completion of 
the Work, including the Work in dispute.  
 
(C) Remedy for Non-Compliance.  Contractor’s failure to promptly 
comply with an City-directed change is deemed a material breach of the 
Contract, and in addition to all other remedies available to it, City may, at 
its sole discretion, hire another contractor or use its own forces to 
complete the disputed Work at Contractor’s sole expense, and may 
deduct the cost from the Contract Price. 
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(D) Dispute Resolution.  Contractor’s sole recourse for an unresolved 
dispute related to changes in the Work is to comply with the dispute 
resolution provisions set forth in Article 12, below. 

 
6.2 Contractor Change Order Requests.  Contractor must submit a 

request or proposal for a change in the Work or a change in the Contract 
Price or Contract Time as a written Change Order request or proposal.   

 
(A) Time for Submission. Any request for a change in the Contract 
Price must be submitted in writing to Project Manager within ten (10) 
calendar days of the date that Contractor first encounters the 
circumstances, information or conditions giving rise to the Change Order 
request, even if the total amount of the requested change in the Contract 
Price or impact on the Contract Time is not yet known at that time.  
 
(B) Required Contents.  Any Change Order request or proposal 
submitted by Contractor must include a complete breakdown of actual or 
estimated costs and credits, and must itemize labor, materials, equipment, 
taxes, insurance, and subcontract amounts.  Any estimated cost must be 
updated in writing as soon as the actual amount is known.   
 
(C) Required Documentation.  All claimed costs must be fully 
documented, and any related request for an extension of time or delay-
related costs must be included at that time and in compliance with the 
requirements of Article 5 of the General Conditions.  
 
(D) Required Form.  Contractor must use City’s form(s) for submitting 
all Change Order requests or proposals, unless otherwise specified by 
City. 

 
(E) Certification.  All Change Order requests must be signed by 
Contractor and must include the following certification:  
 

“The undersigned Contractor certifies under penalty of perjury that 
its statements and representations in this Change Order request 
are true and correct.  Contractor warrants that this Change Order 
request is comprehensive and complete, and agrees that any 
costs, expenses, or time extension request not included herein is 
deemed waived.  Contractor understands that submission of 
claims which have no basis in fact or which Contractor knows to be 
false may violate the False Claims Act, as set forth in Government 
Code Sections 12650 et seq.” 
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6.3 Adjustments to Contract Price.  The amount of any increase or 
decrease to the Contract Price will be determined based on one (1) of the 
following methods in the order provided: 

 
(A) Unit Pricing.  Amounts previously provided by Contractor in the 
form of unit prices, either in a bid schedule or schedule of values, will 
apply if unit pricing has previously been provided in Contractor’s accepted 
bid schedule or schedule of values for the affected Work; 
 
(B) Lump Sum.  A mutually agreed upon lump sum;  
 
(C) Time and Materials.  On a time and materials basis, which may 
include a not-to-exceed limit, calculated as the total of the following sums: 
 

(1)   All direct labor costs plus fifteen percent (15%) for overhead 
and profit;  
 
(2)  All direct material costs, including sales tax, plus fifteen percent 
(15%) for overhead and profit; 
 
(3)  All direct plant and equipment rental costs, plus fifteen percent 
(15%) for overhead and profit; 
 
(4)  All direct subcontract costs plus ten percent (10%) for overhead 
and profit; and 
 
(5)   Increased bond or insurance premium costs computed at one 
and one half percent (1½%) of total of the previous four (4) sums. 

 
6.4 Unilateral Change Order.  If City disagrees with the amount of 

compensation or extension of time that Contractor has requested, City 
may elect to issue a unilateral Change Order, directing performance of the 
Work, and authorizing a change in the Contract Price or Contract Time in 
the amount City believes is merited. Contractor’s sole recourse to dispute 
the terms of a unilateral Change Order is to submit a timely Claim 
pursuant to Article 12, below. 

 
6.5 Non-Compliance Deemed Waiver.  Contractor waives its entitlement to 

any increase in the Contract Price or Contract Time if Contractor fails to 
full comply with the provisions of this Article. Contractor will not be paid for 
unauthorized extra work. 

 
Article 7 

General Construction Provisions 
 
7.1 Permits and Taxes.   



 

 

East Main Avenue Bike Lanes and Sidewalk Project GENERAL CONDITIONS 
#580018  Page 24 
  Version: October 2018 

 
(A) General.  Contractor must obtain and pay for any and all permits, 

fees, or licenses required to perform the Work, unless otherwise 
indicated in the Contract Documents.  Contractor must cooperate 
with and provide notifications to government agencies with 
jurisdiction over the Project, as may be required. Contractor must 
provide City with copies of all notices, permits, licenses, and 
renewals required for the Work.   

 
** The contractor will be responsible for securing the necessary 
encroachment permit for this project (no cost to the contractor). ** 

 
(B) Federal Excise Tax.  Contractor must pay for all taxes on labor, 
material and equipment, except Federal Excise Tax to the extent that City 
is exempt from Federal Excise Tax. 
 

7.2 Temporary Facilities.  Contractor must provide, at Contractor’s sole 
expense, any and all temporary facilities, including onsite office, sanitary 
facilities, storage, scaffolds, barricades, walkways, and any other 
temporary structure required to safely perform the Work along with any 
utility services incidental thereto.   

 
(A) Standards.  Such structures must be safe and adequate for the 
intended use, and installed and maintained in accordance with all 
applicable federal, state, and local laws, codes, and regulations.   
 
(B) Removal and Repair.  Contractor must promptly remove all such 
temporary facilities when they are no longer needed or upon completion of 
the Work, whichever comes first.  Contractor must promptly repair any 
damage to City’s property caused by the installation, use, or removal of 
the temporary facilities, and must promptly restore the property to its 
original or intended condition.   
 
(C) Additional Requirements. Additional provisions pertaining to 
temporary facilities may be included in the Specifications or Special 
Conditions. 

 
7.3 Signs.  No signs may be displayed on or about City’s property, except 

signage which is required by law or by the Contract Documents, without 
City’s prior written approval as to content, size, design, and location. 

 
7.4 Protection of Work and Property.   
 

(A) General.  Contractor is responsible at all times for protecting the 
Work and materials and equipment to be incorporated into the Work from 
damage until the Notice of Completion has been recorded.  Except as 
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specifically authorized by City, Contractor must confine its operations to 
the area of the Project site indicated in the Drawings.  Contractor is liable 
for any damage caused to City’s real or personal property, the real or 
personal property of adjacent property owners, or the work or personal 
property of other contractors working for City.   
 
(B) Unforeseen Conditions.  If Contractor encounters facilities, 
utilities, or other unknown conditions not shown on or reasonably inferable 
from the Drawings or apparent from inspection of the Project site, 
Contractor must promptly notify Project Manager, and must avoid taking 
any action which could cause damage to the facilities or utilities pending 
further direction from Project Manager.  If Project Manager’s subsequent 
direction to Contractor affects Contractor’s cost or time to perform the 
Work, Contractor may submit a Change Order request as set forth in 
Article 6, above. 
 
(C) Support; Adjacent Properties. Contractor must provide, install, 
and maintain all shoring, bracing, underpinning, etc., necessary to provide 
support to City’s property and adjacent properties and improvements 
thereon.  Contractor must provide notifications to adjacent property 
owners as may be required by law. 
 

7.5 Noninterference.  Contractor must take reasonable measures to avoid 
interfering with City’s use of its property at or adjacent to the Project site, 
including use of roadways, entrances, parking areas, walkways, and 
structures. 

 
7.6 Materials and Equipment.   
 

(A) General.  Unless otherwise specified, all materials and equipment 
required for the Work must be new and of the best grade for the intended 
purpose, and furnished in sufficient quantities to ensure the proper and 
expeditious performance of the Work.  Unless otherwise specified, all 
materials and equipment required for the Work are deemed to include all 
components required for complete installation and intended operation, and 
must be installed in accordance with the manufacturer’s recommendation.  
Contractor is responsible for all shipping, handling, and storage costs 
associated with the materials and equipment required for the  
Work, and is responsible for protecting the Work and all of the required 
materials, supplies, tools and equipment at Contractor’s sole cost until City 
accepts the Project. 
 
(B) City-Provided.  If the Work includes installation of materials or 
equipment to be provided by City, Contractor is solely responsible for the 
proper examination, handling, storage, and installation of such items in 
accordance with the Contract Documents.  Contractor must promptly 
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notify City of any defects discovered in City-provided materials or 
equipment.  Contractor is solely responsible for any loss of or damage to 
such items which occurs while the items are in Contractor’s custody and 
control, the cost of which may be offset from the Contract Price and 
deducted from any payment(s) due to Contractor.   
 
(C) Intellectual Property Rights.  Contractor must, at its sole 
expense, obtain any authorization required for use of patented or 
copyright protected materials, equipment, devices or processes that are 
incorporated into the Work.  Contractor’s indemnity obligation in Article 4, 
applies to any claimed violation of intellectual property rights in violation of 
this provision.  

 
7.7 Substitutions. 
 

(A) “Or Equal.”  Any specification designating a material, product, 
thing, or service by specific brand or trade name, followed by the words 
“or equal,” is intended only to indicate quality and type of item desired, and 
Contractor may request use of any equal material, product, thing, or 
service.   
 
(B) Request for Substitution.  A request for substitution must be 
submitted to Project Manager for approval within the applicable time 
period provided in the Contract Documents. If no time period is specified, 
the substitution request may be submitted any time within thirty five (35) 
days after the date of award of the Contract, or sufficiently in advance of 
the time needed to avoid delay of the Work, whichever is earlier.  
 
(C) Substantiation.  All data substantiating the proposed substitute as 
an “equal” item must be submitted with the written request for substitution. 
Contractor’s failure to timely provide necessary substantiation is ground 
for rejection of the proposed substitution, without further review. 
 
(D) Burden of Proving Equality.  Contractor has the burden of 
proving the equality of the proposed substitution. City has sole discretion 
to determine whether a proposed substitution is “equal,” and City’s 
determination is final. 
   
(E) Approval or Rejection.  If the proposed substitution is approved, 
Contractor is solely responsible for any additional costs associated with 
the substituted item(s).  If the proposed substitution is rejected, Contractor 
must, without delay, install the item specified.  
 
(F) Contractor’s Obligations.  City’s review of a proposed substitution 
will not relieve Contractor from any of its obligations under the Contract 
Documents.  In the event Contractor makes an unauthorized substitution, 
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Contractor will be solely responsible for all resulting cost impacts, 
including the cost of removal and replacement and the impact to other 
design elements. 

 
7.8 Testing and Inspection.  
 

(A) General.  All materials, equipment, and workmanship used in the 
Work are subject to inspection by Inspector at all times and locations 
during construction and/or fabrication. All manufacturers’ application or 
installation instructions must be provided to the Inspector at least ten (10) 
days prior to the first such application or installation. Contractor must, at 
all times, make the Work available for inspection.   
 
(B) Scheduling and Notification. Contractor must schedule all tests 
required by the Contract Documents in time to avoid any delay to the 
progress of the Work.  Contractor must provide timely notice to all 
necessary parties as specified in the Contract Documents.   
 
(C) Responsibility for Costs.  City will bear the initial cost of testing to 
be performed by independent testing consultants retained by City, subject 
to the following exceptions:   
 

(1)  Contractor will be responsible for the costs of any subsequent 
tests which are required to substantiate compliance with the 
Contract Documents, and any associated remediation costs.   
 
(2)  Contractor will be responsible for inspection costs, at City’s 
established rates, for inspection time lost because the Work is not 
ready or Contractor fails to appear for a scheduled inspection.   
 
(3)  In addition, if any portion of the Work which is subject to testing 
is covered or concealed by Contractor prior to testing, Contractor 
will bear the cost of making that portion of the Work available for 
the testing required by the Contract Documents, and any 
associated repair or remediation costs.   

 
(D) Contractor’s Obligations.  Any Work that fails to comply with the 
requirements of the Contract Documents must be promptly repaired, 
replaced, or corrected by Contractor, at Contractor’s sole expense, even if 
that Work was previously inspected or included in a progress payment. 
Contractor is solely responsible for any delay occasioned by remediation 
of noncompliant Work. Inspection of the Work does not in any way relieve 
Contractor of its obligations to perform the Work as specified. 
 
(E) Distant Locations.  If required off-site testing or inspection must 
be conducted at a location more than 100 miles from the Project site, 
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Contractor is solely responsible for the additional travel costs required for 
testing and/or inspection at such locations.  
 
(F) Final Inspection.  The provisions of this Section 7.8 apply to final 
inspection under Article 11, Completion and Warranty Provisions. 
 

7.9 Clean up.  Contractor must regularly remove debris and waste materials 
and maintain the Worksite in clean and neat condition.   

 
(A) General.  Prior to discontinuing work in an area, Contractor must 
clean the area and remove all rubbish along with its construction 
equipment, tools, machinery, waste and surplus materials.  Contractor 
must, at all times, minimize and confine dust and debris resulting from 
construction activities.   
 
(B) Completion.  At the completion of the Work, Contractor must 
remove from the Worksite all of its equipment, tools, surplus materials, 
waste materials and debris. Before demobilizing from the Worksite, 
Contractor must ensure that all surfaces are cleaned, sealed, waxed, or 
finished as applicable, and that all marks, stains, paint splatters, and the 
like have been properly removed from the completed Work and the 
surrounding areas. 
 
(C) Non-Compliance.  If Contractor fails to commence compliance 
with its cleanup obligations within two (2) business days following written 
notification from City or its representative, City may undertake appropriate 
cleanup measures without further notice and the cost will be deducted 
from any amounts due or to become due Contractor.  
 

7.10 Instructions and Manuals.  Contractor must provide three (3) copies 
each of all instructions and manuals required by the Contract Documents, 
unless otherwise specified.  These must be complete as to drawings, 
details, parts lists, performance data, and other information that may be 
required for City to easily maintain and service the materials and 
equipment installed for this Project.   

 
(A) Submittal Requirements.  All manufacturers’ application or 
installation instructions must be provided to the Inspector at least ten (10) 
days prior to the first such application.  The instructions and manuals, 
along with any required guarantees, must be delivered to City for review.   
 
(B) Instruction of Personnel.  Contractor or its Subcontractors must 
instruct City’s personnel in the operation and maintenance of any complex 
equipment as a condition precedent to Final Completion, if required in the 
Contract Documents. 
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7.11 As-built Drawings.  Contractor and its Subcontractors must maintain on 
the Worksite a separate complete set of the Drawings which will be used 
solely for the purpose of recording changes made in any portion of the 
Work in order to create accurate record drawings at the end of the Project.   

 
(A) Duty to Update.  The as-built drawings must be updated as 
changes occur, on a daily basis if necessary.  Progress payments may be 
delayed, in whole or in part, until the as-built drawings are brought up to 
date to the satisfaction of City.  Actual locations to scale must be identified 
on the as-built drawings for all runs of mechanical and electrical work, 
including all site utilities, etc., installed underground, in walls, floors, or 
otherwise concealed.  Deviations from the original Drawings must be 
shown in detail.  The location of all main runs, whether piping, conduit, 
ductwork, drain lines, etc., must be shown by dimension and elevation.   
 
(B) Final Completion.  Contractor must verify that all changes in the 
Work are depicted in the as-built drawings and must deliver the complete 
set of as-built drawings to City for review and approval as a condition 
precedent to Final Completion. 

 
7.12 Existing Utilities.  As required by Government Code Section 4215, if, 

during the performance of the Work, Contractor discovers utility facilities 
not identified by City in the Contract Documents, Contractor must 
immediately provide written notice to City and the utility.  City assumes 
responsibility for the timely removal, relocation, or protection of existing 
main or trunkline utility facilities located on the Project site, if those utilities 
are not identified in the Contract Documents.  Contractor will be 
compensated in accordance with the provisions of the Contract 
Documents for the costs of locating, repairing damage not due to 
Contractor’s failure to exercise reasonable care, and removing or 
relocating such utility facilities not indicated in the Drawings or 
Specifications with reasonable accuracy, and for equipment on the Project 
necessarily idled during such work.  Contractor will not be assessed 
liquidated damages for delay in completion of the Work, to the extent such 
delay was caused by City’s failure to provide for removal or relocation of 
the utility facilities.   

 
7.13 Notice of Excavation.   Government Code Section 4216.2, requires that 

except in an emergency, Contractor must contact the appropriate regional 
notification center, or Underground Services Alert at 800-642-2444 (for 
Northern California), at least two (2) working days, but not more than 
fourteen (14) calendar days before starting any excavation if the 
excavation will be conducted in an area that is known, or reasonably 
should be known, to contain subsurface installations, and if practical, 
Contractor must delineate with white paint or other suitable markings the 
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area to be excavated. The Contractor is responsible to keep these 
markings up to date and visible at all times during the work. 

 
7.14 Trenching and Excavations. 
 

(A) Duty to Notify.  Contractor must promptly, and before the following 
conditions are disturbed, provide written notice to City if Contractor finds 
any of the following conditions: 

 
(1)  Material that Contractor believes may be a hazardous waste, 
as defined in Section 25117 of the Health and Safety Code, that is 
required to be removed to a Class I, Class II, or Class III disposal 
site in accordance with the provisions of existing law; 

 
(2)  Subsurface or latent physical conditions at the Worksite 
differing from those indicated by information about the Worksite 
made available to bidders prior to the deadline for submitting bids; 
or  

 
(3)   Unknown physical conditions at the Worksite of any unusual 
nature, materially different from those ordinarily encountered and 
generally recognized as inherent in work of the character required 
by the Contract Documents.  

 
(B) City Investigation.  City will promptly investigate the conditions 
and if City finds that the conditions do materially differ or do involve 
hazardous waste, and cause a decrease or increase in Contractor’s cost 
of, or the time required for, performance of any part of the Work, City will 
issue a Change Order.  

 
(C) Disputes.  In the event that a dispute arises between City and 
Contractor regarding any of the conditions specified in subsection (A) 
above, Contractor will not be excused from any scheduled completion 
date provided for in the Contract Documents, but must proceed with all 
Work to be performed under the Contract.  Contractor will retain any and 
all rights provided either by the Contract or by law which pertain to the 
resolution of disputes between Contractor and City.  

7.15 Trenching of Five Feet or More.  As required by Labor Code Section 
6705, if the Contract Price exceeds Twenty Five Thousand Dollars 
($25,000.00) and the Work includes the excavation of any trench or 
trenches of five (5) feet or more in depth, a detailed plan must be 
submitted to City or its civil or structural engineer, for acceptance in 
advance of the excavation.  The detailed plan must show the design of 
shoring, bracing, sloping, or other provisions to be made for worker 
protection from the hazard of caving ground during the excavation.  If the 
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plan varies from the shoring system standards, it must be prepared by a 
registered civil or structural engineer.  Use of a shoring, sloping, or 
protective system less effective than that required by the Construction 
Safety Orders is prohibited. 

 
7.16 New Utility Connections.  City will pay connection charges and meter 

costs for new permanent utilities required by the Contract Documents, if 
any.  Contractor must notify City sufficiently in advance of the time needed 
to request service from each utility provider so that connections and 
services are initiated in accordance with the Project schedule.  

 
7.17 Lines and Grades.  Contractor is required to use any benchmark 

provided by the Engineer. Unless otherwise specified in the Contract 
Documents, Contractor must provide all lines and grades required to 
execute the Work. 

 
7.18 Historic or Archeological Items.  
 

(A) Contractor’s Obligations.  Contractor must ensure that all 
persons performing Work at the Project site are required to immediately 
notify Project Manager, upon discovery of any potential historic or 
archeological items, including historic or prehistoric ruins, burial grounds, 
archaeological or vertebrate paleontological site, including fossilized 
footprints or other archeological, paleontological or historical feature on 
the Project site (collectively, “Historic or Archeological Items”).   
 
(B) Discovery; Cessation of Work.  Upon discovery of any potential 
Historic or Archeological Items, Work must be stopped within an eighty 
five (85) foot radius of the find and may not resume until authorized in 
writing by City.  If required by City, Contractor must assist in protecting or 
recovering the Historic or Archeological Items, any such assistance to be 
compensated as extra work on a time and materials basis under Article 6, 
Contract Modification.  Any suspension of Work required due to discovery 
of Historic or Archeological Items will be treated as a suspension for 
convenience under Article 13. 

 
7.19 Environmental Control.  Contractor must not pollute any drainage course 
or its tributary inlets with fuels, oils, bitumens, acids, insecticides, herbicides or 
other harmful materials.  Contractor and its Subcontractors must at all times in 
the performance of the Work comply with all applicable federal, state, and local 
laws and regulations concerning pollution of waterways. 
 

(A)  Stormwater Permit.  Contractor must comply with all applicable 
conditions of the State Water Resources Control Board national Pollutant 
Discharge Elimination System General Permit for Waste Discharge 
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Requirements for Discharges of Stormwater Runoff Associated with 
Construction Activity (“Stormwater Permit”). 

 
(B) Contractor’s Obligations.  If required for the Work, a copy of the 
Stormwater Permit is on file in City’s principal administrative offices, and 
Contractor must comply with the same without adjustment of the Contract 
Price or the Contract Time. Contractor must timely and completely submit 
required reports and monitoring information required by the conditions of 
the Stormwater Permit, Contractor must comply with all other applicable 
state, municipal or regional laws, ordinances, rules or regulations 
governing discharge of stormwater, including applicable municipal 
stormwater management programs.  

 
Article 8 
Payment 

 
8.1 Schedule of Values.  Prior to submitting its first application for payment, 

Contractor must prepare and submit to Project Manager a schedule of 
values apportioned to the various divisions and phases of the Work.  Each 
line item contained in the schedule of values must be assigned a value 
such that the total of all items equals the Contract Price.  The items must 
be sufficiently detailed to enable accurate evaluation of the percentage of 
completion claimed in each application for payment, and the assigned 
value consistent with any itemized or unit pricing submitted with 
Contractor’s bid. 

 
8.2 Progress Payments.  Following the last day of each month, or as 

otherwise required by the Special Conditions or Specifications, Contractor 
will submit to Project Manager a monthly application for payment for Work 
performed during the preceding month based on the estimated value of 
the Work performed during that preceding month.   

 
(A) Application for Payment.  Each application for payment must be 
itemized to include labor, materials, and equipment incorporated into the 
Work, and materials and equipment delivered to the Worksite, as well as 
authorized and approved Change Orders.  Each pay application must be 
supported by Contractor’s schedule of values and any other substantiating 
data required by the Contract Documents.   
Each application for payment shall be accompanied by completed 
“Contract Balance Form,” a copy of which is provided at the end of 
Article 8. 
 
(B) Payment of Undisputed Amounts.  City will pay the undisputed 
amount due, as certified the Design Professional, within thirty (30) days 
after Contractor has submitted a complete and accurate payment 
application, subject to Public Contract Code Section 20104.50.  City will 
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deduct a percentage from each progress payment as retention, as set 
forth in Section 8.5, below, and may deduct additional amounts as set 
forth in Section 8.3, below. 

 
8.3 Adjustment of Payment Application.  City may adjust or reject a 

payment application, including application for Final Payment, in whole or 
in part, based upon any of the circumstances listed below.  Contractor will 
be notified in writing of the basis for the adjustment, and will be promptly 
paid once the basis for that adjustment has been remedied and no longer 
exists. 

 
(A) Contractor’s unexcused failure to perform the Work as required by 
the Contract Documents, including correction or completion of punch list 
items; 
 
(B) Loss or damage caused by Contractor or its Subcontractor(s) 
arising out of or relating to performance of the Work; 
 
(C) Contractor’s failure to pay its Subcontractors and suppliers when 
payment is due; 
 
(D) Failure to timely correct rejected, nonconforming, or defective 
Work; 
 
(E) Unexcused delay in performance of the Work;  
 
(F) Any unreleased stop notice, retained as one hundred twenty five 
percent (125%) of the amount claimed; 
 
(G) Failure to submit any required schedule or schedule update in the 
manner and within the time specified in the Contract Documents: 
 
(H) Failure to maintain or submit as-built documents in the manner and 
within the time specified in the Contract Documents; 
 
(I) Work performed without approved Shop Drawings, when approved 
Shop Drawings are required before proceeding with the Work; 
 
(J)   Contractor’s payroll records are delinquent or inadequate; and 
 
(K) Any other costs or charges that may be offset against payments 
due, as provided in the Contract Documents, including liquidated 
damages. 
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8.4 Acceptance of Work.  Neither City’s payment of progress payments nor 
its partial or full use or occupancy of the Project constitutes acceptance of 
any part of the Work. 

 
8.5 Retention.  City will retain five percent (5%) of the amount due on each 

progress payment, or the percentage stated in the Notice Inviting Bids, 
whichever is greater, as retention to ensure full and satisfactory 
performance of the Work.   

 
(A) Substitution of Securities.  As provided by Public Contract Code 
Section 22300, Contractor may request in writing that it be allowed, at its 
sole expense, to substitute securities for the retention withheld by City.  
Any escrow agreement entered into pursuant to this provision must fully 
comply with Public Contract Code Section 22300, and will be subject to 
approval as to form by City’s legal counsel.  
 
(B) Release of Undisputed Retention.  All undisputed retention, less 
any amounts that may be assessed as liquidated damages, retained for 
stop notices, or otherwise withheld under Section 8.3 or 8.6 will be 
released as Final Payment to Contractor no sooner than thirty five (35) 
days following recordation of the notice of completion, and no later than 
sixty (60) days following acceptance of the Project by City’s governing 
body or authorized designee, or, if the Project has not been accepted, no 
later than sixty (60) days after the Project is otherwise considered 
complete under Public Contract Code Section 7107(c). 

 
8.6 Setoff.  City is entitled to set off any amounts due from Contractor against 

any payments due to Contractor.  City’s entitlement to setoff includes 
progress payments as well as Final Payment and release of retention. 

 
8.7 Payment to Subcontractors and Suppliers.  Each month, Contractor 

must promptly pay each Subcontractor and supplier the value of the 
portion of labor, materials, and equipment incorporated into the Work or 
delivered to the Worksite by the Subcontractor or supplier during the 
preceding month.  Such payments must be made in accordance with the 
requirements of the law, and those of the Contract Documents and 
applicable subcontract or supplier contract. 

 
(A) Withholding for Stop Notice.  City will withhold one hundred 
twenty five percent (125%) of the amount claimed by an unreleased stop 
notice, a portion of which may be retained by City for the costs incurred in 
handling the stop notice claim, including attorneys’ fees and costs, as 
authorized by law. 
 
(B) Joint Checks.  City reserves the right to issue joint checks made 
payable to Contractor and its Subcontractors or suppliers.  As a condition 
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to release of payment by a joint check, the joint check payees may be 
required to execute a joint check agreement in a form provided or 
approved by City.  The joint check payees will be jointly and severally 
responsible for the allocation and disbursement of funds paid by joint 
check.  Payment by joint check will not be construed to create a 
contractual relationship between City and a Subcontractor or supplier of 
any tier beyond the scope of the joint check agreement. 

 
8.8 Final Payment.  Final Completion, acceptance of the Work by City, and 

recordation of the Notice of Completion, and any release required by the 
Contract Documents are conditions precedent to Final Payment and 
release of undisputed retention, as set forth above.  Contractor’s 
application for Final Payment must comply with the requirements for 
submitting an application for a progress payment as stated in Section 8.2, 
above. Corrections to previous progress payments, including adjustments 
to estimated quantities for unit priced items, may be included in the Final 
Payment. The date of Final Payment is deemed to be effective on the date 
that City acts to release retention as final payment to Contractor, or 
otherwise provides written notice to Contractor of Final Payment. If the 
amount due from Contractor to City exceeds the amount of Final Payment, 
City retains the right to recover the balance from Contractor or its sureties. 

 
8.9 Release of Claims.  City may, at any time, require that payment of the 

undisputed portion of any progress payment or Final Payment be 
contingent upon Contractor furnishing City with a written release of all 
claims against City arising from or related to the portion of Work covered 
by those undisputed amounts.  Any disputed amounts may be specifically 
excluded from the release.  

 
8.10 Warranty of Title.  Contractor warrants that title to all work, materials, or 

equipment incorporated into the Work and included in a request for 
payment will pass over to City free of any claims, liens, or encumbrances 
upon payment to Contractor. 
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CONTRACT BALANCE FORM 
 

East Main Avenue Bike Lanes and Sidewalk Project 
 
Note: A detailed invoice MUST be attached to this Contract Balance Form. 
 

 
 
CONTRACTOR NAME:  ____________________________ DATE: ______________________________ 
 
MAILING ADDRESS: ______________________________ TELEPHONE NO.: ____________________ 
 
 ______________________________ FAX NO.:  ___________________________ 
 
 ______________________________ PROJECT NO.:  ______________________ 
 
        INVOICE NO.:  _______________________ 
 

    

 
 
 
1. ORIGINAL CONTRACT AMOUNT:  $________ 
 
2. APPROVED CHANGE ORDERS TOTAL: $________ 
 
3. REVISED CONTRACT AMOUNT:    (1+2) $________ 
 
4. PREVIOUS BALANCE PAID:   $________ 
 
5. REMAINING BALANCE:     (3-4) $________ 
 
6. CURRENT PROGRESS PAYMENT DUE: $________ 
 (before retention) 
 
7. 5% RETENTION FROM WORK DONE:     (-)$________ 
 
8. CURRENT BALANCE DUE:     (6-7) $________ 
 
9. REMAINING BALANCE OF REVISED 
    CONTRACT AMOUNT:      (5-8) $________ 
 (including retention) 
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Article 9 
Labor Provisions 

 
9.1 Discrimination Prohibited.  Discrimination against any prospective or 

present employee engaged in the Work on grounds of race, color, 
ancestry, national origin, ethnicity, religion, sex, sexual orientation, age, 
disability, or marital status is strictly prohibited.  Contractor and its 
Subcontractors are required to comply with all applicable Federal and 
California laws including the California Fair Employment and Housing Act 
(Government Code Sections 12900 et seq.), Government Code Section 
11135, and Labor Code Sections 1735, 1777.5, 1777.6, and 3077.5. 

 
9.2 Labor Code Requirements.   
 

(A) Eight Hour Day.  Under Labor Code Section 1810, eight (8) hours 
of labor constitute a legal day’s work under this Contract.   
 
(B) Penalty.  Under Labor Code Section 1813, Contractor will forfeit to 
City as a penalty, the sum of $25.00 for each day during which a worker 
employed by Contractor or any Subcontractor is required or permitted to 
work more than eight (8) hours in any one (1) calendar day or more than 
forty (40) hours per calendar week, except if such workers are paid 
overtime under Labor Code Section 1815. 
 
(C) Apprentices.  Contractor is responsible for compliance with the 
requirements governing employment and payment of apprentices, as set 
forth in Labor Code Section 1777.5, which is fully incorporated by 
reference. 
 
(D) Notices.  Under Labor Code Section 1771.4, Contractor is required 
to post all job site notices prescribed by law or regulation. 
  

9.3 Prevailing Wages.  Each worker performing Work under this Contract 
that is covered under Labor Code Section 1720, including cleanup at the 
Project site, must be paid at a rate not less than the prevailing wage as 
defined in Sections 1771 and 1774 of the Labor Code.  The prevailing 
wage rates are available online at http://www.dir.ca.gov/dlsr.  Contractor 
must post a copy of the applicable prevailing rates at the Worksite.    

 
(A) Penalties.  Under Labor Code Section 1775, Contractor and any 
Subcontractor will forfeit to City as a penalty up to Two Hundred Dollars 
($200.00) for each calendar day, or portion a day, for each worker paid 
less than the applicable prevailing wage rate.  Contractor must also pay 
each worker the difference between the applicable prevailing wage rate 
and the amount actually paid to that worker. 
 

http://www.dir.ca.gov/dlsr
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(B) Federal Requirements.  If this Project is subject to Federal 
prevailing wage requirements in addition to California prevailing wage 
requirements, Contractor and its Subcontractors are required to pay the 
higher of the current applicable prevailing wage rates under federal law, 
available online at http://www.access.gpo.gov/davisbacon/ca.html. 

 
9.4 Payroll Records.  Contractor must comply with the provisions of Labor 

Code Sections 1776 and 1812 and all implementing regulations, which are 
fully incorporated by this reference, including requirements for electronic 
submission of payroll records.   

 
(A) Contractor and Subcontractor Obligations.  Contractor and each 
Subcontractor must keep accurate payroll records, showing the name, 
address, social security number, work classification, straight time and 
overtime hours worked each day and week, and the actual per diem 
wages paid to each journeyman, apprentice, worker, or other employee 
employed in connection with the Work. Each payroll record must contain 
or be verified by a written declaration that it is made under penalty of 
perjury, stating both of the following: 

 
(1)  The information contained in the payroll record is true and 
correct. 

 
(2)  Contractor or Subcontractor has complied with the 
requirements of Labor Code Sections 1771, 1811, and 1815 for any 
Work performed by its employees on the Project. 

 
(B) Certified Record.  A certified copy of an employee’s payroll record 
must be made available for inspection or furnished to the employee or his 
or her authorized representative on request, to City, or to the Division of 
Labor Standards Enforcement, and the Division of Apprenticeship 
Standards of the Department of Industrial Relations, and as further 
provided by the Labor Code.   
 
(C) Enforcement.  Upon notice of noncompliance with Labor Code 
Section 1776, Contractor or Subcontractor has ten (10) days in which to 
comply with requirements of this section.  If Contractor or Subcontractor 
fails to do so within the ten (10) day period, Contractor or Subcontractor 
will forfeit a penalty of One Hundred Dollars ($100.00) per day, or portion 
a day, for each worker for whom compliance is required, until strict 
compliance is achieved.  Upon request by the Division of Apprenticeship 
Standards, or the Division of Labor Standards Enforcement, these 
penalties will be withheld from progress payments then due. 
 

http://www.access.gpo.gov/davisbacon/ca.html
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9.5 Labor Compliance.  Under Labor Code section 1771.4, the Contract for 
this Project is subject to compliance monitoring and enforcement by the 
California Department of Industrial Relations. 
 
9.6 Wage Theft Prevention.  Compliance with Wage and Hour Laws:  
Contractor, and any subcontractor it employs to complete work under this 
Agreement, shall comply with all applicable federal, state and local wage and 
hour laws.  Applicable laws may include, but are not limited to, the Federal Fair 
Labor Standards Act and the California Labor Code. 
 
Final Judgments, Decisions, and Orders:  For purposes of this Section, a “final 
judgment, decision, or order” refers to one for which all appeals have been 
exhausted or the time to appeal has expired.  Relevant investigatory government 
agencies include:  the federal Department of Labor, the California Division of 
Labor Standards Enforcement, or any other governmental entity or division 
tasked with the investigation and enforcement of wage and hour laws.   
 
Prior Judgments against Contractor and/or its Subcontractors:  BY SIGNING 
THIS AGREEMENT, CONTRACTOR AFFIRMS THAT IT HAS DISCLOSED ANY 
FINAL JUDGMENTS, DECISIONS OR ORDERS FROM A COURT OR 
INVESTIGATORY GOVERNMENT AGENCY FINDING – IN THE FIVE (5) 
YEARS PRIOR TO EXECUTING THIS AGREEMENT – THAT CONTRACTOR 
OR ITS SUBCONTRACTOR(S) HAS VIOLATED ANY APPLICABLE WAGE 
AND HOUR LAWS.  CONTRACTOR FURTHER AFFIRMS THAT IT OR ITS 
SUBCONTRACTOR(S) HAS SATISFIED AND COMPLIED WITH – OR HAS 
REACHED AGREEMENT WITH THE CITY REGARDING THE MANNER IN 
WHICH IT WILL SATISFY – ANY SUCH JUDGMENTS, DECISIONS OR 
ORDERS. 
 
Judgments or Decisions During Term of Contract:  If at any time during the term 
of this Agreement, a court or investigatory government agency issues a final 
judgment, decision or order finding that Contractor or an subcontractor it employs 
to perform work under this Agreement has violated any applicable wage and hour 
law, or Contractor learns of such a judgment, decision, or order that was not 
previously disclosed, Contractor shall inform the City Attorney, no more than 
fifteen (15) days after the judgment, decision or order becomes final or of 
learning of the final judgment, decision or order.  Contractor and its 
subcontractors shall promptly satisfy and comply with any such judgment, 
decision, or order, and shall provide the City Attorney with documentary evidence 
of compliance with the final judgment, decision or order within five (5) days of 
satisfying the final judgment, decision or order.  The City reserves the right to 
require Contractor to enter into an agreement with the City regarding the manner 
in which any such final judgment, decision, or order will be satisfied.   
 
City’s Right to Withhold Payment:  Where Contractor or any subcontractor it 
employs to perform work under this Agreement has been found in violation of any 
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applicable wage and hour law by a final judgment, decision or order of a court or 
government agency, the City reserves the right to withhold payment to Contractor 
until such judgment, decision or order has been satisfied in full. 
 
Material Breach:  Failure to comply with any part of this Section constitutes a 
material breach of this Agreement.  Such breach may serve as a basis for 
immediate termination of this Agreement and/or any other remedies available 
under this Agreement and/or law.   
 
Notice to City Related to Wage Theft Prevention:  Notice provided to the City 
Attorney as required under this Section shall be addressed to:  City Attorney, City 
of Morgan Hill, 17575 Peak Avenue, Morgan Hill, CA 95037.  The Notice 
provisions of this Section are separate from any other notice provisions in this 
Agreement and, accordingly, only notice provided to the above address satisfies 
the notice requirements in this Section. 
 

 
Article 10 

Safety Provisions 
 
10.1 Safety Precautions and Programs.  Contractor and its Subcontractors 

are fully responsible for safety precautions and programs, and for the 
safety of persons and property in the performance of the Work.  
Contractor and its Subcontractors must comply with all applicable safety 
laws, rules and regulations and seek to avoid injury, loss, or damage to 
persons or property by taking reasonable steps to protect its employees 
and other persons at the Worksite, materials and equipment stored on or 
off site, and property at or adjacent to the Worksite. 

 
(A) Reporting Requirements. Contractor must immediately provide a 
written report to City of all recordable accidents and injuries occurring at 
the Worksite.  If Contractor is required to file an accident report with a 
government agency, Contractor will provide a copy of the report to City. 
 
(B) Legal Compliance. Contractor’s safety program must comply with 
the applicable legal and regulatory requirements.  Contractor must provide 
City with copies of all notices required by law or regulation. 
 
(C) Contractor’s Obligations.  Any damage or loss caused by 
Contractor arising from the Work which is not insured under property 
insurance must be promptly remedied by Contractor. 
 
(D) Remedies.  If City determines, in its sole discretion, that any part of 
the Work or Worksite is unsafe, City may, without assuming responsibility 
for Contractor’s safety program, require Contractor or its Subcontractor to 
cease performance of the Work or to take corrective measures to City’s 
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satisfaction.  If Contractor fails to promptly take the required corrective 
measures, City may perform them and deduct the cost from the Contract 
Price.  Contractor agrees it is not entitled to submit a Claim for damages, 
for an increase in Contract Price, or for a change in Contract Time based 
on Contractor’s compliance with City’s request for corrective measures 
pursuant to this provision. 

 
10.2 Hazardous Materials.  Unless otherwise specified, this Contract does not 

include the removal, handling, or disturbance of any asbestos or other 
Hazardous Materials.  If Contractor encounters materials on the Worksite 
that Contractor reasonably believes to be asbestos or other Hazardous 
Materials, and the asbestos or other Hazardous Materials have not been 
rendered harmless, Contractor may continue Work in unaffected areas 
reasonably believed to be safe, but must immediately cease work on the 
area affected and report the condition to City.  No asbestos, asbestos-
containing products or other Hazardous Materials may be used in 
performance of the Work. 

 
10.3 Material Safety.  Contractor must maintain Material Safety Data Sheets 

(“MSDS”) at the Worksite, as required by law, for materials or substances 
used or consumed in the performance of the Work.  The MSDS will be 
accessible and available to Contractor’s employees, Subcontractors, and 
City. 

 
(A)   Contractor Obligations.  Contractor is solely responsible for the 
proper delivery, handling, use, storage, removal, and disposal of all 
materials brought to the Worksite and/or used in the performance of the 
Work. 
 
(B)   Labeling.  Contractor must ensure proper labeling on any material 
brought onto the Worksite so that any persons working with or in the 
vicinity of the material may be informed as to the identity of the material, 
any potential hazards, and requirements for proper handling, protections, 
and disposal.  

 
Article 11 

Completion and Warranty Provisions 
 
11.1 Final Completion. 
 

(A) Final Inspection.  When the Work required by this Contract is fully 
performed, Contractor must provide written notification to Project Manager 
requesting final inspection.  Based on this inspection, the Design 
Professional will prepare a punch list of items that are incomplete, 
incorrectly installed, or not operating as required by the Contract 
Documents.  The omission of any such item from this punch list will not 
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relieve Contractor from fulfilling all requirements of the Contract 
Documents. 

 
(B) Punch List.  City will promptly deliver the punch list to Contractor 
and will specify the time by which all of the punch list items must be 
completed or corrected.  The punch list may include City’s estimated cost 
to complete each punch list item if Contractor fails to do so within the 
specified time.   
 
(C) Requirements for Final Completion.  Final Completion will be 
achieved upon completion or correction of all punch list items, as verified 
by inspection, and upon satisfaction of all other Contract requirements, 
including any commissioning required under the Contract Documents, and 
submission of all final submittals, including a warranty bond as required 
under Section 4.4, instructions and manuals as required under Section 
7.10, and as-built drawings as required under Section 7.11, all to City’s 
satisfaction.  Once Final Completion is achieved, and the Project has been 
formally accepted by City, City will file a notice of completion with the 
County Recorder.   
 
(D) Final Payment.  Final Payment and release of retention, less any 
sums withheld pursuant to the provisions of the Contract Documents, will 
not be made sooner than thirty five (35) days after recordation of the 
notice of completion. If Contractor fails to complete all of the punch list 
items within the specified time, City may elect to accept the Project and 
record the notice of completion, and withhold up to one hundred fifty 
percent (150%) of City’s estimated cost to complete the remaining items 
from Final Payment.  

 
11.2 Warranty. 
 

(A) General.  Contractor warrants that all materials and equipment will 
be new unless otherwise specified, of good quality, in conformance with 
the Contract Documents, and free from defective workmanship and 
materials.  Contractor further warrants that the Work will be free from 
material defects not intrinsic in the design or materials required in the 
Contract Documents.  At City’s request, Contractor must furnish 
satisfactory evidence of the quality and type of materials and equipment 
furnished.  Contractor’s warranty does not extend to damage caused by 
normal wear and tear, or improper use or maintenance. 
 
(B) Warranty Period.  Contractor’s warranty must guarantee its Work 
for a period of one (1) year from the date of recordation of the notice of 
completion (the “Warranty Period”), except when a longer guarantee is 
provided by a supplier or manufacturer or is required by the Specifications 
or Special Conditions.  Contractor must obtain from its Subcontractors, 
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suppliers and manufacturers any special or extended warranties required 
by the Contract Documents.   
 
(C) Warranty Documents.  As a condition precedent to acceptance, 
Contractor must supply City with all warranty and guarantee documents 
relevant to equipment and materials incorporated into the Work and 
guaranteed by their suppliers or manufacturers.   
 
(D) Subcontractors.  The warranty obligations in the Contract 
Documents apply to Work performed by Contractor and its 
Subcontractors, and Contractor expressly agrees to act as co-guarantor of 
such Work.   
 
(E) Contractor’s Obligations.  Upon written notice from City to 
Contractor of any defect in the Work discovered during the Warranty 
Period, Contractor or its responsible Subcontractor must promptly correct 
the defective Work at its own cost. Contractor’s obligation to correct 
defects discovered during the Warranty Period will continue past the 
expiration of the Warranty Period as to any defects in Work for which 
Contractor was notified prior to expiration of the Warranty Period.   
 
(F) City’s Remedies.  If Contractor and/or its responsible 
Subcontractor fails to correct defective Work within ten (10) days following 
notice by City, or sooner, if required by the circumstances, Contractor 
expressly agrees that City may correct the defects to conform with 
Contract Documents at Contractor’s sole expense, and Contractor agrees 
to reimburse City for its costs within thirty (30) days following City’s 
submission of a demand for payment pursuant to this provision.  If City is 
required to initiate legal action to compel Contractor’s compliance with this 
provision, and City is the prevailing party in such action, Contractor is 
solely responsible for all of City’s attorney’s fees and legal costs expended 
to enforce Contractor’s warranty obligations herein in addition to any and 
all costs incurred by City to correct the defective Work.  
 

11.3 Use Prior to Final Completion.  City reserves the right to occupy or 
make use of the Project, or any portions of the Project, prior to Final 
Completion if City has determined that the Project or portion of it is in a 
condition suitable for the proposed occupation or use, and that it is in its 
best interest to occupy or make use of the Project, or any portions of it, 
prior to Final Completion.  City will notify Contractor in writing of its intent 
to occupy or make use of the Project or any portions of the Project, 
pursuant to this provision.  

 
(A) Non-Waiver.  Occupation or use prior to Final Completion will not 
operate as acceptance of the Work or any portion of it, nor will it operate 
as a waiver of any of City’s rights or Contractor’s duties pursuant to these 
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Contract Documents, and will not affect nor bear on the determination of 
the time of substantial completion with respect to any statute of repose 
pertaining to the time for filing an action for construction defect.   
 
(B) City’s Responsibility.  City will be responsible for the cost of 
maintenance and repairs due to normal wear and tear with respect to 
those portions of the Project that are being occupied or used before final 
completion.  The Contract Price or the Contract Time may be adjusted 
pursuant to the applicable provisions of these Contract Documents if, and 
only to the extent that, any occupation or use under this Section actually 
adds to Contractor’s cost or time to perform the Work. 

 
11.4 Substantial Completion.  For purposes of determining “substantial 

completion” with respect to any statute of repose pertaining to the time for 
filing an action for construction defect, “substantial completion” is deemed 
to mean the last date that Contractor or any Subcontractor performs Work 
on the Project prior to recordation of the Notice of Completion, except for 
warranty work performed under this Article.  

 
Article 12 

Dispute Resolution 
 
12.1 Claims.  This Article applies to and provides the exclusive procedures for 

any Claim arising from or related to the Contract or performance of the 
Work. 

 
(A) Definition.  “Claim” means a separate demand by Contractor, 
submitted in writing, for change in the Contract Time or Contract Price that 
has previously been submitted to City in accordance with the requirements 
of the Contract Documents, and which has been rejected by City, in whole 
or in part.  
 
(B) Limitations.   A Claim may only include the portion of a previously 
rejected demand that remains in dispute between Contractor and City.  
With the exception of any dispute regarding the amount of money actually 
paid to Contractor as Final Payment, Contractor is not entitled to submit a 
Claim demanding a change in the Contract Time or the Contract Price, 
which has not previously been submitted to City in full compliance with 
Article 5 and Article 6, and subsequently rejected in whole or in part by 
City. 

 
(C) Scope of Article. This Article is intended to provide the exclusive 
procedures for submission and resolution of Claims of any amount, and 
applies in addition to the provisions of Public Contract Code Section 9204 
and Sections 20104 et seq. 
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(D) No Work Delay.  Notwithstanding the submission of a Claim or any 
other dispute between the parties related to the Project or the Contract 
Documents, Contractor must perform the Work and may not delay or 
cease Work pending resolution of the Claim or other dispute, but must 
continue to diligently prosecute the performance and timely completion of 
the Work, including the Work pertaining to the Claim or other dispute. 

 
12.2 Claims Submission.  The following requirements apply to any Claim 

subject to this Article: 
 

(A)   Substantiation. The Claim must be submitted to City in writing, 
clearly identified as a “Claim” submitted pursuant to this Article 12, and 
must include all of the documents necessary to substantiate the Claim 
including the Change Order request that was rejected in whole or in part, 
and copy of the City’s written rejection that is in dispute.  The Claim must 
clearly identify and describe the dispute, including relevant references to 
applicable portions of the Contract Documents, and a chronology of 
relevant events. Any Claim for additional payment must include a 
complete, itemized breakdown of all labor, materials, taxes, insurance, 
and subcontract, or other costs. Substantiating documentation such as 
payroll records, receipts, invoices, or the like, must be submitted in 
support of each claimed cost. Any Claim for an extension of time or delay 
costs must be substantiated with schedule analysis and narrative 
depicting and explaining claimed time impacts. 
 
(B) Claim Format.  A Claim must be submitted in the following format: 

 
(1)  General introduction, specifically identifying the submission as 
a “Claim” submitted under this Article 12. 

 
(2)  Relevant background information, including identification of the 
specific demand at issue, and the date of City's rejection of that 
demand. 

 
(3)  Detailed explanation of the issue(s) in dispute. For multiple 
issues, separately number and identify each issue and include the 
following for each separate issue: 

 
(a)  The background of the issue, including references to 
relevant provisions of the Contract Documents; 

 
(b)  A succinct statement of the matter in dispute, including 
Contractor’s position and the basis for that position; 

 
(c)   A chronology of relevant events; 

 



 

 

East Main Avenue Bike Lanes and Sidewalk Project GENERAL CONDITIONS 
#580018  Page 46 
  Version: October 2018 

(d)  The identification and attachment of all supporting 
documents (see subsection (A), above, on Substantiation); 
and 

 
(e)  Use of a separate page for each issue. 

 
(4)  Summary of issues and damages. 

 
(5)  The following certification, executed by Contractor’s authorized 
representative: 

 
 

“The undersigned Contractor certifies under penalty of perjury that 
its statements and representations in this Claim are true and 
correct.  Contractor warrants that this Claim is comprehensive and 
complete as to the matters in dispute, and agrees that any costs, 
expenses, or delay claim not included herein are deemed waived.  
Contractor understands that submission of a Claim which has no 
basis in fact or which Contractor knows to be false may violate the 
False Claims Act (Government Code Section 12650 et seq.).” 

 
(C) Submission Deadlines.   
 

(1)  A Claim must be submitted within fifteen (15) days following the 
date that City notified Contractor in writing that a request for a 
change in the Contract Time or Contract Price, duly submitted in 
compliance with Article 5 and Article 6, has been rejected in whole 
or in part.  
 
(2)  With the exception of any dispute regarding the amount of Final 
Payment, any Claim must be filed on or before the date of Final 
Payment, or will be deemed waived.  
 
(3)  A Claim disputing the amount of Final Payment must be 
submitted within fifteen (15) days of the effective date of Final 
Payment, under Section 8.8, above.   
 
(4)  Strict compliance with these Claim submission deadlines is 
necessary to ensure that any dispute may be mitigated as soon as 
possible, and to facilitate cost-efficient administration of the Project. 
Any Claim that is not submitted within the specified deadlines will 
be deemed waived by Contractor.   

 
12.3 City’s Response.  City will respond within forty five (45) days of receipt of 

the Claim with a written statement identifying which portion(s) of the Claim 
are disputed, unless the forty five (45)-day period is extended by mutual 
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agreement of City and Contractor.  However, the City may first request, in 
writing, within thirty (30) days of receipt of the Claim, any additional 
documentation supporting the Claim or relating to defenses to the Claim 
that City may have against Contractor.  If Contractor fails to submit the 
additional documentation to City within fifteen (15) days of receipt of City’s 
request, the Claim will be deemed waived. 

 
(A) Additional Information.  If additional information is thereafter 
required, it may be requested and provided upon mutual agreement of 
City and Contractor. 
 
(B) City’s Response.  City’s written response to the Claim, as further 
documented, will be submitted to Contractor within fifteen (15) days after 
receipt of the further documentation or within a period of time no greater 
than that taken by Contractor in producing the additional information, 
whichever is greater. 
 
(C) Non-Waiver.  Any failure by City to respond within the times 
specified above may not be construed as acceptance of the Claim in 
whole or in part, or as a waiver of any provision of these Contract 
Documents. 

 
12.4 Meet and Confer. If Contractor disputes City’s written response, or City 
fails to respond within the specified time, Contractor must notify City in writing, 
either within fifteen (15) days of receipt of City’s response, or within fifteen (15) 
days of City’s failure to respond within the specified time, respectively, and 
demand an informal conference to meet and confer for settlement of the issues in 
dispute.  If Contractor fails to dispute City’s response, in writing, within the 
specified times, Contractor’s Claim will be deemed waived. 

 
(A) Schedule Meet and Confer.  Upon receipt of the demand to meet 
and confer, City will schedule the meet and confer conference to be held 
within thirty (30) days, or later if needed to ensure the mutual availability of 
all of the individuals that each party requires to represent its interests at 
the meet and confer conference.   

 
(B) Location for Meet and Confer.  The meet and confer conference 
will be scheduled at a location at or near City’s principal office.   

 
(C) Written Statement After Meet and Confer.  Within ten (10) 
working days after the meet and confer has concluded, City will issue a 
written statement identifying which portion(s) of the Claim remain in 
dispute, if any.  
 
(D)   Submission to Mediation.  If the Claim or any portion remains in 
dispute following the meet and confer conference, within ten (10) working 
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days after the City issues the written statement identifying any portion(s) 
of the Claim remaining in dispute, the disputed portion(s) will be submitted 
for mediation as set forth below.   
 

12.5 Mediation and Government Code Claims. 
 
(A)  Mediation.  Mediation under this Article will be scheduled within 
sixty (60) days following conclusion of the meet and confer process, with a 
mediator that the parties mutually agreed upon.  The mediation itself may 
take place more than sixty (60) days following conclusion of the meet and 
confer process to ensure the mutual availability of the selected mediator 
and all of the individuals that each party requires to represent its interests. 
The parties must share the costs of mediation equally, except costs 
incurred by each party for representation by legal counsel or any other 
consultant. 
 
(B)  Government Code Claims. 
 

(1)  Timely presentment of a Government Code Claim is a condition 
precedent to filing any legal action based on or arising from the 
Contract. 
 
(2)  The time for filing a Government Code Claim will be tolled from 
the time Contractor submits its written Claim pursuant to Section 
12.2, above, until the time that Claim is denied as a result of the 
meet and confer process, including any period of time used by the 
meet and confer process.  If the parties agree to mediation, the time 
for filing a Government Code Claim will be tolled until conclusion of 
the mediation if the Claim is not fully resolved by mutual agreement 
of the parties during the mediation or any continuation of the 
mediation. 

 
12.6 Tort Claims.  This Article does not apply to tort claims and nothing in this 

Article is intended nor will be construed to change the time periods for 
filing tort-based Government Code Claims. 

 
12.7 Arbitration. It is expressly agreed, under California Code of Civil 

Procedure Section 1296, that in any arbitration to resolve a dispute 
relating to this Contract, the arbitrator’s award must be supported by law 
and substantial evidence.  

 
12.8 Damages.  Contractor bears the burden of proving entitlement to and the 

amount of any claimed damages.  Contractor is not entitled to damages 
calculated on a total cost basis, but must prove actual damages.  
Contractor is not entitled to recovery of any alleged home office overhead. 
The Eichleay Formula or similar formula may not be used for any recovery 
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under the Contract. Contractor is not entitled to consequential damages, 
including home office overhead or any form of overhead not directly 
incurred at the Worksite; lost profits; loss of productivity; lost opportunity to 
work on other projects; diminished bonding capacity; increased cost of 
financing for the Project; extended capital costs; non-availability of labor, 
material or equipment due to delays; or any other indirect loss arising from 
the Contract. 

 
12.9 Other Disputes.  The procedures in this Article 12 will apply to any and all 

disputes or legal actions, in addition to Claims, arising from or related to 
this Contract, unless and only to the extent that compliance with a 
procedural requirement is expressly and specifically waived by City.  
Nothing in this Article is intended to delay suspension or termination under 
Article 13. 

Article 13 
Suspension and Termination 

 
13.1 Suspension for Cause.   In addition to all other remedies available to 

City, if Contractor fails to perform or correct work in accordance with the 
Contract Documents, City may immediately order the Work, or any portion 
of it, suspended until the cause for the suspension has been eliminated to 
City’s satisfaction.   

 
(A) Failure to Comply.  Contractor will not be entitled to an increase in 
Contract Time or Contract Price for a suspension occasioned by 
Contractor’s failure to comply with the Contract Documents.   
 
(B) No Duty to Suspend.  City’s right to suspend the Work will not give 
rise to a duty to suspend the Work, and City’s failure to suspend the Work 
will not constitute a defense to Contractor’s failure to comply with the 
requirements of the Contract Documents. 
 

13.2 Suspension for Convenience.  City reserves the right to suspend, delay, 
or interrupt the performance of the Work in whole or in part, for a period of 
time determined to be appropriate for City’s convenience, and not due to 
any act or omission by Contractor or its Subcontractors.  Upon notice by 
City pursuant to this provision, Contractor must immediately suspend, 
delay, or interrupt the Work as directed by City.  The Contract Price and 
the Contract Time will be equitably adjusted by Change Order to reflect 
the cost and delay impact occasioned by such suspension for 
convenience. 

 
13.3 Termination for Default.  Contractor may be deemed in default for a 

material breach of or inability to perform the Contract, including 
Contractor’s refusal or failure to supply sufficient skilled workers, proper 
materials, or equipment to perform the Work within the Contract Time; 
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refusal or failure to make prompt payment to its employees, 
Subcontractors, or suppliers or to correct rejected work; disregard of laws, 
regulations, ordinances, rules, or orders of any public agency with 
jurisdiction over the Project; or if Contractor lacks financial capacity to 
complete the Work within the Contract Time; or is otherwise responsible 
for a material breach of the Contract requirements. 

  
(A) Notice.  Upon City’s determination that Contractor is in default, City 
may provide Contractor and its surety written notice of default and intent to 
terminate the Contract.   
 
(B) Termination.  Within seven (7) calendar days after notice of intent 
to terminate for default has been given, unless the default is cured or 
arrangements to cure the default have been made and memorialized in 
writing, to City’s satisfaction, City may terminate the Contract by written 
notice to Contractor with a copy to Contractor’s surety.   
 
(C) Waiver.  Time being of the essence in the performance of the 
Work, if Contractor’s surety fails to arrange for completion of the Work in 
accordance with the Performance Bond, within seven (7) calendar days 
from the date of the notice of termination, Contractor’s surety will be 
deemed to have waived its right to complete the Work under the Contract, 
and City may immediately make arrangements for the completion of the 
Work through use of its own forces, by hiring a replacement contractor, or 
by any other means that City determines advisable under the 
circumstances.  Contractor and its surety will be jointly and severally liable 
for any additional cost incurred by City to complete the Work following 
termination.  In addition, City will have the right to use any materials, 
supplies, and equipment belonging to Contractor and located at the 
Worksite for the purposes of completing the remaining Work. 
 
(D) Wrongful Termination.  If a court of competent jurisdiction or an 
arbitrator later determines that the termination for default was wrongful, 
the termination will be deemed to be a termination for convenience, and 
Contractor’s damages will be strictly limited to the compensation provided 
for termination for convenience, in Section 13.4, below. Contractor waives 
any claim for any other damages for wrongful termination including 
consequential damages, lost opportunity costs or lost profits. 

 
13.4 Termination for Convenience.  City reserves the right to terminate all or 

part of the Contract for convenience upon written notice to Contractor.  
Upon receipt of such notice, Contractor must immediately stop the Work, 
comply with City’s instructions to protect the completed Work and 
materials, and use its best efforts to minimize further costs.  In the event of 
termination for convenience, the parties agree that the following will 
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constitute full and fair compensation to Contractor, and that Contractor will 
not be entitled to any additional compensation: 

 
(A) Completed Work.  The value of its Work satisfactorily 
performed to date, including Project overhead and profit based on 
Contractor’s schedule of values; 
 
(B) Demobilization.  Actual and substantiated demobilization 
costs; and  
 
(C) Markup.  Five percent (5%) of the total value of the Work 
performed as of the date of notice of termination or five percent 
(5%) of the value of the Work yet to be completed, whichever is 
less. 

 
13.5 Provisions Remaining in Effect.  Upon termination pursuant to this 

Article, the provisions of the Contract Documents remain in effect as to 
any claim, indemnity obligation, warranties, guarantees, submittals of as-
built drawings, instructions, or manuals, or other such rights and 
obligations arising prior to the termination date. 

 

Article 14 
Miscellaneous Provisions 

 
14.1 Assignment of Unfair Business Practice Claims.  Under Public 

Contract Code Section 7103.5, Contractor and its Subcontractors agree to 
assign to City all rights, title, and interest in and to all causes of action it 
may have under Section 4 of the Clayton Act (15 U.S.C. Section 15) or 
under the Cartwright Act (Chapter 2 (commencing with Section 16700) of 
Part 2 of Division 7 of the Business and Professions Code), arising from 
purchases of goods, services, or materials pursuant to the Contract or 
subcontract.  This assignment will be effective at the time City tenders 
Final Payment to Contractor, without further acknowledgement by the 
parties. 

 
14.2 Provisions Deemed Inserted.  Every provision of law required to be 

inserted in the Contract Documents is deemed to be inserted, and the 
Contract Documents will be construed and enforced as though such 
provision has been included.  If it is discovered that through mistake or 
otherwise that any required provision was not inserted, or not correctly 
inserted, the Contract Documents will be amended accordingly. 

 
14.3 Waiver.  No waiver of a breach, failure of any condition, or any right or 

remedy contained in or granted by the provisions of the Contract 
Documents will be effective unless it is in writing and signed by the party 
waiving the breach, failure, right, or remedy.  No waiver of any breach, 
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failure, right, or remedy will be deemed a waiver of any other breach, 
failure, right, or remedy, whether or not similar, nor will any waiver 
constitute a continuing waiver unless specified in writing by the waiving 
party. 

 

14.4 Titles, Headings, and Groupings.  The titles and headings used and the 
groupings of provisions in the Contract Documents are for convenience 
only and may not be used in the construction or interpretation of the 
Contract Documents or relied upon for any other purpose.   

 

14.5 Statutory and Regulatory References.  With respect to any 
amendments to any statutes or regulations referenced in these Contract 
Documents, the reference is deemed to be the version in effect on the 
date that that bids were due. 

 
END OF GENERAL CONDITIONS 
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SPECIAL CONDITIONS 
 

 
1.0 Shop Drawings.  Whenever Shop Drawings are required by the Contract 
Documents or by the Engineer, Contractor must submit five (5) prints of each 
shop drawing to the Engineer. 
 

(A) If three (3) prints of the drawing are returned to Contractor marked 
“NO EXCEPTIONS TAKEN,” further revision of the drawings will not be 
required.  If one (1) print of the drawing is returned to Contractor marked 
“REVISE AND RESUBMIT,” Contractor must revise the drawing and 
resubmit five (5) copies of the revised drawing to the Engineer.  City 
reserves the right to withhold payment due Contractor to cover additional 
costs of the Engineer’s review beyond the second submission. 
 
(B)  Fabrication of an item may not commence before the Engineer has 
reviewed the pertinent shop drawings and returned copies to Contractor 
marked either “NO EXCEPTIONS TAKEN” or “MAKE CORRECTIONS 
NOTED.”   
 
(C) Revisions indicated on shop drawings are deemed necessary to meet 
the existing requirements of the Contract Documents and may not be 
taken as the basis of claims for extra Work.  Contractor is not entitled to 
claim for damages or extension of time due to any delay resulting from 
making the required revisions to shop drawings. The Engineer’s review of 
the shop drawings does not relieve Contractor of responsibility for any 
errors or omissions contained in the shop drawings nor will such review 
operate to waive or modify any provision contained in the Contract 
Documents.   
 

2.0 Waste Water.  City will provide water required for performance of the 
Work. Contractor is responsible for the appropriate disposal of waste 
water in coordination with City personnel.  Contractor must provide a 
backflow preventer on all point of connections to City's Water System.  All 
backflow preventers must be checked and approved by City's Public 
Works Water Division. Contractor must provide a deposit (refundable) and 
make necessary arrangements to pick up a hydrant meter at City's Public 
Works Office.  At the completion of the Project, if the hydrant meter is not 
returned promptly or if it is damaged, Contractor shall forfeit its deposit. 
 

3.0 Equipment.  Contractor must provide and use equipment and plants 
suitable to produce the quality of Work and materials required by the 
Contract Documents.  Contractor may be required to remove equipment 
which the Engineer deems unsuitable for the Work. Contractor must 
ensure that equipment is operated by trained, experienced operators, and 
at a speed or rate of production not to exceed that recommended by the 
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manufacturer.  Any vehicles used to haul materials over existing streets 
and highways must be equipped with pneumatic tires.  

 
4.0   Daily Site Clean-Up 

Contractor shall clean/sweep the roadway surface daily or/as needed or 
as directed by the City engineer/inspector to keep the travel-way safe for 
vehicles, bicyclists and pedestrians throughout the duration of the project.  
 

5.0 Construction Staking. City/Consultant shall perform construction staking 
for this project. Contractor shall submit staking requests (on City form) 48 
hours in advance. If Contractor damages the stakes or markings, 
replacement costs will be born by the Contractor.  

 
6.0 Disposal of Materials Outside of Street Right-of-Way.  Unless 

otherwise specified in the Specifications or Special Conditions, Contractor 
is solely responsible for disposing of materials outside the street right-of-
way and for all associated costs.  Before disposing materials outside the 
street right-of-way, Contractor must 1) obtain a written release from the 
property owner releasing City from any and all responsibility in connection 
with the disposal of material on that property; and 2) obtain permission 
from the Engineer to dispose of the material at the permitted location. 

 
7.0 Emergency Contact.  Prior to the commencement of Work on the Project, 

Contractor must provide contact information to the Engineer for the person 
designated by Contractor to respond to any emergency that arises on the 
Worksite during the course of the Project.  That person will be responsible 
for responding to the Worksite within thirty (30) minutes following 
notification of an emergency by City’s Police or Fire Department, 
regardless of the time of day. 

 
8.0 Right-of-Way.  City will provide the right-of-way for performance of the 

Work. Contractor is solely responsible for any additional area required 
outside of the designated the right-of-way, unless otherwise provided in 
the Contract Documents. 

 
(A) Environmental Control.  Contractor must not pollute any drainage 

course or its tributary inlets with fuels, oils, bitumens, acids, 
insecticides, herbicides or other harmful materials.  Contractor and 
its subcontractors shall at all times in the performance of the Work 
comply with all applicable federal, state, and local laws and 
regulations concerning pollution of waterways.  

 
 
9.0 Authorized Work Days and Hours.  
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(A) Authorized Work Days. Except as expressly authorized in writing 
by City, Contractor is limited to performing Work on the Project on the 
following days of the week, excluding holidays observed by City: 
Monday through Friday 
 
(B) Authorized Work Hours.  Except as expressly authorized in 
writing by City, Contractor is limited to performing Work on the Project 
during the following hours: 
8am to 4pm 
 

10.0 Weather Delays.  This provision is intended to supplement the 
requirements of General Conditions Section 5.2 on Schedule Requirements and 
Section 5.3 on Delays and Extensions of Contract Time. 
 
 (A) Weather Delay Day.  A Weather Delay Day is a Working Day 

during which Contractor and its forces, including Subcontractors, are 
unable to perform more than forty percent (40%) of the critical path Work 
scheduled for that day due to adverse weather conditions which impair the 
ability to safely or effectively perform the scheduled critical path Work that 
day. Adverse weather conditions may include rain, saturated soil, and 
Worksite clean-up required due to adverse weather. Determination of what 
constitutes critical path Work scheduled for that day will be based on the 
most current, City-approved schedule. 

 
 (B) Normal Weather Delay Days.  Based on historic records for the 

Project location, Contractor’s schedule should assume the following 
number of normal Weather Delay Days for each month: 

 
   Month  # Normal Weather 
     Delay Days 
   January 11 
   February 11 
   March  10 
   April  6 
   May   4 
   June  2 

July  1 
   August 1 
   September 1 
   October 4 
   November 7 
   December 10 
 
 (C) Extension of Time.  Contractor will be entitled to a non-

compensable extension of the Contract Time for each Weather Delay Day 
in excess of the normal Weather Delay Days within a given month, as set 
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forth in Section 5.3 above, subject to the following limitations: 
 
  (1) Contractor must fully comply with the applicable procedures 

in Article 5 and 6 of the General Conditions regarding requests to 
modify the Contract Time. 

 
  (2) Normal Weather Delay Days which do not occur during a 

given month do not carry over to another month. 
 

 (3) Contractor will not be entitled to an extension of time for a 
Weather Delay Day to the extent Contractor is responsible for 
concurrent delay on that day.   

_______________________________________________________________ 
 

 
END OF SPECIAL CONDITIONS 
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PART D - TECHNICAL PROVISIONS 

 

 D1 GENERAL REQUIREMENTS 

 

TABLE OF CONTENTS 
 

1.00 Scope of Work 

2.00 Mobilization 

3.00 Water Pollution Control 

4.00 Resident Notifications 

5.00 Obstructions-Existing Facilities 

6.00 Construction Area Traffic Control Devices 

7.00 Traffic Control Systems 

8.00 Prequalified and Tested Signing and Delineation Material 

9.00 Construction Area Signs 

10.00 Project Appearance 

11.00 Clearing and Grubbing 

12.00 Minor Concrete (Curb and Gutter, Bulb-Outs, ADA Ramps, Sidewalk, and 

Driveway) 

13.00 Storm Drain System 

14.00 Asphalt Concrete  

15.00 Cold in Place Recycled Asphalt Concrete (CIR) 

16.00 Street Pavement Section  

17.00 Miscellaneous Site Improvements 

18.00 Slurry Seal 

19.00  Locate and Raise/Adjust Manhole & Other Structures to Grade 

20.00 Asphalt Concrete Overlay (2 inches) 

21.00 

22.00 

23.00 

24.00 

25.00 

26.00 

 

27.00 

28.00 

29.00 

Full Depth AC Pavement Repair 

Crack Seal 

Class 2 Aggregate Base 

Rectangular Rapid Flashing Beacons Assembly 

Street Lighting and Electrical Systems 

Traffic Stripes, Signage, Pavement Markings and Raised Reflective 

Markers 

“Green” Bike Lane Striping 

Street Trees 

Supplemental 
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1.00 Scope of Work 

 

Scope of the work for this project includes the following improvements, but not limited to: 

 

a) Street widening along the northerly frontage of APN 726-21-003 and 726-21-006 for an 

approximate length of 325 feet. This work shall include, but not limited to city standard 

curb, gutter, sidewalk, roadway construction, aggregate baserock, asphalt, compaction, 

demolition and tree removal, new street trees, and driveway aprons. There is some minor 

conform grading and paving of onsite driveway/yard, plantings, irrigation, two new 

domestic water services, mailbox relocations, and new driveway aprons.  A new storm 

drain system, two new street lights and one street light relocation, are also proposed on this 

frontage. 

 

b) Demolition of existing curb returns at the intersection of Grand Prix Way and East main 

Avenue and reconstruction of street corners with bulb-outs. This work shall encompass 

necessary conforms to existing curb, gutter, sidewalk and asphalt pavement. Two new 

catch basins and a manhole are also proposed to capture drainage around the bulb-outs. 

The intersection (East Main and Grand Prix) also requires four ADA ramps and new 

crosswalk striping.  

 

c) Installation of Rectangular Rapid Flashing Beacon assemblies (2) at the intersection of 

East Main and Grand Prix.   

 

d) Buffered bike lane improvements between Butterfield Boulevard to the west and Condit 

Road to the east. This improvement will require shifting of existing lane striping, 

modification of existing striping, pavement markers, green bike lane symbols and other 

related traffic delineations as shown on the Plans. Removal of existing striping and traffic 

delineations shall follow specification included in this document. Prior to restriping of the 

street, the entire traveled way including shoulders shall be prepared and slurry sealed to 

conform to the specifications in this document, excluding all areas overlayed with new 

asphalt concrete. 

 

e) Cold In-place Recycled asphalt concrete (CIR) with a 2 inch asphalt overlay at the 

US101 overpass ramps.  

 
2.00 Mobilization 

  

 a. Description: Mobilization shall consist of preparatory work and operations, 

including but not limited to, that necessary for the movement of personnel, equipment, 

supplies, and incidentals to the project site, and for all other work and operations which 

must be performed or for costs incurred prior to beginning work and in the course of work 

on various contract items at the project site.  Mobilization shall be in accordance with 

Section 11 "Mobilization" of the Standard Specifications of the State of California, 

Department of Transportation (CSS). 
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 b. Measurement and Payment: Mobilization shall be measured on a lump sum basis. 

The contract lump sum price paid for “Mobilization” shall include full compensation 

for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all 

work involved in compliance with the CSS and these Technical Provisions including, 

but not limited to, all mobilization, remobilization, demobilization, moving to new 

locations, and replacing and disposing of material, as specified in the CSS and these 

Technical Provisions, and as directed by the Engineer. The contract lump sum price 

paid for “Mobilization” shall not exceed 5% of the total of all other bid items and shall 

be listed in the Bid Schedule under Bid Item 1 in the bid schedule. 

 

3.00 Water Pollution Control 

 

a. Description: Water pollution control work shall conform to the provisions in 

Section 7-1.01G, “Water Pollution,” of the CSS and these Technical Provisions. 

Contractor shall prepare and provide to the City a Storm Water Pollution Prevention 

Plan (SWPPP) for review and approval prior to construction activities. 

 

 Water pollution control work shall conform to the requirements in the “Storm Water 

Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP) 

Preparation Manual” and the “Construction Site Best Management Practices (BMPs) 

Manual,” and addenda thereto issued up to, and including, the date of advertisement of 

the project.  These manuals are hereinafter referred to respectively as the “Preparation 

Manual” and the “Construction Site BMPs Manual,” and collectively, as the “Manuals.”  

Copies of the Manuals may be obtained from the Department of Transportation, Material 

Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, 

California 95815, Telephone:  (916) 445-3520, and  from the Department's Internet 

website at: http://www.dot.ca.gov/hq/construc/stormwater.html. 

 

The Contractor shall know and fully comply with applicable provisions of the Manuals, 

and Federal, State, and local regulations and requirements that govern the Contractor's 

operations and storm water and non-storm water discharges from both the project site and 

areas of disturbance outside the project limits during construction.  Attention is directed to 

Sections 7-1.01, “Laws to be Observed,” and 7-1.12, “Indemnification and Insurance,” of 

the CSS. 

 

Water pollution control requirements shall apply to storm water and non-storm 

water discharges from areas outside the project site which are directly related to 

construction activities for this contract including, but not limited to, asphalt batch plants, 

material borrow areas, concrete plants, staging areas, storage yards and access roads.  The 

Contractor shall comply with the Manuals for those areas and shall implement, inspect and 

maintain the required water pollution control practices. 

 

The Contractor shall be responsible for penalties assessed or levied on the Contractor or 

the City as a result of the Contractor's failure to comply with the provisions in this section 

“Water Pollution Control” including, but not limited to, compliance with the applicable 

http://www.dot.ca.gov/hq/construc/stormwater.html
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provisions of the Manuals, and Federal, State and local regulations and requirements as set 

forth therein. 

 

Penalties as used in this section shall include fines, penalties and damages, whether 

proposed, assessed, or levied against the City or the Contractor, including those levied 

under the Federal Clean Water Act and the State Porter-Cologne Water Quality Control 

Act, by governmental agencies or as a result of citizen suits.  Penalties shall also include 

payments made or costs incurred in settlement for alleged violations of the Manuals, or 

applicable laws, regulations, or requirements.  Costs incurred could include sums spent 

instead of penalties, in mitigation or to remediate or correct violations 

 

b. Measurement and Payment: Full compensation for preparing the SWWPP, 

furnishing, installing and maintaining all water pollution control measures complete in 

place shall be paid as a lump sum and shall be included in Bid Schedule under Bid Item 2 

of the bid schedule and no additional compensation will be allowed therefor.  
 

4.00 Resident Notifications 

 

a. Description: The Contractor shall post “No Parking” signs on affected streets 

indicating the date of work at least three (3) calendar days prior to the actual work.  The 

Contractor shall also notify individual residents who will be adversely affected by the work 

in writing via fliers or door hangers one (1) week prior to work.  The Contractor shall 

submit for approval by the Engineer a sample of the written notification to be supplied to 

residents.   

 

 b. Measurement and Payment: Full compensation for “Resident Notification” shall 

be considered as included in the contract price paid for various items of work involved and 

no additional compensation will be allowed therefor. 

 

5.00 Obstructions-Existing Facilities 

 

a. Description: Attention is directed to Section 8-1.10, “Utility and Non-Highway 

Facilities,” and Section 15, “Existing Highway Facilities,” of the CSS and these Technical 

Provisions. 
 

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface installations 

at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work close to any 

underground pipeline, conduit, duct, wire or other structure.  Regional notification centers include, but are not limited to, the 

following: 

 

Notification Center Telephone Number 

Underground Service Alert-Northern California (USA) 811 

 

 b. Measurement and Payment: Full compensation for notifications is included in 

the contract items of work involved in this technical section, “Obstructions,” and no 

additional payment will be allowed therefor. 
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6.00 Construction Area Traffic Control Devices 

 

a. Description:  Flagging, signs, and all other traffic control devices furnished, 

installed, maintained, and removed when no longer required shall conform to the 

provisions in Section 12, “Construction Area Traffic Control Devices,” of the CSS and 

these Technical Provisions. 

Contractor shall submit a Traffic Control Plan, signed and stamped by a “Traffic 

Engineer” (TE) for City’s approval prior to commencing with any site work as a 

submittal. No Exceptions or deviations will be allowed. 

Category 1 traffic control devices are defined as those devices that are small and 

lightweight (less than 45 kg {100 pounds}), and have been in common use for many years.  

The devices shall be known to be crashworthy by crash testing, crash testing of similar 

devices, or years of demonstrable safe performance. Category 1 traffic control devices 

include traffic cones, plastic drums, portable delineators, and channelizers. 

 

If requested by the Engineer, the Contractor shall provide written self-certification for 

crashworthiness of Category 1 traffic control devices.  Self-certification shall be provided 

by the manufacturer or Contractor and shall include the following:  date, Federal Aid 

number (if applicable), expenditure authorization, district, county, route and kilometer post 

{post mile} of project limits; company name of certifying vendor, street address, city, state 

and zip code; printed name, signature and title of certifying person; and an indication of 

which Category 1 traffic control devices will be used on the project.  The Contractor may 

obtain a standard form for self-certification from the Engineer. 

 

Category 2 traffic control devices are defined as those items that are small and lightweight 

(less than 45 kg {100 pounds}), and that are not expected to produce significant vehicular 

velocity change, but may otherwise be potentially hazardous.  Category 2 traffic control 

devices include:  barricades and portable sign supports. 

 

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway 

Administration (FHWA) Acceptable Crashworthy Category 2 Hardware for Work Zones 

list.  This list is maintained by FHWA and can be located at the following internet address: 

http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. 

 

 The Department maintains a secondary list at the following internet address: 

http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdf.htm. 

 

Category 2 devices that have not received FHWA acceptance, and were purchased before 

October 1, 2000, shall not be used on the project.  Category 2 devices in use that have 

received FHWA acceptance shall be labeled with the FHWA acceptance letter number and 

the name of the manufacturer by the start of the project.  The label shall be readable.  All 

Category 2 devices without a label shall not be used on the project. 

 

If requested by the Engineer, the Contractor shall provide a written list of Category 

2 devices to be used on the project at least 5 days prior to beginning any work using the 

http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone
http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdf.htm
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devices.  For each type of device, the list shall indicate the FHWA acceptance letter number 

and the name of the manufacturer. 

 

b. Measurement and Payment: The contract lump sum price paid for “Construction 

Area Traffic Control Devices” shall be included in the Bid Schedule under Bid item 3, for 

full compensation for construction area traffic control devices and Traffic Control Plan 

(TCP) shall be considered as included in the contract price paid for various items of work 

involved and no additional compensation will be allowed therefor. 

 

7.00 Traffic Control Systems  

 

a. Description: A traffic control system shall consist of closing traffic lanes in 

conformance the provisions in Section 12, “Construction Area Traffic Control Devices,” 

of the CSS, the provisions under “Traffic Control Systems” and “Construction Area Signs” 

of these Technical Provisions.  Attention is also directed to Sections 7-1.08, “Public 

Convenience,” and 7-1.09, “Public Safety,” of the CSS. 

Contractor shall submit a Traffic Control Plan, signed and stamped by a “Traffic 

Engineer” (TE) for City’s approval prior to commencing with any site work as a 

submittal. No Exceptions or deviations will be allowed. 

 

 The Contractor shall notify local authorities of the Contractor's intent to begin work 

at least five (5) days before work is begun. The Contractor shall cooperate with local 

authorities relative to handling traffic through the area and shall make all arrangements 

relative to keeping the working area clear of parked vehicles. 

 

 Whenever vehicles or equipment are parked on the shoulder within 6’ (1.8 m) of a 

traffic lane, the shoulder area shall be closed with fluorescent traffic cones or portable 

delineators placed on a taper in advance of the parked vehicles or equipment and along the 

edge of the pavement at 25’ (7.5 m) intervals to a point not less than 25’ (7.5 m) past the 

last vehicle or piece of equipment.  A minimum of 9 cones or portable delineators shall be 

used for the taper. A C23 (Road Work Ahead) or C24 (Shoulder Work Ahead) sign shall 

be mounted on a portable sign stand with flags. The sign shall be placed where directed by 

the Engineer. 

 

Construction operations requiring the closure of one or more lanes on East Main 

Avenue shall be limited to the hours between 9 AM to 4 PM.  All other construction 

operations shall be limited to the hours between 7 AM to 6 PM.  Contractor must maintain 

one lane of traffic at all times on East Main Avenue.  The Contractor may close residential 

and low traffic volume streets only with advance approval of the Engineer. Minor 

deviations from the requirements of this section concerning hours of work, which do not 

significantly change the cost of the work, may be permitted upon the written request of the 

Contractor if, in the opinion of the Engineer, public traffic will be better served and the 

work expedited.  These deviations shall not be adopted by the Contractor until the Engineer 

has approved them in writing.  All other modifications will be made by contract change 

order. 

 



 

East Main Avenue Bike Lanes and Sidewalk Project   Technical Specifications 

7 

 

Traffic Control for Lane Closures: 

 The provisions in this section will not relieve the Contractor of responsibility for 

providing additional devices or taking measures as may be necessary to comply with the 

provisions in Section 7-1.09, “Public Safety,” of the CSS. 

 

 During traffic stripe operations and pavement marker placement operations using 

bituminous adhesive, traffic shall be controlled, at the option of the Contractor, with either 

stationary or moving lane closures.  During other operations, traffic shall be controlled with 

stationary lane closures.  Attention is directed to the provisions in Section 84-1.04, 

“Protection from Damage,” and Section 85-1.06, “Placement,” of the CSS. 

 

 If components in the traffic control system are displaced or cease to operate or 

function as specified from any cause during the progress of the work, the Contractor shall 

immediately repair the components to the original condition or replace the components and 

shall restore the components to the original location. 

 

 1. Stationary Lane Closure: When lane closures are made for work periods only, at 

the end of each work period, components of the traffic control system, except portable 

delineators placed along open trenches or excavation adjacent to the traveled way shall be 

removed from the traveled way and shoulder.  If the Contractor so elects, the components 

may be stored at selected central locations, designated by the Engineer within the limits of 

the City right of way. 

 

2. Moving Lane Closure: Flashing arrow signs used in moving lane closures shall 

be truck-mounted.  Changeable message signs used in moving lane closure operations shall 

conform to the provisions in Section 12-3.12, “Portable Changeable Message Signs,” of 

the CSS, except the signs shall be truck-mounted and the full operation height of the bottom 

of the sign may be less than 2.1 m {7 feet} above the ground, but should be as high as 

practicable. 

 

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of 

the following approved models, or equal: 

 

• Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 

TMA Series 2001, manufactured by Energy Absorption Systems, Inc., One 

East Wacker Drive, Chicago, IL  60601-2076, Telephone (312) 467-6750. 

o Distributor (Northern): Traffic Control Service, Inc., 8585 Thys 

Court, Sacramento, CA  95828, Telephone 1-800-884-8274, FAX 

(916) 387-9734. 

o Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor 

Lane, Anaheim, CA  92805, and Telephone 1-800-222-8274. 

 

• Cal T-001 Model 2 or Model 3, manufacturer and distributor: Hexcel 

Corporation, 11711 Dublin Boulevard, P.O. Box 2312, Dublin, CA  94568, 

Telephone (510) 828-4200. 
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• Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and 

distributor: Renco Inc., 1582 Pflugerville Loop Road, P.O. Box 730, 

Pflugerville, TX  78660-0730, Telephone 1-800-654-8182. 

 

Each TMA shall be individually identified with the manufacturer’s name, address, 

TMA model number, and a specific serial number.  The names and numbers shall each be 

a minimum 13 mm {1/2 inch} high and located on the left (street) side at the lower front 

corner.  The TMA shall have a message next to the name and model number in 13 mm 

{1/2 inch} high letters which states, “The bottom of this TMA shall be 305 mm ± 153 mm 

{12 inches ± 6 inches} above the ground at all points for proper impact performance.”  Any 

TMA which is damaged or appears to be in poor condition shall not be used unless 

recertified by the manufacturer.  The Engineer shall be the sole judge as to whether used 

TMAs supplied under this contract need recertification.  Each unit shall be certified by the 

manufacturer to meet the requirements for TMA in conformance with the standards 

established by the Transportation Laboratory. 

 

Approvals for new TMA designs proposed as equal to the above approved models 

shall be in conformance with the procedures (including crash testing) established by the 

Transportation Laboratory.  For information regarding submittal of new designs for 

evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, 

California 95819. 

 

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the 

Engineer to need recertification shall not be used until approved or recertified by the 

Transportation Laboratory. 

 

 b. Measurement and Payment: Full compensation for “Traffic Control Systems” 

shall be considered as included in the contract price paid for various items of work involved 

and no additional compensation will be allowed therefor. Traffic Control System shall 

include full compensation for furnishing all labor, materials (including signs), tools, 

equipment, and incidentals, and for doing all the work involved in placing, removing, 

storing, maintaining, moving to new locations, replacing and disposing of the components 

of the traffic control system, as specified in the CSS and these Technical Provisions, and 

as directed by the Engineer.  Flagging costs shall be fully the responsibility of the 

Contractor. 

 

The adjustment provisions in Section 4-1.03, “Changes,” of the CSS shall not apply 

to the item of traffic control system for lane closures.  

 

8.00 Prequalified and Tested Signing and Delineation Materials 

 

a. Description: The Department of Transportation (Caltrans) maintains the 

following list of Prequalified and Tested Signing and Delineation Materials.  The Engineer 

shall not be precluded from sampling and testing products on the list of Prequalified and 

Tested Signing and Delineation Materials. 

 



 

East Main Avenue Bike Lanes and Sidewalk Project   Technical Specifications 

9 

 

 The manufacturer of products on the list of Prequalified and Tested Signing and 

Delineation Materials shall furnish the Engineer a Certificate of Compliance in 

conformance with the provisions in Section 6-1.07, “Certificates of Compliance,” of the 

CSS for each type of traffic product supplied. 

 

For those categories of materials included in the list of Prequalified and Tested 

Signing and Delineation Materials, only those products shown within the listing may be 

used in the work. Other categories of products, not included in the list of Prequalified and 

Tested Signing and Delineation Materials, may be used in the work provided they conform 

to the requirements of the CSS. 

 

Materials and products may be added to the list of Prequalified and Tested Signing 

and Delineation Materials if the manufacturer submits a New Product Information Form to 

the New Product Coordinator at the Transportation Laboratory.  Upon a Departmental 

request for samples, sufficient samples shall be submitted to permit performance of 

required tests. Approval of materials or products will depend upon compliance with the 

specifications and tests the Department may elect to perform. 

 

PAVEMENT MARKERS, PERMANENT TYPE 

 

Retroreflective With Abrasion Resistant Surface (ARS) 

a. Apex, Model 921AR (100 mm x 100 mm) 

b. Avery Dennison (formerly Stimsonite), Models C88 (100 mm x 

100 mm), 911 (100 mm x 100 mm) and 953 (70 mm x 114 mm) 

c. Ray-O-Lite, Model “AA” ARS (100 mm x 100 mm) 

d. 3M Series 290 (89 mm x 100 mm) 

 

Retroreflective With Abrasion Resistant Surface (ARS) 

(For recessed applications only) 

a. Avery Dennison (formerly Stimsonite), Model 948 (58 mm x 

119 mm) 

b. Avery Dennison (formerly Stimsonite), Model 944SB (51 mm x 

100 mm)* 

c. Ray-O-Lite, Model 2002 (58 mm x 117 mm) 

d. Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)* 

e. *For use only in 114 mm wide (older) recessed slots 

 

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round 

a. Apex Universal (Ceramic) 

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round 

a. Alpine Products, “D-Dot” and “ANR” (ABS) 

b. Apex Universal (Ceramic) 

c. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene) 

d. Elgin Molded Plastics, “Empco-Lite” Model 900 (ABS) 

e. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS) 

f. Interstate Sales, “Diamond Back” (ABS) and (Polypropylene) 
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g. Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS) 

h. Road Creations, Model RCB4NR (Acrylic) 

i. Zumar Industries, “Titan TM40A” (ABS) 

 

PAVEMENT MARKERS, TEMPORARY TYPE 

 

Temporary Markers For Long Term Day/Night Use (6 months or less) 

a. Apex Universal, Model 924 (100 mm x 100 mm) 

b. Elgin Molded Plastics, “Empco-Lite” Model 901 (100 mm  x 

100 mm) 

c. Road Creations, Model R41C (100 mm x 100 mm) 

d. Vega Molded Products “Temporary Road Marker” (75 mm x 

100 mm) 

 

Temporary Markers For Short Term Day/Night Use (14 days or less) 

(For seal coat or Scrub seal applications, clear protective covers are required) 

a. Apex Universal, Model 932 

b. Bunzl Extrusion, Models T.O.M., T.R.P.M., and “HH” (High Heat) 

c. Hi-Way Safety, Inc., Model 1280/1281 

 

STRIPING AND PAVEMENT MARKING MATERIAL 

 

Permanent Traffic Striping and Pavement Marking Tape 

a. Advanced Traffic Marking, Series 300 and 400 

b. Brite-Line, Series 1000 

c. Brite-Line, “DeltaLine XRP” 

d. Swarco Industries, “Director 35” (For transverse application only) 

e. Swarco Industries, “Director 60” 

f. 3M, “Stamark” Series 380 and 5730 

g. 3M, “Stamark” Series 420 (For transverse application only) 

 

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less) 

a. Advanced Traffic Marking, Series 200 

b. Brite-Line, Series 100 

c. Garlock Rubber Technologies, Series 2000 

d. P.B. Laminations, Aztec, Grade 102 

e. Swarco Industries, “Director-2” 

f. Trelleborg Industri, R140 Series 

g. 3M, Series 620 “CR”, and Series A750 

h. 3M, Series A145, Removable Black Line Mask 

i. Advanced Traffic Marking Black “Hide-A-Line” 

j. Brite-Line “BTR” Black Removable Tape 

 

Preformed Thermoplastic (Heated in place) 

a. Avery Dennison, “Hotape” 

b. Flint Trading, “Premark” and “Premark 20/20 Flex” 
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Ceramic Surfacing Laminate, 150 mm x 150 mm 

a. Safeline Industries/Highway Ceramics, Inc. 

 

CLASS 1 DELINEATORS 

 

One Piece Drivable Flexible Type, 1700 mm 

a. Bunzl Extrusion, “Flexi-Guide Models 400 and 566” 

b. Carsonite, Curve-Flex CFRM-400 

c. Carsonite, Roadmarker CRM-375 

d. FlexStake, Model 654 TM 

e. GreenLine Models HWD1-66 and CGD1-66 

f. J. Miller Industries, Model JMI-375 (with soil anchor) 

 

Special Use Flexible Type, 1700 mm 

a. Bunzl Extrusion, Model FG 560 (with 450 mm U-Channel base) 

b. Carsonite, “Survivor” (with 450 mm U-Channel base) 

c. Carsonite, Roadmarker CRM-375 (with 450 mm U-Channel base) 

d. FlexStake, Model 604 

e. GreenLine Models HWDU and CGD (with 450 mm U-Channel 

base) 

f. Safe-Hit with 200 mm pavement anchor (SH248-GP1) 

g. Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm 

soil anchor (SH248-GP3) 

Surface Mount Flexible Type, 1200 mm 

a. Bent Manufacturing Company, Masterflex Model MF-180EX-48 

b. Carsonite, “Super Duck II” 

c. FlexStake, Surface Mount, Models 704 and 754 TM 

 

CHANNELIZERS 

 

Surface Mount Type, 900 mm 

a. Bent Manufacturing Company, Masterflex Models MF-360-36 

(Round) and MF-180-36 (Flat) 

b. Bunzl Extrusion, Flex-Guide Models FG300LD and FG300UR 

c. Carsonite, “Super Duck” (Flat SDF-436, Round SDR-336) 

d. Carsonite, “Super Duck II” Model SDCF203601MB “The 

Channelizer” 

e. FlexStake, Surface Mount, Models 703 and 753 TM 

f. GreenLine, Model SMD-36 

g. Hi-Way Safety, Inc. “Channel Guide Channelizer” Model CGC36 

h. Repo, Models 300 and 400 

i. Safe-Hit, Guide Post, Model SH236SMA 

j. The Line Connection, “Dura-Post” Model DP36-3 (Permanent) 

k. The Line Connection, “Dura-Post” Model DP36-3C (Temporary) 
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CONICAL DELINEATORS, 1070 mm 

(For 700 mm Traffic Cones, see Standard Specifications) 

 

a. Bent Manufacturing Company “T-Top” 

b. Plastic Safety Systems “Navigator-42” 

c. Radiator Specialty Company “Enforcer” 

d. Roadmaker Company “Stacker” 

e. TrafFix Devices “Grabber” 

 

OBJECT MARKERS 

 

Type “K”, 450 mm 

a. Carsonite, Model SMD 615 

b. FlexStake, Model 701 KM 

c. Repo, Models 300 and 400 

d. Safe-Hit, Model SH718SMA 

e. The Line Connection, Model DP21-4K 

 

Type “K-4” / “Q” Object Markers, 600 mm 

a. Bent Manufacturing “Masterflex” Model MF-360-24 

b. Bunzl Extrusion, Model FG324PE 

c. Carsonite, Super Duck II 

d. FlexStake, Model 701KM 

e. Repo, Models 300 and 400 

f. Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA 

g. The Line Connection, Model DP21-4Q 

 

CONCRETE BARRIER MARKERS AND TEMPORARY RAILING (TYPE K) 

REFLECTORS 

 

Impactable Type 

a. ARTUK, “FB” 

b. Bunzl Extrusion, Model PCBM-12 

c. Duraflex Corp., “Flexx 2020” and “Electriflexx” 

d. Hi-Way Safety, Inc., Model GMKRM100 

e. Sun-Lab Technology, “Safety Guide Light Model TM-5” 

 

Non-Impactable Type 

a. ARTUK, JD Series 

b. Vega Molded Products, Models GBM and JD 

 

THRIE BEAM BARRIER MARKERS 

(For use to the left of traffic) 

 

a. Bunzl Extrusion, “Mini” (75 mm x 254 mm) 

b. Duraflex Corp., “Railrider” 
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CONCRETE BARRIER DELINEATORS, 400 mm 

(For use to the right of traffic) 

 

a. Bunzl Extrusion, Model PCBM T-16 

b. Safe-Hit, Model SH216RBM 

c. Sun-Lab Technology, “Safety Guide Light, Model TM16,” 75 mm 

x 300 mm 

 

CONCRETE BARRIER-MOUNTED MINI-DRUM  (260 mm x 360 mm x 570 mm) 

 

a. Stinson Equipment Company “SaddleMarker” 

 

SOUND WALL DELINEATOR 

(Applied vertically.  Place top of 75 mm x 300 mm reflective element at 1200 mm 

above roadway) 

 

a. Bunzl Extrusion, PCBM S-36 

b. Sun-Lab Technology, “Safety Guide Light, Model SM12,” 75 mm 

x 300 mm 

GUARD RAILING DELINEATOR 

(Place top of reflective element at 1200 mm above plane of roadway) 

 

Wood Post Type, 686 mm 

a. Bunzl Extrusion, FG 427 and FG 527 

b. Carsonite, Model 427 

c. FlexStake, Model 102 GR 

d. GreenLine GRD 27 

e. J. Miller Model JMI-375G 

f. Safe-Hit, Model SH227GRD 

Steel Post Type 

a. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket 

 

RETROREFLECTIVE SHEETING 

 

Channelizers, Barrier Markers, and Delineators 

a. Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) 

(For rigid substrate devices only) 

b. Nippon Carbide, Flexible Ultralite Grade (ULG) II 

c. Reflexite, PC-1000 Metalized Polycarbonate 

d. Reflexite, AC-1000 Acrylic 

e. Reflexite, AP-1000 Metalized Polyester 

f. Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating 

g. 3M, High Intensity 

 

Traffic Cones, 330 mm Sleeves 
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a. Reflexite SB (Polyester), Vinyl or “TR” (Semi-transparent) 

 

Traffic Cones, 100 mm and 150 mm Sleeves 

a. Nippon Carbide, Flexible Ultralite Grade (ULG) II 

b. Reflexite, Vinyl, “TR” (Semi-transparent) or “Conformalight” 

c. 3M Series 3840 

 

Barrels and Drums 

a. Avery Dennison W-6100 

b. Nippon Carbide, Flexible Ultralite Grade (ULG) II 

c. Reflexite, “Conformalight”, “Super High Intensity” or “High 

Impact Drum Sheeting” 

d. 3M Series 3810 

 

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead 

Element) 

a. American Decal, Adcolite 

b. Avery Dennison, T-1500 and T-1600 series 

c. 3M Engineer Grade, Series 3170 

 

Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass Bead 

Element) 

a. Avery Dennison, T-2500 Series 

b. Kiwalite Type II 

c. Nikkalite 1800 Series 

 

Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead 

Element) 

a. Avery Dennison, T-2500 Series 

b. Kiwalite, Type II 

c. Nikkalite 1800 Series 

Signs: Type III, High-Intensity (Typically Encapsulated Glass-Bead Element) 

a. Avery Dennison, T-5500 Series 

b. Nippon Carbide, Nikkalite Brand Ultralite Grade II 

c. 3M Series 3870 

 

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element) 

a. Avery Dennison, T-6500 Series (Formerly Stimsonite Series 6200) 

 

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive 

a. Reflexite “Vinyl” (Orange) 

b. Reflexite “SuperBright” (Fluorescent orange) 

c. Reflexite “Marathon” (Fluorescent orange) 

d. 3M Series RS34 (Orange) and RS20 (Fluorescent orange) 
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Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic 

Element) 

a. 3M LDP Series 3970 

 

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic 

Element) 

a. Avery Dennison, T-7500 Series 

 

SPECIALTY SIGNS 

 

 All Sign Products, STOP Sign (All Plastic), 750 mm 

a. Relexite “Endurance” Work Zone Sign 

 

SIGN SUBSTRATE 

 

Fiberglass Reinforced Plastic (FRP) 

a. Fiber-Brite 

b. Sequentia, “Polyplate” 

 

b. Measurement and Payment: Full compensation for Prequalified and Tested 

Signing and Delineation Materials shall be considered as included in the contract prices 

paid for the various items of work involved and no additional compensation be allowed 

therefor. 

 

9.00 Construction Area Signs  

 

a. Description: Construction area signs shall be furnished, installed, maintained, 

and removed when no longer required in accordance with the provisions in Section 12, 

“Construction Area Traffic Control Devices,” of the CSS. 

 

 b. Materials and Installation:  The Contractor shall notify the appropriate regional 

notification center for operators of subsurface installations at least two (2) working days, 

but not more than fourteen (14) calendar days, prior to commencing any excavation for 

construction area signposts.  The regional notification centers include but are not limited 

to the following: 

 

  Notification Center Telephone Number 

Underground Service 

Alert-Northern California 

(USA) 

811 

 

 

 

 All excavations required to install construction area signs shall be performed by 

hand methods without the use of power equipment, except that power equipment may be 

used if it is determined there are no utility facilities in the area of the proposed post holes. 
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 Sign substrates for stationary mounted construction area signs may be fabricated 

from fiberglass-reinforced plastic. 

 

 The term “construction area signs” shall also include temporary object markers 

required for the direction of public traffic through or around the work during construction.  

Object markers listed or designated on the plans as construction area signs shall be 

considered to be signs and shall be furnished, erected, maintained, and removed by the 

Contractor in the same manner specified for construction area signs and the following: 

 

• Object markers shall be stationary mounted on wood or metal posts in 

accordance with the requirements in Section 82, “Markers and Delineators,” 

of the CSS. 

 

• Marker panels for Type N, Type P, and Type R object markers shall conform 

to the requirements for sign panels for stationary mounted signs. 

  

• Target plates for Type K and Type L object markers, and posts, reflectors, 

and hardware shall conform to the requirements in Section 82 “Markers and 

Delineators” of the CSS, but need not be new. 

 

c. Measurement and Payment: Full compensation for “Construction Area Signs” 

shall be considered as included in the contract price paid for various items of 

work involved and no additional compensation will be allowed therefor. The 

work shall include full compensation for furnishing all labor, materials 

(including signs), tools, equipment, and incidentals, and for doing all the work 

involved in placing, removing, storing, maintaining, and moving to new 

locations. 

 

10.00 Project Appearance 

 

 a. Description:  The Contractor shall maintain a neat appearance at the work site in 

all areas visible to the public.  Broken concrete, asphalt concrete, soil, and debris developed 

during construction shall be disposed of concurrently with its removal.  Stockpiling shall 

be permitted only with the approval of the Engineer and only in approved locations. 

 

 The Contractor shall provide ingress/egress 24 hours a day for all property 

owners along East Main Avenue.  

 

 The Contractor shall sweep the streets daily within the project area as directed by 

the Engineer for the duration of the project.  The Contractor shall not sweep construction 

materials or other debris onto private properties. 

 

 The Contractor shall be responsible for any and all damage to public and private 

property (including trees, plants, shrubs, fences, etc.) and shall replace with new material 

or correct any damaged property to the satisfaction of the Engineer. 
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 b. Measurement and Payment: Full compensation for maintaining an acceptable 

project appearance and provided ingress/egress for property owners shall be considered as 

included in the contract prices paid for the various items of work involved and additional 

compensation will be allowed therefor.  

 

11.00 Clearing and Grubbing 

 

a. Description: Clearing and grubbing shall conform to the requirements of the City 

of Morgan Hill and to the provisions of Section 15.3 and 16 of the CSS and these 

Technical Provisions, and the plans. 

 

This work shall consist of removing and disposing of all existing facilities shown 

on the Plans, including all objectionable material, asphalt, concrete, sidewalk, curb/gutters, 

planter materials, irrigation, trees and shrubs, fences, gates, mailboxes, curb and gutter, 

sidewalk and driveway/approaches from within the limits of the project as specified.  The 

limits of clearing and grubbing shall be of sufficient area and depth to complete the work 

as shown on the plans or described in these Technical Provisions, and will include 

excavation and grading as necessary to complete the work.  Work shall also include 

removal and disposal of existing weeds, brush and other unsuitable material within and 

along the edge of pavement, and trimming of trees as needed for operation of equipment.    

  

Contractor shall carefully remove/salvage and protect existing fence and gate at 

465 East Main Avenue, wrap, bundle, and deliver to City maintenance yard located at 100 

Edes Court.  

 

Tree roots may need to be cut as part of curb and gutter, planter surfacing, sidewalk, 

and driveway removal work.  An arborist employed by the City will be present during 

excavation of these areas to ensure tree roots will not be damaged to the extent of 

jeopardizing tree health.  Contractor shall notify City five (5) days prior to removal 

operations for furnishing of an arborist. 

 

Contractor shall allow seven (7) days after spray of weeds within or at edges of 

pavement to ensure successful eradication prior to chip, scrub and/or cape scrub seal 

operations.  If unsuccessful, Contractor shall respray. 

 

All striping, markings/symbols or pavement markers within areas to be removed by 

grinding, base repair or slurry as specified on the plans shall be removed and disposed of 

as part of the contract items of work involved.  

 

b. Measurement and Payment - The contract lump sum price paid for “Clearing and 

Grubbing” shall be included in the Bid Schedule under Bid item 4, for Full compensation 

for clearing, grubbing, removal, hauling and disposal of items is included in the contract 

items of work involved and no additional compensation will be allowed therefor.  This 

includes but not limited to asphalt, concrete, driveways, irrigation, mailboxes, curb/gutter, 
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fences, landscaping, irrigation, and tree root trimming, and root ball removal as directed 

by arborist during curb and gutter removal/installation or sidewalk installation operations. 

 

 

12.00 Minor Concrete (Curb and Gutter, Bulb-Outs, ADA Ramps, Sidewalk, and 

Driveway) 

 

a. Description.  This work shall include providing all materials, equipment, labor 

and performing all operations necessary to construct all minor concrete work, such as; curb 

and gutter, sidewalk, ADA ramps with truncated domes, bulb-outs, driveway, conforms, 

and all incidental related items such as saw cutting, excavation, disposal, aggregate base, 

compaction and formwork, all in accordance with the plans, City Standard Details, these 

Technical Provisions, and Section 73, “Concrete Curbs and Sidewalks,” of the CSS. 

 

b. Materials. Portland cement concrete, formwork and reinforcement shall be 

provided and placed in accordance with Sections 90, 73, and 51 of the CSS. 

 

Expansion joints shall be one-half inch pre-molded joint fillers. 

 

The concrete shall have a minimum strength of 3,000 psi at 28 days. 

 

6” of aggregate base shall be placed under curb/gutter, and driveways and 4” of 

aggregate base shall be placed under sidewalk. 

 

c. Installation. Curb and gutter, sidewalk, ADA Ramps, and driveway shall be 

constructed and installed in accordance with the plans and Section 73 of the CSS and City 

Standard Details.   

 

1. Filler joints shall be installed at 20-foot intervals or at joints with existing 

sidewalk, curb and gutter, cross gutter and curb ramps.  Expansion joint filler shall be 

installed for full concrete section thickness. 

 

2.  All joints and score marks shall be tool rounded, straight and true to line. 

 

3. All exposed surfaces shall be trowel finished, and then lightly brushed to                

match surface texture of existing adjacent sidewalk, and curb and gutter. 

 

4. Existing concrete curb and gutter, and sidewalk shall be removed as indicated on 

the plans and as directed by the Engineer to the following limits: 

 

     i. Sawcut and remove existing curb and gutter and sidewalk if nearest existing 

adjacent filler expansion joint is greater than five feet from the point of conform; 

     ii. Remove existing curb and gutter and sidewalk to nearest adjacent filler 

expansion joint if the distance from the conform is less than five feet; 

     iii. Sawcuts shall be perpendicular to the existing curb line or sidewalk, sawed 

straight and true through entire existing sections; 
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     iv. Adjacent areas damaged during curb and gutter, sidewalk, or driveway 

removal shall be promptly removed and replaced in accordance with these 

Technical Provisions at no additional cost to the City. 

 

 

d. Measurement and Payment.   

 

• Measurement of “Minor Concrete (Curb and Gutter)” will be paid per Lineal 

Foot, complete in place and shall be included in the Bid Schedule, Bid Item 

5. Work shall include full compensation for providing all labor, materials, 

equipment, tools and incidentals necessary to construct new 

Driveways/Approaches, including but not limited to; saw cutting, disposal, 

aggregate base, compaction, formwork, steel, and conforms, complete in 

place per City Standard detail A-3 (Type I), as shown on the plans and as 

specified herein, and no separate payment shall be made. 

 

• Measurement of “Minor Concrete (Sidewalk Driveways/Approaches)” will 

be paid per Square Foot, complete in place and shall be included in the Bid 

Schedule, Bid Item 6. Work shall include full compensation for providing 

all labor, materials, equipment, tools and incidentals necessary to construct 

new Sidewalks/Driveways/Approaches, including but not limited to; saw 

cutting, disposal, aggregate base, compaction, formwork, steel, and 

conforms, complete in place per City Standard detail A-9, as shown on the 

plans and as specified herein, and no separate payment shall be made. 

 

• Measurement of “Minor Concrete (ADA Ramps)” will be paid per Each 

installed ADA ramp, complete in place and shall be included in the Bid 

Schedule, Bid Item 7. Work shall include full compensation for providing 

all labor, materials, equipment, tools and incidentals necessary to construct 

new ADA Ramps, including but not limited to; truncated domes, saw 

cutting, disposal, aggregate base, compaction, formwork, steel, and 

conforms, complete in place per City Standard detail A-1, as shown on the 

plans and as specified herein, and no separate payment shall be made. 

 

13.00 Storm Drain System  

 

This work shall consist of constructing storm drain improvements, modifications & 

alterations, new manholes, new pipes, and new curb inlets complete in place, including 

connections to new or existing storm drain pipes or culverts, in accordance with the 

design and details shown on the plans, and as specified in the Standard Specifications and 

these Technical Specifications and City Standard details. 

 

Concrete shall be minor concrete conforming to the provisions in Section 90-10, "Minor 

Concrete," of the Standard Specifications.  The concrete shall contain not less than 

590 pounds of cementitious material per cubic yard. 
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Cast-in-place Curb Inlets shall be constructed in accordance with City Standard Details 

SD-1 thru SD-7.  Storm Drain Pipe shall be RCP, class 3 bell/spigot per City Standards. 

 

Measurement and Payment 

The contract lump sum price for “Storm Drain System” shall be included in the Bid 

Schedule, Bid Item 8, and shall include full compensation for furnishing all labor, 

materials, tools, equipment, and incidentals, and for doing all work involved in 

constructing the storm drain improvements as shown on the Plans, complete in place, 

including; bar reinforcing steel, steel plates, anchor bolts, mortar, concrete, saw cutting, 

excavation, shoring, backfill, compaction, pipe & materials, manholes and curb inlets as 

shown on the plans and City Standard Details, as specified in the Standard Specifications 

and these Technical Specifications, and as directed by the Engineer. 

 

14.00 Asphalt Concrete  

  

 a. Description: Asphalt concrete shall be used as an overlay and the street pavement 

section. New pavement shall be furnished, placed, and compacted in accordance with 

Section 39 "Asphalt Concrete" of the CSS and the top lift shall contain no Reclaimed 

Asphalt Pavement (RAP). Asphalt Concrete shall be compacted to a minimum 95 percent 

of Maximum Theoretical Density as determined by American Society of Testing Materials 

(ASTM) D-2041. Finished asphalt concrete pavements, which do not conform to the 

specified relative compaction requirements, will be paid for using the following pay 

factors: 

 

In-Place Relative Compaction  Pay Factor 

95% or greater    100% 

90-94.9%    20% Reduction in unit price 

89.9% or less    Remove & Replace as directed 

 

 b. Materials:  The asphalt concrete for overlay shall be Type A, 12.5 mm (1/2”) 

medium maximum gradation with.   

 

 Asphalt binder shall be PG 64-10. 

 

 Asphalt shall conform to these Technical Provisions and not Section 92, 

“Asphalts,” of the CSS. 

 

 Asphalt shall consist of refined petroleum or a mixture of refined liquid asphalt and 

refined solid asphalt, prepared from crude petroleum.  Asphalt shall be: 

 

A. Free from residues caused by the artificial distillation of coal, coal tar, or 

paraffin. 

B. Free from water. 

C. Homogeneous. 
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 The Contractor shall furnish asphalt in conformance with Caltrans’ "Certification 

Program for Suppliers of Asphalt." Caltrans maintains the program requirements, 

procedures, and a list of approved suppliers at: 

http://www.dot.ca.gov/hq/esc/Translab/fpmcoc.htm  

 

 The Contractor shall ensure the safe transportation, storage, use, and disposal of 

asphalt. 

 

 The Contractor shall prevent the formation of carbonized particles caused by 

overheating asphalt during manufacturing or construction. 

 

Performance graded (PG) asphalt binder shall conform to the following: 

 
Performance Graded Asphalt Binder 

     Specification 

    Grade   

Property AASHTO 

Test 

Method 

 

PG 

58-22 a 

 

PG 

64-10 

 

PG 

64-16 

 

PG 

64-28 

 

PG 

70-10 

Original Binder 

Flash Point, Minimum °C T48 230 230 230 230 230 

Solubility, Minimum % b T44 99 99 99 99 99 

Viscosity at 135°C, c 

Maximum, Pa·s 

T316  

3.0 

 

3.0 

 

3.0 

 

3.0 

 

3.0 

Dynamic Shear, 

Test Temp. at 10 rad/s, °C 

Minimum G*/sin(delta), 

kPa 

T315  

58 

1.00 

 

64 

1.00 

 

64 

1.00 

 

64 

1.00 

 

70 

1.00 

RTFO Test e,  

Mass Loss, Maximum, % 

T240  

1.00 

 

1.00 

 

1.00 

 

1.00 

 

1.00 

RTFO Test Aged Binder 

Dynamic Shear, 

Test Temp. at 10 rad/s, °C 

Minimum G*/sin(delta), 

kPa 

T315  

58 

2.20 

 

64 

2.20 

 

64 

2.20 

 

64 

2.20 

 

70 

2.20 

Ductility at 25°C 

Minimum, cm 

T51  

75 

 

75 

 

75 

 

75 

 

75 

PAV f Aging, 

Temperature, °C 

R28  

100 

 

100 

 

100 

 

100 

 

110 

RTFO Test and PAV Aged Binder 

Dynamic Shear, 

Test Temp. at 10 rad/s, °C 

Minimum G*sin(delta), 

kPa 

T315  

22 d 

5000 

 

31 d 

5000 

 

28 d 

5000 

 

22 d 

5000 

 

34 d 

5000 

Creep Stiffness, 

Test Temperature, °C 

Maximum S-value, MPa 

Minimum M-value 

T313  

-12 

300 

0.300 

 

0 

300 

0.300 

 

-6 

300 

0.300 

 

-18 

300 

0.300 

 

0 

300 

0.300 

Notes: 

a. For use as asphalt rubber base stock for high mountain and high desert area. 

http://www.dot.ca.gov/hq/esc/Translab/fpmcoc.htm
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b. The Engineer will waive this specification if the supplier is a Quality Supplier as defined by the 

Caltrans’ "Certification Program for Suppliers of Asphalt." 

c. The Engineer will waive this specification if the supplier certifies the asphalt binder can be 

adequately pumped and mixed at temperatures meeting applicable safety standards. 

d. Test the sample at 3°C higher if it fails at the specified test temperature. G*sin(delta) shall remain 

5000 kPa maximum. 

e. "RTFO Test" means the asphaltic residue obtained using the Rolling Thin Film Oven Test, 

AASHTO Test Method T240 or ASTM Designation: D 2827. 

f. "PAV" means Pressurized Aging Vessel. 

 

Performance based asphalt (PBA) binder shall conform to the following: 

 
Performance Based Asphalt Binder 

Property 

 

 

AASHTO 

Test 

Method 

Specification Grade 

 

PBA 

6a 

 

PBA 

6a(mod) 

 

PBA 

6b 

 

PBA 

7 

Absolute Viscosity (60°C), Pa·s(x10-1) a 

Original Binder, Minimum 

RTFO Test Aged Residue b , Minimum 

T202 

 

 

 

2000 

5000 

 

2000 

5000 

 

2000 

5000 

 

1100 

3000 

Kinematic Viscosity (135°C), m2/s(x10-6) 

Original Binder, Maximum 

RTFO Test Aged Residue, Minimum 

T201 

 

 

2000 

275 

 

2000 

275 

 

2000 

275 

 

2000 

275 

Absolute Viscosity Ratio (60°C), Maximum 

RTFO Test Visc./Orig. Visc. 

—  

4.0 

 

4.0 

 

4.0 

 

4.0 

Flash Point, Cleveland Open Cup, °C 

Original Binder, Minimum 

T48  

232 

 

232 

 

232 

 

232 

Mass Loss After RTFO Test, % T240 0.60 0.60 0.60 0.60 

Solubility in Trichloroethylene, % c 

Original Binder, Minimum 

T44  

Report 

 

Report 

 

Report 

 

Report 

Ductility (25°C, 5 cm/min), cm 

RTFO Test Aged Residue b, Minimum 

T51  

60 

 

60 

 

60 

 

75 

On RTFO Test Aged Residue, °C 

1 to 10 rad/sec: SSD e  0 and Phase 

Angle (at 1 rad/sec) < 72° 

f 

 

 

 

— 

 

 

35 

 

 

— 

 

 

— 

On Residue from: 

PAV g at temp., °C 

Or Residue from Tilt Ovenf (@113°C), 

hours 

R28 

 

 

100 

36 

 

100 

36 

 

100 

36 

 

110 

72 

e SSD  -115(SSV)-50.6, °C f — — — 25 

Stiffness, 

Test Temperature, °C 

Maximum S-value, MPa 

Minimum M-value 

T313  

-24 

300 

0.300 

 

-24 

300 

0.300 

 

-30 

300 

0.300 

 

-6 

300 

0.300 
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Notes: 

a. Absolute viscosity (60°C) will be determined at one sec-1 using ASTM Designation: D 4957 with Asphalt 

Institute vacuum capillary viscometers. 

b. "RTFO Test Aged Residue" means the asphaltic residue obtained using the Rolling Thin Film Oven Test 

(RTFO Test), AASHTO Test Method T240 or ASTM Designation: D 2827. 

c. There is no requirement; however results of the test shall be part of the copy of test results furnished with 

the Certificate of Compliance. 

d. "Residue from Tilt Oven " means the asphalt obtained using California Test 374, Method B, "Method for 

Determining Asphalt Durability Using the California Tilt-Oven Durability Test." 

e. "SSD" means Shear Susceptibility of Delta; "SSV" means Shear Susceptibility of Viscosity. 

f. California Test 381. 

g. "PAV" means Pressurized Aging Vessel. 

 

The Contractor shall provide a sampling device in the asphalt feed line connecting 

the plant storage tanks to the asphalt weighing system or spray bar.  The sampling device 

shall be accessible between 600 and 750 mm above the platform.  The Contractor shall 

provide a receptacle for flushing the sampling device. 

 

The sampling device shall include a valve: 

 

1 With a diameter between 10 and 20 mm. 

2 Manufactured in a manner that an one-liter sample may be taken slowly at 

any time during plant operations. 

3 Maintained in good condition. 

 

The Contractor shall replace failed valves. 

 

 In the presence of the Engineer, the Contractor shall take 2 one-liter samples per 

operating day.  The Contractor shall provide round friction top containers with one-liter 

capacity for storing samples. 

 

 Unless otherwise specified, the Contractor shall heat and apply asphalt in 

conformance with the provisions in Section 93, "Liquid Asphalts." 

 

 The Contractor shall apply paving asphalt at a temperature between 120°and 190°C.  

The Engineer will determine the exact temperature of paving asphalt. 

  

 c. Paint Binder (Tack Coat): Paint binder shall be applied to all horizontal and 

vertical surfaces to receive asphalt concrete surfacing.  Paint binder shall be furnished and 

applied in accordance with Section 39-4.01, “Subgrade”, Section 93 "Liquid Asphalts", 

and Section 94 "Asphaltic Emulsions". 

 

 d. Measurement and Payment:  Full compensation for asphalt concrete shall be 

considered as included in the contract prices paid for “Asphalt Overlay, Bid Item 9, and 

“Full depth AC repair”, Bid Item 10, and “Street Pavement Section”, Bid item 13, and no 

additional payment will be made therefor. 

 

 



 

East Main Avenue Bike Lanes and Sidewalk Project   Technical Specifications 

24 

 

15.00 Cold In-Place Recycled (CIR) Asphalt Concrete  

 

a. Description:  This item of work shall consist of recycling the existing 

pavement material into a new roadway base course suitable for/and receiving a 2-inch 

asphalt concrete overlay (separate payment method).  The work shall include field 

sampling of the existing pavement sections, preparation of all site-specific CIR job mix 

designs, quality assurance/ quality control, milling, labor, equipment, processing, added 

materials, placing, compacting, curing, fog sealing and sand spreading, and any incidental 

items necessary to meet these Specifications.  

 

The Contractor shall use the foamed asphalt method.  The emulsion method will not 

be allowed. 

 

Cold In-Place Recycled Asphalt Concrete shall not be exposed to traffic for more 

than ninety-six (96) hours. 

 

Contractor Qualifications: 

The Contractor directly responsible for providing the cold-in-place recycling activities 

shall submit minimum qualifications for the Engineer’s approval prior to being awarded 

the project.  The minimum qualifications shall include: 

• At least two years’ experience providing cold in-place recycling services 

• A list of three (3) or more successful cold in-place recycling project with a 

list of references, including contact information 

• The resume of a cold foam expert with a minimum of five (5) years’ 

experiences providing QA/QC services on cold in-place recycling 

projects.  This individual shall oversee quality control duties throughout 

the project. 

 

Mix Design:  

A minimum 14 calendar days prior to starting the Cold in-Place Recycling, the 

Contractor will take samples of the existing pavement, prepare, and submit a mix design 

for the Engineer’s approval.  The mix design shall be prepared in a lab certified to 

perform the tests specified.  The mix design shall conform to the “Cold Recycling, 

Wirtgen Cold Recycling Technology” Manual, 2012 edition, unless otherwise specified 

herein. 

 

Each design submittal must indicate the following information: 

• Cold in-Place Recycling (CIR) equipment and method proposed 

• Gradation (ASTM D422) 

• Bitumen Grade 

• Bitumen Content 

• Bitumen Source 

• Water Content 

• Cement or Lime Content 

• Cement or Lime Source 
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• Cement or Lime Grade 

• Any other additives or emulsifiers 

• Marshall Stability and Flow (ASTM D6927 and ASTM 1556) 

• Bulk Specific Gravity and Density of Compacted Bituminous Mixtures 

(ASTM D1188) 

• Theoretical Maximum Specific Gravity of Bituminous Materials (Cal 309) 

• Job Mix Specific Gravity 

 

Minimum criteria used for acceptance of the proposed mix design will be: 

  

Soaked Indirect Tensile Strength  >250 kPa (37 psi) 

 

Quality Assurance and Quality Control:   

Provide a quality control plan (QCP) that describes the organization, responsible parties, 

and procedures that the Contractor will use to: 

 

1. Control quality 

2. Determine when corrective actions are needed (action limits) 

3. Implement corrective actions 

 

The QCP must contain copies of the forms that will be used to provide all required 

inspection records and sampling and testing results.  On the form used to record and 

report the quality control measurements, also show the job mix formula information. 

 

As part of the QCP, the Contractor will provide a contingency plan that describes the 

corrective actions the Contractor will take in the event of equipment break down or 

material out of compliance. 

 

Contingency Plan:   

The contingency plan must include any corrective actions including repairing and 

reopening the roadway to traffic using hot mix asphalt in compliance with Section 39, 

“Hot Mix Asphalt”, of the Standard Specifications or temporary bituminous surfacing in 

compliance with these technical provisions. 

 

Hot mix asphalt must: 

1. Be hot mix asphalt (Type A) 

2. Use ½-inch aggregate grading 

3. Use asphalt binder grade PG 64-10 or PG 64-16 

 

Temporary bituminous surfacing must: 

1. Be commercial quality bituminous material 

2. Contain aggregate using ½-inch hot mix asphalt grading in compliance 

with section 39-1.02E, “Aggregate,” of the Standard Specifications 

3. Use liquid asphalt SC-800 in compliance with Section 93, “Liquid 

Asphalts,” of the Standard Specifications. 
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Meet with the Engineer at least 7 calendar days before starting the cold in-place 

recycling work to review the QCP and contingency plan. 

 

QC Laboratory:   

Provide a certified testing laboratory and personnel to perform quality control inspection, 

sampling, and testing.  Provide the Engineer with unrestricted access to the laboratory, 

sampling and testing sites, and all information resulting from the job mix formula and 

quality control inspection and testing activities.  Proficiency of testing laboratories and 

sampling and testing personnel must be reviewed, qualified, and accredited by Caltrans’ 

Independent Assurance Program before starting any cold in-place recycling work.  

Perform inspection, sampling and testing at a rate sufficient to ensure that cold in-place 

recycling mixture, placement, compaction and finishing complies with the specifications. 

 

Production:   

Once daily the Contractor shall sample the RAP (reclaimed asphalt pavement) behind the 

recycling equipment or the processed RAP before the addition of the emulsified recycling 

agent.  The Contractor shall report the test results immediately to the Engineer.  

Reprocess the RAP or take other corrective action to attain compliance. 

 

Divide the project into 3,000-square yard lots.  For each lot: 

 

1. Determine the actual recycled depth at each end of the milling drum at 

least once every 300 feet along the cut length 

2. Determine the amount of recycling agent 

3. On ever third sample taken, perform a wet field gradation for material 

passing the 1-inch through No. 4 sieves.  Compare the sieved sample to 

the gradation band determined from the job mix formula and adjust the 

emulsified recycling agent if necessary 

4. Determine in place density and relative compaction of 10 random 

locations.  Use the submitted Job Mix density as the basis of comparison. 

 

For each lot, measure or calculate and record the following information: 

 

1. Length, width, depth of cut and calculated weight in tons of material 

processed 

2. Weight of recycling agent added in tons 

3. Percentage of added recycling agent in the lot’s CIR mixture by weight 

4. Weight of recycling additive used in tons (if used) 

5. Percentage of recycling additive in the lot’s CIR mixture by weight (if 

used) 

6. Maximum particle size of the RAP 

7. Maximum obtainable density used for relative compaction calculation. 

8. Nuclear gauge in-place density and relative compaction aqt 10 random 

locations. 

9. Ambient and compacted recycled pavement surface temperatures 
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10. Maximum theoretical density under California Test 309 and void ratio 

(Report Only) 

11. Rate of fog seal coat application 

12. Rate of sand cover application 

 

On the form used to record and report the quality control measurements, also show the 

job mix formula information.  The Contractor shall make adjustments during CIR 

operations for optimum quality.  If adjustments are made, document the reason for the 

change and identify on the daily quality control inspection records and sampling and test 

results. 

 

Daily, the Contractor shall take and split a sample of the CIR mixture from a location 

approved by the Engineer.  Split the samples into two parts and label the containers with 

location and station.  Submit one split part to the Engineer and use one part for the 

testing.  Determine maximum theoretical density under California Test 309.  Use the 

maximum theoretical density and calculate void ratio for each nuclear gauge site and lot.  

Report on daily quality control inspection records and sampling and test results.  The 

Engineer does not use the Contractor’s California Test 309 test results and void ratio to 

determine specification compliance. 

 

The Contractor shall be responsible for the quality of construction and material 

incorporated into the Project.  The Contractor’s quality control measurements shall 

ensure that operational techniques and activities provide integral and finished material of 

acceptable quality.  Contractor sampling and testing shall be performed to control the 

processes and ensure material compliance with the requirements of the Contract. 

 

The Contractor shall perform all Quality Control testing and sampling for the project.  All 

quality control sampling and testing shall be performed by technicians certified by the 

State of California for that particular material and all laboratory testing shall be 

performed by laboratories accredited by AASHTO Material Reference Laboratory 

(AMRL) and Cement and Concrete Reference Laboratory (CCRL) for the test methods 

required.  Contractor shall furnish copies of all test results to the Engineer or other 

authorized City representative within 24 hours of completing the test of the acquired 

sample or the next day of business. 

 

Recycling Equipment: 

A single-unit, self-propelled cold recycling machine with a down cutting cutter head shall 

be capable of pulverizing and recycling the existing hot-mix asphalt pavement to a 

maximum depth of six (6) inches (0.12 m), incorporate the foamed asphalt and 

compaction water, and mix the materials to produce a homogeneous material. 

 

The milling and mixing unit must be equipped with a gradation control bar that will 

stabilize the milled surface during milling to prevent the pavement from chunking.  The 

minimum power of this machine shall be 950 hp.  The machine shall be capable of 

pulverizing and recycling not less than 12.5-foot wide section per pass. 
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The machine shall have two independent systems for adding foamed asphalt and metered 

water with each system having full width spray bar with a positive displacement pump 

interlocked to the machine’s ground speed to insure that the amount of foamed asphalt 

and compaction water being added is automatically adjusted with changes to the 

machine’s ground speed.  Each additive system shall have its own spray bar equipped 

with two nozzles per foot of spray bar.  The foamed asphalt spray bar must be electrically 

heated.  Individual valves on the spray bar shall be capable of being turned off (in pairs) 

as necessary both foamed asphalt and water to minimize overlap on subsequent passes. 

 

The single unit must also have a tamper bar screed attached to the milling an mixing unit.  

The tamper bar screed must have the ability to tamp at varying frequency.  The screed 

shall have slope control and the ability to convey material out the side of the screed if 

there is a surge of material between the mixing chamber and the screed.  The mixing unit 

and screed combination must have electronic grade controls. 

 

Placement: 

CIR shall be to a depth of six (6) inches minimum within the lines and grades of the 

project plans and specifications or as directed by the Engineer.  The CIR material shall be 

capable of holding traffic at the end of each day’s production without deformation or 

damage occurring to the surface.  No rutting or raveling shall be tolerated and corrective 

action per the contingency plan provisions shall be applied when either occurs. 

 

Placement of the CIR materials will be in accordance with Section 12.00 of these 

specifications. 

 

Fog Seal and Sand Spreading: 

At the end of each day’s production, the Contractor shall apply a uniform fog seal to the 

surface at a rate of 0.12 gallons/square yard and shall meet SS1H “Fog Seal” Cut 50.  

Sand shall be spread at a rate of 1.0 to 2.0 pounds per square yard at the areas fog seal is 

placed unless otherwise determined by the Engineer.  Remove excess sand from the CIR 

surface by sweeping at the end of each day.  Sand cover shall be spread by mean of a 

self-propelled spreader equipped with a mechanical device that will spread the sand at a 

uniform rate over the CIR surface.  The area treated shall be capable of holding traffic at 

the end of each day’s production without any deformation or damage to the surface.  

 

Acceptance: 

The project shall be divided into 3,000-square yard lots.  If one day’s production will be 

less than 3,000 square yards, that day’s production shall be a lot.  If one day’s production 

is one lot plus an additional amount, the additional work shall be a separate log.  The 

Engineer will sample and test each lot prior to acceptance.  Frequency of testing will be 

at the Engineer’s discretion. 

 

Acceptance will be based on the following criteria: 

A. IDTS soaked results must be grater than 95% of the minimum design 

strength (250 KPa). 
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B. The average Relative compaction of a lot shall be a minimum of 98% of 

the maximum wet density as measured by Cal 216.  No single test shall be less 

than 94% relative compaction. 

 

For lots outside of the acceptance criteria, the Engineer determines a deduction for each 

test result outside the specifications using the reduced payment factors shown in the 

following tables: 

 

Table A-Marshall Test Results 

 

% Minimum 

Design Strength 

(250 kPa) 

Pay Factor   
% Minimum 

Design Strength 

(250 kPa) 

Pay Factor  

95 100.00%  92.3 86.50% 

94.9 99.50%  92.2 86.00% 

94.8 99.00%  92.1 85.50% 

94.7 98.50%  92 85.00% 

94.6 98.00%  91.9 84.50% 

94.5 97.50%  91.8 84.00% 

94.4 97.00%  91.7 83.50% 

94.3 96.50%  91.6 83.00% 

94.2 96.00%  91.5 82.50% 

94.1 95.50%  91.4 82.00% 

94 95.00%  91.3 81.50% 

93.9 94.50%  91.2 81.00% 

93.8 94.00%  91.1 80.50% 

93.7 93.50%  91 80.00% 

93.6 93.00%  90.9 79.50% 

93.5 92.50%  90.8 79.00% 

93.4 92.00%  90.7 78.50% 

93.3 91.50%  90.6 78.00% 

93.2 91.00%  90.5 77.50% 

93.1 90.50%  90.4 77.00% 

93 90.00%  90.3 76.50% 

92.9 89.50%  90.2 76.00% 

92.8 89.00%  90.1 75.50% 

92.7 88.50%  90 75.00% 

92.6 88.00%  
89.9 

Remove at 

Engineer's sole 

discretion 
92.5 87.50%  
92.4 87.00%  

 



 

East Main Avenue Bike Lanes and Sidewalk Project   Technical Specifications 

30 

 

Table B-Compaction 

 

% Relative Compaction, 

as measured by Cal 216  

Average Density per Lot 

Pay Factor   
% Relative Compaction, 

as measured by Cal 216  

Average Density per Lot 

Pay Factor  

98 100.00%  95.8 78.00% 

97.9 99.00%  95.7 77.00% 

97.8 98.00%  95.6 76.00% 

97.7 97.00%  95.5 75.00% 

97.6 96.00%  95.4 74.00% 

97.5 95.00%  95.3 73.00% 

97.4 94.00%  95.2 72.00% 

97.3 93.00%  95.1 71.00% 

97.2 92.00%  95 70.00% 

97.1 91.00%  94.9 69.00% 

97 90.00%  94.8 68.00% 

96.9 89.00%  94.7 67.00% 

96.8 88.00%  94.6 66.00% 

96.7 87.00%  94.5 65.00% 

96.6 86.00%  94.4 64.00% 

96.5 85.00%  94.3 63.00% 

96.4 84.00%  94.2 62.00% 

96.3 83.00%  94.1 61.00% 

96.2 82.00%  
94 

Remove at 

Engineer's sole 

discretion 
96.1 81.00%  

96 80.00%  
95.9 79.00%    

 

In the event a lot is subject to both pay factors, they will be cumulative (I.E. An 80% pay 

factor for Marshall and a 70% pay factor for Compaction equals a 56% cumulative pay 

factor: .80 X .70 = .56). 

 

b. Measurement and Payment:  6 inch Cold in-Place Recycling shall be 

measured per square foot for the depth specified in the contract and shall be included in 

the Bid Schedule, Bid Item 12 and include mix design, saw cutting, wedge grinding, 

disposal, sealing, spreading, quality control, testing and all other incidentals to perform 

the work as shown on the Plans. The area to be paid shall be the length measured along 

the centerline of the roadway multiplied the average perpendicular width.  Additional 

excavation/ recycling performed by the Contractor outside the lines provided in the Plans 

shall not be measured and compensated by the City without approval in writing by the 

Engineer.   
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16.00  Street Pavement Section (6” Asphalt over 12” Aggregate base)  
 

 a. Description: Areas shown on the plans shall be excavated 18 inches and reconstructed 

with 12 inches of aggregate baserock and 6 inches of asphalt concrete per Caltrans 

Section 19-Earthwork. 

The AC shall be placed in two or three lifts with the uppermost lift of not less than 0.15 

ft. or more than 0.20 ft.  

 The Contractor shall make all arrangements for disposal of excavated materials.  

All edges shall be saw-cut unless otherwise approved by the Engineer. Asphalt concrete in 

repair sections shall be placed in lifts in accordance with Section 39-6 “Spreading and 

Compacting”. Removed materials shall be disposed of legally. 

 

Aggregate base must comply with Section 26, "Aggregate Bases," of the Standard 

Specifications and these Technical Specifications.  Aggregate base must be Class 2. 

 

Do not store reclaimed asphalt concrete or aggregate base with reclaimed asphalt 

concrete within 100 feet measured horizontally of any culvert, watercourse, or bridge. 

 

Asphalt Concrete must comply with Section 39 and City standard specifications. 

 

 The material remaining in place, after removing surfacing and base, to the required 

depth, shall be graded to a plane, watered and compacted to 95 percent relative compaction. 

After compaction and prior to the placing of asphalt concrete, the vertical edges of the 

existing pavement shall receive a tack coat. The finished surface of the remaining material 

shall not extend above the grade established by the Engineer. 

 

b. Asphalt Material:  The asphalt concrete for top/final lift shall be Type A, 12.5 

mm (½") medium maximum gradation, in accordance with CSS.  Base course shall be type 

B, ¾” max gradation. Asphalt binder shall be PG 64-10.  No percentage of RAP 

(Reclaimed Asphalt Pavement) shall be permitted in the asphalt concrete placed as 

the final lift/wearing course on the project.  

 

 c. Unsuitable Material: In the event that the underlying subbase material is 

unsuitable, the Engineer shall be notified immediately. The limits of removal shall be 

designated by the Engineer. The unsuitable material shall be excavated an additional 15 

inches below the subgrade and disposed of.  The resulting space shall be lined with geo-

grid textile and filled with class II aggregate base per these Specifications.  

 

 Unsuitable material is defined as material the Engineer determines to be: 

 

A. Of such unstable nature as to be incapable of being compacted to specified 

density using ordinary methods at optimum moisture content; or 

B. Too wet to be properly compacted and circumstances prevent suitable in-

place drying prior to incorporation into the work; or 
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C. Otherwise unsuitable for the planned use. 

 

D. Measurement and Payment:  

 

o Street Pavement Section shall be measured by the square foot as shown on the 

plans and as marked in the field by the Engineer.  No payment shall be made 

for materials placed outside of the limits marked by the Engineer.  The contract 

unit prices paid per square foot for “Street Pavement Section” shall be included 

in the Bid Schedule under Bid Item 13, and include full compensation for 

furnishing all labor, material, equipment, tools, and all other incidentals and for 

doing all work involved in furnishing and placing Street Pavement Section, 

complete in place, including saw cutting, excavation, disposal, aggregate base, 

asphalt, compaction, quality control, staged construction, temporary conforms, 

traffic control, flagging, k-rails, temporary striping and delineation, prime 

coats, tack coats, and paint binders, as specified herein and as directed by the 

Engineer.   

o Unsuitable Material shall be measured by the square foot.  No payment shall be 

made for materials placed outside of the limits marked by the Engineer.  The 

contract unit prices paid per square foot for “Unsuitable Material” shall be 

included in the Bid Schedule under Bid Item 13a, and shall include full 

compensation for furnishing all labor, material, equipment, tools, and all other 

incidentals and for doing all work involved in removing unsuitable material and  

furnishing and placing geogrid and aggregate base, complete in place, including 

saw cutting, excavation, disposal, aggregate base, compaction, quality control, 

staged construction, traffic control, flagging, as specified herein and as directed 

by the Engineer. 

 

17.00 Miscellaneous Site and Utility Improvements 

 

a. Description: The work to be done consists of furnishing all labor, equipment and 

materials and performing all incidental work for; relocating mailboxes, installing water 

services, relocated fire hydrant with new water service connection and companion valve, 

relocate traffic signs, protecting trees, and install irrigation sleeves. 

 

c. Measurement and Payment:  

• Miscellaneous Site and Utility Improvements shall be Lump Sum and shall be 

included under the Bid Schedule, Bid Item 14, and include full compensation 

for furnishing all labor, material, equipment, tools, and all other incidentals and 

for doing all work involved in furnishing, installing or relocating; fire hydrant, 

new fire hydrant connection per City Detail W-13 and W-14, mailbox 

relocation, traffic sign relocation, protecting trees, irrigation sleeves, and all 

other misc. work, complete in place and as specified herein and as directed by 

the Engineer. 

 

• 1 inch water service shall be per Each installed 1” water service, complete in 

place, and shall be included under the Bid Schedule, Bid Item 15, and include 
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full compensation for furnishing all labor, material, equipment, tools, and all 

other incidentals and for doing all work involved in furnishing and installing; 

1” water services and all incidentals per City Stand Detail W-1, complete in 

place and as specified herein and as directed by the Engineer. 

 

• 2 inch water service shall be per Each installed 1” water service, complete in 

place, and shall be included under the Bid Schedule, Bid Item 16, and include 

full compensation for furnishing all labor, material, equipment, tools, and all 

other incidentals and for doing all work involved in furnishing and installing; 

2” water services and all incidentals per City Stand Detail W-1, complete in 

place and as specified herein and as directed by the Engineer. 

 

 

18.00 Slurry Seal  

 

 a. Description: The work to be done consists of furnishing all labor, equipment and 

materials and performing all operations necessary for the application of Type II polymer 

modified asphalt slurry seal surface over the existing AC pavement surfaces. 

 

 The slurry seal shall consist of a mixture of a polymer modified asphalt emulsion, 

mineral aggregate, mineral filler, water, and specified additives.  The materials shall be 

properly proportioned, mixed and uniformly spread over a properly prepared surface as 

specified in these Technical Provisions, and as directed by the Engineer.  The slurry seal 

shall conform to the requirements of Section 37-2 “Slurry Seal” of the CSS except where 

specified otherwise in these Technical Provisions. 

 The completed slurry seal shall leave a homogeneous mat, adhere firmly to the 

prepared surface, and have a friction resistant surface texture throughout its service life.  

The work shall include furnishing all surface preparation and any additional work, not 

mentioned above, that is required to be performed by the CSS and these Technical 

Provisions. 

 b. Contractor Experience: The Contractor shall be experienced with slurry seal.  

The Contractor shall submit, during the pre-construction meeting, a list of at least three 

projects of slurry seal completed within the last 12 months.  The project list shall show 

the name of the project, name of the owner, address, telephone number of an appropriate 

party to contact, year and square feet application in each case. 

 c. Material Sampling: The minimum acceptable sampling frequency shall be as 

follows: 

• Asphalt Emulsion (minimum sampling frequency - once daily) 

• Mineral Aggregate (minimum sampling frequency - once weekly) 

 

 All samples of asphalt emulsion and aggregate for slurry seal shall be 

captured from the storage tank of the slurry seal application truck in use on the 

work.  Inspector shall observe the sampling of 1 gallon of the emulsion and 50 lbs. of 
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the slurry seal aggregate.  Contractor shall provide the samples and containers to 

the Engineer.   

 The Engineer or his representative shall be permitted to take samples of materials 

from the project at anytime.  The City may elect to perform testing on the samples to verify 

compliance of the materials with the specifications. 

 

 d. Testing: Testing shall be undertaken by the Engineer whenever deemed 

necessary. The Engineer, or his representative, may suspend the application of the slurry 

seal whenever changes in the materials or quality of the applied slurry are noted. Work 

shall resume only when the noted deficiencies are corrected to the satisfaction of the 

Engineer.  When work is suspended for this reason, samples will be taken immediately. 

 

 The Engineer may send samples to a testing laboratory. Testing will be at the City's 

expense unless deficiencies are verified by the testing. The Contractor shall reimburse the 

City for the cost of any testing required by deficient materials or application of the slurry 

mix. 

Aggregate, if tested, should at a minimum be tested for the following: 

 

Gradation  CTM 202; AASHTO T11, T27; ASTM C117, C136 

 

Sand Equivalent ASTM D2419 

 

Moisture Content CTM 226, 231; AASHTO T265; ASTM D2216 

 

e. Materials: 

13. Asphalt Emulsion  

The emulsified asphalt shall be designated as grade PMCQS-1h. 

 

The polymer within the asphalt emulsion shall be, at the option of the Contractor, 

Neoprene, SBR, EVA or SBS. Solid polymers such as EVA or SBS shall be adequately 

blended into the asphalt prior to emulsification. If a liquid latex such as Neoprene, SBR or 

similar is used, the latex shall be “co-milled” into the emulsion through the water phase 

during manufacturing.  Each load of polymer asphaltic emulsion shall have a certificate 

from the asphalt emulsion manufacturer guaranteeing that either asphalt blending or “co-

milling” processes were used. The certificate shall also state the percentage of the solid 

rubber polymer added by weight of the asphalt as well as the composition of the polymer. 

The addition of latex to the emulsion after emulsion manufacturing is prohibited. The 

certificate shall state if the emulsion supplied is the same as that used in the mix design. 

 

The polymer modified asphalt emulsion shall conform to the following 

specifications: 

 

TEST TEST METHOD REQUIREMENT 
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TEST TEST METHOD REQUIREMENT 

Tests on emulsion: 

  Minimum Maximum 

Viscosity SSF, @ 77°F, seconds 

 

AASHTO T 59 15 90 

Settlement, 5 days, % 

 

AASHTO T 59 -- 5 

Storage Stability Test, 1 day, % 

 

AASHTO T 59 -- 1.0 

Distillation:    

Oil distillate by volume of 

emulsion, % 

 

AASHTO T 59 -- 3 

Residue by Evaporation, % 

 

CTM 331 60 -- 

Tests on residue from Evaporation using CTM 331: 

 

Penetration, 77°F, 100 grams for 5 

seconds, dmm 

 

AASHTO T 59 40 65 

Ductility, 77°F, 5 cm/min, cm 

(RTFO Aged Residue) 

 

AASHTO T 51 60 -- 

Ring & Ball Softening Point, °F 

 

AASHTO T 53 123 -- 

Polymer Content *, % 

*Solid polymer content based on 

weight of asphalt 

 

CTM 401 3.0% -- 

OR    

Torsional Recovery, % CTM 32 18 -- 

 

2.  Mineral Aggregate 

 

Any aggregate or combination of aggregates shall be produced by crushing rock.   

To assure the material is totally crushed, 100% of the parent aggregate shall be larger than 

the largest stone in the gradation to be used.  All materials shall be free from vegetable 

matter and other deleterious substances, oversized particles and caked lumps. 

 

When tested in accordance to AASHTO T27 (ASTM C136) and AASHTO T11 

(ASTM C117), the aggregate gradation (including the mineral filler) shall be within 

following bands: 
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3.  Aggregate 

 

Sieve Sizes Percentage Passing Percentage Passing 

 Type I Type II 

9.5 mm (3/8”)  100 

4.75 mm (#4) 100 94-100 

2.36 mm (#8) 90-100 65-90 

1.18 mm (#16) 60-90 40-70 

600 um (#30) 40-65 25-50 

75 um (#200) 10-20 5-15 

 

After the target gradation has been submitted and identified in the mix design then 

the percent passing each sieve shall not vary by more than the stockpile tolerance and still 

remain within the gradation band during the application of slurry seal. 

 

The mineral aggregate shall also conform to the following: 

 

Test Test Method Requirements 

Type I                         Type II 

Sand Equivalent 217 68 Minimum       70 Minimum 

Durability Index 229 70 Minimum       75 Minimum 

 

4.  Mineral Filler 

 

Mineral Filler shall be either Portland cement, hydrated lime, limestone dust, fly 

ash or other approved filler meeting the requirements of ASTM D242 and shall be used if 

required by the mix design.  The mineral filler shall be considered as part of the aggregate 

in calculations regarding slurry seal asphalt content. 

 

5.  Water 

 

 The water added to the slurry seal shall be potable and free of harmful salts and 

contaminates. 

 

6.  Additives 

 

 Additives may be used to accelerate or retard the mixing and setting characteristics of 

the slurry seal, or improve the resulting finished surface.  The use of additives in the slurry 

mix (or individual materials) shall be made initially in quantities predetermined by the mix 

design with field adjustments if required.  If the use of additive during application requires a 

greater than + or - 1.0% deviation from the recommendations of the mix design, a new mix 

design will be performed to verify system performance at higher or lower additive levels. 
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 f. Mix Design and Pre-Qualification of Materials: During the pre-construction 

meeting, the Contractor shall submit a signed mix design covering the specific materials 

to be used on the project.  Compatibility of the aggregate, emulsion, mineral filler, and 

other additives shall be verified by the mix design.  The mix design shall be made with 

the same aggregate gradation that the Contractor shall provide on the project. 

 The mix design shall be performed and dated within 30 days prior to the 

application of slurry seal. This mix design testing shall be performed by a laboratory 

capable of performing all tests listed in these specifications.  The laboratory shall certify 

on the mix design that it has had at least two years of experience in the design of slurry 

seals. 

 After the mix design has been approved, no substitution or changes of materials 

shall be permitted, unless approved by the Engineer.  If changes in materials are approved 

by the Engineer, a new mix design shall be performed by the Testing Laboratory before 

the application of new materials. 

Required tests and values are as follows: 

 

 TEST DESCRIPTION SPEC 

ISSA TB-113 Mix Time (Mixing test and set time test 

shall be done at the highest 

temperatures expected during 

construction.) 

Controllable to 180 

sec minimum 

ISSA TB-139 Wet Cohesion  

 30 minutes min 

60 minutes min 

 

12kg-cm minimum 

20kg-cm minimum 

ISSA TB-109 Excess Asphalt 

by LWT Sand Adhesion 

 

50g/ft 2 maximum 

(538 g/m 2 maximum) 

ISSA TB-114 Wet Stripping Pass (90% minimum) 

ISSA TB-100 Wet Track Abrasion Loss 50g/ft 2 maximum 

 One hour soak  (807 g/m 2 maximum) 

 

 The Wet Track Abrasion test is used to determine the minimum asphalt content.   

 

 The laboratory shall also report the quantitative effects of moisture content on the 

unit weight of the aggregate (bulking effect).  The report must clearly show the 

proportions of aggregate, mineral filler (min. and max.), water (min. and max.), 

additive(s) (usage), and asphalt emulsion based on the dry weight of the aggregate.  
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 The percentages of each individual material required shall be shown in the 

laboratory report.  Adjustments may be required during the construction, based on the 

field conditions.  The Engineer shall give final approval for all such adjustments. 

 

 The Engineer shall approve the mix design and all slurry seal materials and 

methods prior to use.  The component materials shall be within the following limits: 

 

RESIDUAL ASPHALT 7.5% - 13.5% (approx.12.0 - 22.0% 

emulsion). Based on dry weight of aggregate. 

 

MINERAL FILLER  0.0% - 2.0% 

    Based on dry weight of aggregate. 

 

ADDITIVES As needed to control mixing and setting 

times. 

 

WATER   As needed to achieve proper 

mix consistency. 

 

 The Contractor shall submit samples at the pre-construction meeting from all 

suppliers furnishing a minimum of the following materials with corresponding MSDS 

sheets.  Each sample shall be clearly labeled as to its contents, the related project name and 

job number. 

1. One gallon of the base asphalt 

2. One pint of the polymer additive (with clear labeling of polymer type) 

3. One quart of asphalt emulsion 

4. Fifty pounds of slurry seal aggregate 

 

g. Proportioning: Proportioning shall conform to the provisions in Section 37-

2.04, “Proportioning” of the CSS and these Technical Provisions.  

 

 The aggregate shall be proportioned using a belt feeder operated with an 

adjustable cutoff gate.  The height of the gate opening shall be readily determinable.  The 

emulsion shall be proportioned by a positive displacement pump.  Any variable rate 

emulsion pump, if used, shall be equipped with a means to seal the adjusting unit in its 

calibrated condition. 

 

 The delivery rate of aggregate and emulsion per revolution of the aggregate feeder 

shall be calibrated at the appropriate gate settings for each mixer-spreader truck used on 

the project.  The calibration shall demonstrate that delivery rates of dry aggregate and 

emulsion residue are within the recommended percentages stated in the laboratory mix 

design.  The Contractor shall provide written calibration documentation for each 

application truck which has been performed within the last calendar year.  The Contractor 
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shall further provide a short calibration demonstrating gate settings and liquids are 

delivering job materials within the mix design recommended ranges. 

h. Mixing and Spreading Equipment: Mixing and spreading equipment shall 

conform to the provisions in Section 37-2.05, “Mixing and Spreading Equipment” of the 

CSS and these Technical Provisions.  A minimum of two slurry seal machines shall be on 

the job and in good operating condition at all times. 

 

The following equipment will be required: 

 

The slurry seal shall be mixed in a self-propelled mixing machine equipped with a 

continuous flow pugmill, capable of accurately delivering and automatically proportioning 

the aggregate, emulsified asphalt, mineral filler, water and admixtures to a double shafted, 

multi-blade pugmill mixer capable of minimum speeds of 200 revolutions per minute. Mix 

retention time in the pugmill shall be less than three seconds. The mixing machine shall 

have sufficient storage capacity of aggregate, emulsified asphalt, mineral filler and water 

to maintain an adequate supply to the proportioning controls and make 15 tons of emulsion 

mix. 

The mixing machine shall be equipped with hydraulic controls for proportioning 

the material by volume to the mix. Each material control device shall be calibrated, 

properly marked, pre-set and lockable. 

 

The mixing machine shall be equipped with a water pressure system and nozzle 

type spray bars to provide a water spray immediately ahead of the spreader box. 

 

The mixing machine shall be equipped with an approved fines feeder that provides 

a uniform, positive, accurately metered, pre-determined amount of the mineral filler at the 

same time and location that the aggregate is fed. 

 

i. Placing: Placement of slurry seal shall conform to the provisions in Section 37-

2.06, “Placing” of the CSS and these Technical Provisions. 

 The slurry mix shall be placed over the surface by means of a spreader box 

equipped with augers to distribute the material uniformly throughout the full width with 

flexible seals to prevent loss of mixture from the box. The box shall have 6 to 8 foot skids 

to provide for leveling and filling of uneven depressed areas. The strike off assembly 

shall be adjustable metal plate to ensure uniform placement on super elevated sections 

and shoulder slopes. There shall be a walkway across the rear of the screed to facilitate 

strike-off and texturing adjustments along with material sample taking. 

 The emulsion mix shall not be placed when the atmospheric temperature is below 

50F or during unsuitable weather. 

 Immediately prior to placing the latex emulsion mix, the surface shall be 

thoroughly cleaned of all vegetation, loose materials, dirt, mud and all other extraneous 

materials by a combination of sweeping and blowing.  The latex emulsion mixture shall 

fill all minor cracks, depressions or low areas and leave a uniform surface free from ruts, 
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humps, depressions or irregularities.  Any ridges, indentations or other objectionable 

marks left in the surface shall be eliminated by rolling or other means. 

 The Engineer shall approve all surface preparation prior to application of the 

slurry seal. 

Utility covers, manholes, and other permanent fixtures shall be protected from 

coverage by the slurry seal and referenced for prompt location and cleaning following 

application.  The Contractor shall be responsible for locating, removing, and cleaning 

protection from the above items following the slurry seal operations.  The methods of 

protection and referencing, locating and cleaning shall be submitted by the Contractor and 

shall be subject to approval by the Engineer. 

  

Slurry sealing of driveway aprons, returns, and other incidental work shall be 

accomplished concurrently with application of the street proper.  The joint between the 

pavement and the PCC gutter shall be sealed with slurry seal and the gutter edge overlapped 

by approximately two inches.  When slurry starts or finishes, a straight line cut-off shall be 

obtained by laying down a strip of building paper or other approved material. Such paper 

and any excess slurry shall be removed by the Contractor after application of the slurry.  

Edge limits of the slurry on both sides of the street shall be maintained in a neat and uniform 

line. 

Construction joints shall be neat in appearance and shall be tapered or feathered to 

conform to the existing surfacing.  All excess material shall be removed from surfaces upon 

completion of each run. 

 

Areas, which cannot be reached with slurry seal machines, shall be surfaced using 

hand squeegees to provide complete and uniform coverage.  The area to be hand worked 

shall be lightly dampened prior to mix placement and the slurry worked immediately.  Care 

shall be exercised to leave no unsightly appearance from handwork.  The same type finish 

as applied by the spreader box shall be required.  Handwork shall be completed during 

machine applying process. 

 

Once the slurry seal has cured and is open to traffic, any excessive raveling of the 

aggregate from the mixture shall be swept up by the Contractor.  The surface shall be 

maintained and re-swept three separate times after streets have been completed or as 

required by the Engineer until such time as the raveling ceases or the surface is rejected by 

the Engineer.  Sweeping shall be provided when required within 48 hours notice. 

 

Spread rate shall be as follows: 

 

Type II   5.44 - 9.07 kg/m2 (12 - 20 lbs/yd2) 

 

 The exact rate will be as determined by specific weight of aggregate, the surface 

demand of the pavement, and the size of the largest particle size of the aggregate.  The 

application rate will produce finished slurry seal as defined elsewhere in these 

specifications. 
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 At the end of each day’s production, the Contractor will provide to the Engineer a 

report containing the following information: 

1. Tons of dry aggregate consumed that day; 

2. Tons of asphalt emulsion consumed that day; and 

3. Footage covered that day. 

 

This report shall be received no later than 10:00 a.m. of the following day. 

 

j. Installation: The Contractor shall perform the service in a safe, acceptable, 

workmanlike manner, and in accordance with the requirements of Section 37-2, “Slurry 

Seals”, of the CSS. 

 

1. Personnel shall be experienced, knowledgeable and capable in all 

aspects of performing the service.  The same personnel that start the 

project shall remain on the project for the life of the contract. 

 

2. The equipment shall be in good repair and serviceable to operate in 

a reliable and safe manner. 

 

3. When slurry is being placed over a brick, concrete, or other highly 

absorbent or polished surface, a 1-part emulsion, 3-part water tack 

coat of the same asphalt emulsion (if possible) type and grade as 

specified for the slurry is recommended.  This can be applied with 

an asphalt distributor.  The normal application rate is 0.05 to 0.10 

gal. /sq. yd. of the diluted emulsion. 

 

4. The Contractor shall place slurry seal to the beginning and ending 

limits of the work as directed by the Engineer. 

 

5. The Contractor shall be responsible for providing the street cleaning, 

“No Parking” posting, and traffic control. 

 

6. The Contractor shall be responsible for all cleanup of the work areas 

and staging areas. 

 

7. The Contractor shall be responsible for covering and uncovering all 

structure covers, such as manholes, valve and monument covers. 

 

8. All streets (full width and gutters) shall be swept by mechanical 

means no sooner than 5 days and no later than 15 days after slurry 

placement is complete. 

 

 k. Measurement and Payment:  Slurry seal will be measured by the square foot. 

The contract price paid per square foot for “Slurry Seal” of the types shown in the Bid 

Schedule, under Bid Item 17, shall include full compensation for furnishing all labor, 
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materials, tools, equipment and incidentals and for doing all the work involved in the 

furnishing and placing the slurry seal, complete in place, including cleaning the surface 

and protecting the slurry seal until it has set, as specified in the CSS and these Technical 

Provisions, and as directed by the Engineer. 

  

19.00 Locate and Raise/Adjust Manholes and Other Structures to Grade  

 

a. Description: This work shall consist of raising all manholes, water valve covers 

and similar sized boxes in street areas such as street monuments in accordance with City 

Standard Detail SD-1 and City Standard Detail W-8.  All manholes, valves covers, and 

similar sized boxes must be exposed within 24 hours and the structures raised to grade and 

paved within 72 hours of being covered. The Contractor shall pay the City liquidated 

damages of $500 per calendar day, for each day the Contractor fails to raise the structures 

to grade after a three calendar day period after being covered during the Contractor’s 

operations. 

 

 b. Materials: Materials shall be furnished in conformance with City Standards, 

detail drawings in the Appendix and the appropriate Sections of the California Standard 

Specifications. 

 

c. Measurement and Payment: The price to adjust and/or lower structures (iron) to 

grade shall be included in the other various bid items of work and thus no separate payment 

shall be made therefore. Work shall include full compensation for furnishing all labor, 

materials, equipment, tools and incidentals, and for doing all work involved in raising 

and/or lowering structures for CIR process, and street pavement section work as shown on 

the plans, and as specified herein and as directed by the Engineer. 

 

20.00 Asphalt Concrete Overlay (2 inch) 

 

a. Description:  A 2 inch thick asphalt concrete layer shall be placed over the 

recently installed CIR area. This work shall include any wedge grinding required to 

conform to existing pavement surface or concrete overpass deck.   Wedge grinding shall 

be 20-30 feet long at each end transition to prevent abrupt elevation changes within the 

roadway. 

 

The surface, when compacted, shall be smooth, dense, well bonded, and of uniform texture 

and appearance.  The compacted surface course of asphalt concrete shall be free from ruts, 

humps, depressions or irregularities.  When a straightedge 3.6 meters (12 feet) long is laid 

on the finished surface and parallel with the centerline of the road or driveway, the surface 

shall not vary more than .006 meters (0.02 foot) from the lower edge of the straightedge.  

The transverse slope of the finished surface shall be uniform to a degree such that no 

depressions greater than 0.02 foot are present when tested with a straight-edge 12 feet long 

laid in a direction transverse to the center line and extending from edge to edge of a 3.05 

meter  (10 foot) pass. 
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Any ridges, indentations or other objectionable marks left in the surface of the 

asphalt concrete shall be eliminated by rolling or other means.  The use of any equipment 

that leaves ridges, indentations or other objectionable marks in the asphalt concrete shall 

be discontinued.  Asphalt concrete pavement shall include the application of a paint binder. 

 

In addition to the requirements in Section 39-5.01, "Spreading Equipment," of the 

CSS, asphalt-paving equipment shall be equipped with automatic screed controls and a 

sensing device or devices.  When placing asphalt concrete the automatic controls shall 

control the longitudinal grade and transverse slope of the screed.  Grade and slope 

references shall be furnished, installed and maintained by the Contractor.  Ski devices shall 

be a minimum length of at least 30 feet with a rigid one-piece unit whereby the entire length 

activates the sensor.  

 

When placing contiguously with previously placed mats, the end of the screed 

adjacent to the previously placed mat shall be controlled by a sensor that responds to grade 

of the previously placed mat and will reproduce the grade in the new mat within a 0.01-

foot tolerance. 

 

Should the method and equipment furnished by the Contractor fail to produce a 

layer of asphalt concrete conforming to the above requirements, including straightedge 

tolerance of Section 39-6.03, the paving operations shall be discontinued upon notice of 

the Engineer, and the Contractor shall modify his equipment or furnish substitute 

equipment within three (3) working days of such notice of the Engineer. 

 

The area to which paint binder has been applied shall be closed to public traffic.  

All possible care shall be taken to avoid tracking binder material onto existing pavement 

surfaces beyond the limits of construction.  A drop-off of more than 0.10-foot will not be 

allowed at any time between adjacent lanes open to public traffic. 

 

The Contractor shall be responsible for temporary pavement delineation and 

markings as required by the Engineer for the maintenance of a safe traveled way.  The 

Contractor shall be responsible for providing a safe and well-marked roadway.  This shall 

include providing temporary striping during evening and weekend hours if specified by the 

Engineer. 

 

b. Materials:  The asphalt concrete for overlay shall be Type A, 12.5 mm (½") 

medium maximum gradation, in accordance with CSS.  Asphalt binder shall be PG 64-10.  

No percentage of RAP (Reclaimed Asphalt Pavement) shall be permitted in the 

asphalt concrete placed as the final lift/wearing course on the project.  

 

c. Paint Binder (Tack Coat): Paint binder shall be applied to all horizontal and 

vertical surfaces to receive asphalt concrete surfacing.  Paint binder shall be furnished and 

applied in accordance with Sections 39-4.01 “Subgrade”, and Section 93 "Liquid 

Asphalts", and Section 94 "Asphaltic Emulsions". 
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d. Measurement and Payment:  Asphalt Concrete Overlay shall be measured by 

the ton compacted in place in accordance with Section 39-8.01 "Measurement" of the CSS.  

No payment shall be made for materials placed outside of the limits marked by the 

Engineer.  The contract unit price paid per ton for “Asphalt Concrete Overlay (2”)” shall 

be included in the Bid Schedule under Bid item 9, and include full compensation for 

furnishing all labor, material, equipment, tools, and incidentals and for doing all work 

involved in installing asphalt concrete overlay, complete in place, including staged 

construction, wedge grinding, temporary conforms, traffic control, flagging, temporary 

striping and delineation, prime coats, tack coats and paint binders as described above, as 

shown on the plans, as specified herein and as directed by the Engineer. 

 

21.00 Full Depth AC Pavement Repair  

 

 a. Description: Areas designated by the Engineer, and/or shown on the plans, shall 

be dug out to a depth of 150 mm (6 inches) at all locations, (milling is recommended and 

preferred) removed and replaced with full-depth AC, unless otherwise directed on the 

contract plans. The AC shall be placed in two or three lifts with the uppermost lift of not 

less than 0.15 ft. or more than 0.20 ft. The minimum width of any repair shall be as field 

marked. Surface lift (2”) shall be 12.5 mm (1/2”) medium, no RAP, per City standards. 

 

 The Contractor shall make all arrangements for disposal of excavated materials.  

All edges shall be saw-cut unless otherwise approved by the Engineer. Asphalt concrete in 

repair sections shall be placed in lifts in accordance with Section 39-6 “Spreading and 

Compacting”, and shall be Type A, 3/4" maximum, medium gradation per Section 39-2, 

“Materials” of the CSS. Removed materials shall be disposed of legally. 

 

 The material remaining in place, after removing surfacing and base, to the required 

depth, shall be graded to a plane, watered and compacted to 95 percent relative compaction. 

After compaction and prior to the placing of asphalt concrete, the vertical edges of the 

existing pavement shall receive a tack coat. The finished surface of the remaining material 

shall not extend above the grade established by the Engineer. 

 

 b. Unsuitable Material: In the event that the underlying subbase material is 

unsuitable, it shall be excavated below the depth required above and disposed of. The limits 

of removal shall be designated by the Engineer and shall be in one-inch increments.  

Compensation shall be at a per inch price based on the bid for a 6-inch deep pavement 

repair divided by 6 for each additional inch of depth.  The resulting space shall be filled 

with a single lift of asphalt concrete. 

 

 Unsuitable material is defined as material the Engineer determines to be: 

 

A. Of such unstable nature as to be incapable of being compacted to specified density 

using ordinary methods at optimum moisture content; or 

B. Too wet to be properly compacted and circumstances prevent suitable in-

place drying prior to incorporation into the work; or 

C. Otherwise unsuitable for the planned use. 
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 c. Measurement and Payment: Full Depth AC Pavement Repair shall be measured 

by the square foot as shown on the plans and as marked in the field by the Engineer.  No 

payment shall be made for materials placed outside of the limits marked by the Engineer.  

The contract unit prices paid per square foot for “Full Depth AC Pavement Repair” shall 

be included in the Bid Schedule, Bid Item 10, for full compensation for furnishing all 

labor, material, equipment, tools, and all other incidentals and for doing all work involved 

in furnishing, disposing, saw cutting, grinding, asphalt, and placing full depth AC 

pavement repair, complete in place, including staged construction, temporary conforms, 

traffic control, flagging, temporary striping and delineation, prime coats, tack coats, and 

paint binders, as specified herein and as directed by the Engineer.   

 

22.00 Crack Seal  

 

a. Description:  This work shall include sealing all pavement cracks up to ¼-inch 

in width or as directed by the Engineer, for the full length visible including cracking around 

all manholes, water valve boxes, monuments and traffic signal loops.  If wet pavement 

conditions exist, the Contractor shall reschedule with the Engineer an appropriate time to 

crack seal.  The Engineer shall make final determination of the crack seal schedule to be 

followed. 

 

b. Material:  Crack sealing material shall be hot applied asphalt sealing compound, 

Koch Material Co. Flex-A-Fill or approved equal.  Material shall be applied at a 

temperature between 350 and 400 degrees Fahrenheit.  Material shall be of a type so as to 

not track, string or in any way be transferred to traffic after initial setting of the material.  

All due care and diligence shall be used to ensure the proper placing and setting of the 

material prior to allowing traffic on it. 

 

c. Method of Construction: The street shall be swept with a power broom before 

start of application of crack seal.  Cracks in the street pavements shall be sealed with hot 

applied sealing compound after cleaning of the cracks with a hot air lance.  Routing of the 

cracks is not required, but cracks shall be blown out by compressed air prior to sealing 

operations.  The crack sealant shall be applied in such a manner that it shall not protrude 

above the surface more than 1/4 inch.  Any material more than 1/4 inch above the crack 

shall be spread with a squeegee to obtain a level surface over the filled crack.  All cracks 

shall be free of moisture prior to sealing.  No moisture shall be visible on the street at the 

time of sealant placement.   

 

In the event the material is transferred to vehicles prior to the opening of the street 

to traffic, the Contractor shall be responsible for cleaning those vehicles to the satisfaction 

of the Engineer and the vehicle owner. 

 

d. Measurement and Payment:  Crack sealing shall be measured per lineal foot of 

crack receiving sealant per the Bid Schedule, Bid Item 11.  Payment for the crack seal 

work shall be per linear foot of sealant applied as necessary to seal all cracks and shall 

include furnishing all labor, materials, and equipment for transporting and placement of 
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crack seal including all traffic control in accordance with Caltrans specifications and as 

modified by these special provisions and no additional payment shall be made therefore. 

 

23.00 Class 2 Aggregate Base  

 

a. Description.  Aggregate base shall be Class 2 and shall conform to the provisions 

in Section 26, "Aggregate Bases," of the CSS and these Technical Provisions. Aggregate 

base shall be compacted to 90% RC under sidewalk and 95% RC at all other locations. 

 

b. Measurement and Payment.  Full compensation for Class 2 Aggregate Base is 

included in the contract items of work involved and no additional compensation will be 

allowed therefor. 

 

 24.00 Rectangular Rapid Flashing Beacons Assembly  

 

A. Description: Furnish and install new signs on existing posts, new signs on 

new posts, new sign post, removal of existing signs, removal of existing sign posts, 

installation of “RRFB” rectangular rapid flashing beacon assemblies with solar and 

wireless connectivity, and shall include all labor and materials required to install the 

improvements including but not limited to removal and disposal of existing signs and posts, 

traffic control, and pedestrian safety delineation. 

 

B. Locations:  The locations for new signs and/or posts shall be identified or 

marked and approved by the Public Works Department prior to any installation work.  The 

locations of new signs shall not block any existing traffic control devices or signs. 

 

C. Mounting Heights and Order:  Sign mounting heights and display order 

shall be in conformance with the California Manual Uniform Traffic Control Devices 

(MUTCD).  

 

D. Trimming: The contractor shall trim any existing vegetation and/or trees 

that may obstruct the views of existing or new signs as deemed necessary by the Engineer. 

 

E. Rectangular Rapid Flashing Beacon (RRFB): 

1. All electrical work shall conform to the state of California 

department of transportation (CALTRANS) standard specifications and standard 

plans (May 2006), the California Manual of uniform traffic control devices 

(MUTCD, Jan 2010), and the manufacturer’s specifications. 

 

2. The contractor shall verify existing conditions on the job site. The 

exact locations for all new equipment shall be identified by the contractor and 

approved by the Engineer prior to installation of any equipment. 

 

3. All new signs mounted on existing / new posts shall conform to the 

California MUTCD (Jan. 2010). 
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4. The “RRFB” system equipment shall be Carmanah Technologies 

Corporation, model R920 Series or approved equal (determined by the Engineer). 

 

5. The “RRFB” system shall include solar panels, solar batteries, solar 

control unit, LED lights, wireless connectivity and ADA pedestrian push buttons, 

and shall include all necessary equipment and accessory components required for a 

completely functional RRFB warning system. 

 

6. The contractor shall be responsible for the repair of all sidewalk and 

roadway paving upon completion of the “RRFB” system installation. 

 

F. Materials: Signs shall be in conformance with the California Manual 

Uniform Traffic Control Devices (MUTCD).  Posts shall be “telespar” 1 ¾” square sign 

post with “telespar” 2” square anchor or approved equal, refer to City of Morgan Hill’s 

Standard Detail A-29. 

 

G. Payment: The contract unit price per each Rectangular Rapid Flashing 

Beacon assemblies, as shown on the plans and complete in place, shall consist of new 

signs, new posts, foundations, new pedestrian push button, new solar power and battery 

system, installation of “RRFB” rectangular rapid flashing beacon assembly (including 

installation of pole and foundations for “RRFB” assembly, shall include full 

compensation for all labor, materials, tools, equipment, and incidentals and for doing all 

the work involved in the RRFB assembly and signage installation as shown on the plans, 

as specified in these special provisions, and as directed by the Engineer and shall be 

included in Bid Item 18. 

 

25.00 Street Lighting and Electric Systems 

 

DESCRIPTION 
 
The LED street lighting system shall fully conform with the National Electrical Code and 
City of Morgan Hill Standard Specifications and Details, the Plans, these Special 
Provisions, and as directed by the Engineer.  Rate schedule is LS2A.  LED luminaire and 
internal wiring shall be supplied and installed by the Contractor. 

 
The work shall consist of furnishing and installing complete street light poles, luminaries, 
concrete poles foundations, and all incidental items necessary, including connections, 
conduits, and conductors necessary for complete installation in conformance with the  
Plans, these Special Provisions, and as directed by the Engineer.  
 

POLES AND LUMINAIRES 
 
Poles and LED luminaries shall be shipped and delivered free of defects.  Refer to project 
plans for detail of LED street light.  All poles to be complete with handhole and handhole 
cover.  All poles to be furnished with full pole base covers.  Luminaires shall be shipped 
and delivered complete with P.E.C. receptacles and all mounting hardware.  P.E.C. and 
lamp shall be supplied and installed per the general notes on the Plans. 
 



 

East Main Avenue Bike Lanes and Sidewalk Project   Technical Specifications 

48 

 

MATERIAL 
 
Lighting Standard Foundation:  Foundation for light standards shall be Class B concrete 
and reinforced with a #6 rebar cage as called for in the Project Plans. Concrete 
foundations shall be constructed on undisturbed ground, or in material that has been 
compacted to 95% relative density before excavating for foundation.  The foundation 
shall be cast monolithically up to the top four (4) inches which shall be placed after the 
standard has been plumbed.   
 

1. High strength anchor bolts, nuts and washers shall conform to ASTM 
designation A-325 and shall be galvanized. 

 
2. The upper threaded portion of all anchor bolts shall be provided with two 

(2) nuts and two (2) washers each. 
 

3. Welding shall not be performed on any portion of the body of high-
strength anchor bolts. 

 
4. Plumbing of the lighting standards shall be accomplished by adjusting the 

leveling nuts before placing mortar or before the foundation is finished to 
final grade.  Shims or other similar devices shall not be used for plumbing 
or raking of standards. 

 
5. Both forms and ground which will be in contact with the concrete shall be 

thoroughly moistened before placing concrete.  Forms shall not be 
removed until the concrete has thoroughly set. 

 
6. Where obstructions prevent the construction of the planned foundation, the 

contractor shall construct an effective foundation as approved by the 
Engineer. 

 
7. Poles shall not be erected until the foundation has set for at least seven (7) 

days. 
 

8. Forms shall be true to line and grade.  Tops of foundation for poles shall 
be finished to curb or sidewalk grade, or as directed by the Engineer.  
Conduit ends and anchor bolts shall be placed in proper position and to 
proper height and shall be held in place by means of a template until the 
concrete sets. 

 
STREET LIGHT CONDUIT 
 

The work shall consist of furnishing and installing street light conduit in conformance with 

the Plans, the Standard Specifications and these Special Provisions. 
 

All conduit and fittings shall be U.L. approved.  Unless otherwise noted or required, use 
minimum 1½" Schedule 40 PVC conduit and fittings below grade.  Minimum radius 
bends shall be 18 in.  For aboveground installation, use metallic rigid steel conduit.  
Provide pull wire in all empty conduits.  All crossings shall be perpendicular to street. 
 
CONDUCTORS FOR STREET LIGHTING 
 



 

East Main Avenue Bike Lanes and Sidewalk Project   Technical Specifications 

49 

 

The work shall consist of furnishing and installing street light conductor in conformance 
with the Plans, the Standard Specifications and these Special Provisions. 

 
Conductors shall be No. 8, type THW, unless otherwise specified, and be UL listed for 
600V operation. All conductors shall be stranded copper in accordance with ASTM B 3 
and B 8. All conductor insulation shall be standard type THW in accordance with ASTM 
D 2219 and ASTM 2220. No.10 in pole may be used. 
 
PULL BOXES/GROUNDING BOXES 

 
Splice box shall be No. 3½ state type splice box and shall conform to the Plans, the 
Standard Specifications and these Special Provisions. 

 
Splice boxes shall include lid and brass hold-down bolts, unless otherwise noted. Lids to 
be inscribed "STREET LIGHTING." 
 
REMOVAL AND RELOCATION OF EXISTING STREET LIGHTS AND 
ASSOCIATED FACILITIES COMPLETE 
 
Contractor shall remove/relocate existing street lights and associated conductors, boxes 
and conductors in conformance with the Plans, the Standard Specifications and these 
Special Provisions. 
 
Contractor shall cut and cap existing conduits a minimum of 18” below grade. Street light 
bases to be removed per City specifications. 
 
Contractor shall transport all salvageable items to the City Corp Yard. 
 

EQUIPMENT LIST AND DRAWINGS 

 

The Contractor shall submit to the Engineer within ten (10) days after receiving the fully 

executed contract a list of equipment and materials proposed for installation in 

accordance with Section 86-1.01C, “Submittals,” of the Standard Specifications and City 

Standard Details. 

 

MEASUREMENT AND PAYMENT 

 

Full compensation for furnishing all labor, materials, tools equipment and incidentals and 

for doing all related work for installing street lights and relocating street light, complete 

in place as shown on the Plans, per City Standard Details, and as directed by the Engineer 

shall be considered included in the bid schedule as shown below:  

 

• Street lighting systems shall be measured and paid for per Each Street Light 

installed in operable condition per the Bid Schedule, Bid Item 19, and include; 

excavation, disposal, foundations (steel & concrete), poles, mast arms, LED 

luminaries, wiring, conduits, pull boxes, and all associated equipment, complete 

in place. 

 

• Street light Relocation shall be measured and paid for per Each Street Light 

relocated, complete in place, in operable condition per the Bid Schedule, Bid 
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Item 20, and include; removal of foundation, disposal, backfill of existing 

foundation, relocation of pole, excavation of new foundation ( steel & concrete), 

new LED luminare, wiring, conduits, pull boxes, and all associated equipment, 

complete in place. 

 

26.00 Traffic Stripes, Signage, Pavement Markings and Raised Reflective Markers 

 

 a. Description: This work shall be done in accordance with Sections 84 and 85 of 

the CSS, as modified by these Technical Provisions. Traffic stripes and pavement marking 

items shall include replacing all existing traffic stripes, words, and symbols, reflective and 

non-reflective pavement markers, and fire hydrant blue marker as required on the streets 

to be resurfaced. Included also is any necessary removal, temporary delineation, site survey 

of existing layout and traffic control. It may be necessary to phase the construction of the 

striping in the interest of public safety. This work includes as-builting the existing striping 

layout and replacing said striping back to the original layout unless otherwise directed by 

the Engineer in writing. 

 

 The Contractor shall install striping, where possible, prior to opening the roadway 

to traffic and when indicated by the public's safety or convenience. If required, removal of 

existing striping shall be by wet sand blasting. All traffic stripes and pavement markings, 

new or existing, within or adjacent to the work limits, which become defaced or damaged 

during the Contractor’s operations, shall be replaced by the Contractor at its expense 

concurrently with other traffic marking operations in the immediate area. The Engineer 

shall be the sole judge as to which stripes or legends are defaced or damaged. 

 

 All new traffic striping shall include the reflective markers in conformance with the 

Caltrans Traffic Manual.   

 

 b. Materials: Materials shall be in conformance with CSS Section 84-2 

“Thermoplastic Traffic Stripes and Pavement Markings”, and Section 85 “Pavement 

Markers”. Thermoplastic material for traffic stripes shall be applied at a minimum 

thickness of 0.060 inch, except crosswalks shall be applied at a minimum thickness of 0.12 

inch. All crosswalks and bike lane striping shall be non-skid.  Thermoplastic material for 

pavement markings shall be applied at a thickness of .100-.150 inch. All streets are to 

receive thermoplastic stripes and pavement markings. 

 

 Templates or stencils for pavement markings shall be of “English unit” dimensions 

and shall be approved by the Engineer prior to application. 

 

 c. Method of Construction: Construction and installation shall be per Sections 84 

and 85 of the CSS.  Removal of existing facilities shall be per Section 15-2.02B and 15-

2.02C of the CSS. 

 Temporary "cat tracks" shall be placed for all striping (including limit lines) 

immediately (no later than 72 hours) after completing sealing or overlay of any street. 
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All streets shall receive the first coat of permanent centerline, lane lines, stop limit 

lines, and crosswalks no sooner than 7 days and no later than 9 days following resurfacing 

of the street.  The Contractor shall pay the City liquidated damages of $500 per calendar 

day, for each day the Contractor fails to replace the striping and markings within the time 

periods specified above. 

 

 Pavement marker (blue marker) shall be per the requirements of the State Standard 

Plans. 

 

 d. Temporary Traffic Stripes and Pavement Markings: “Scrub seal Marker,” as 

distributed by MV Plastics, Inc., 533 W. Collings Avenue, Orange, CA 714-532-1522, or 

approved equal, shall be used for temporary traffic stripes and shall be installed at 24’ 

spacing, immediately after obliteration of any existing striping. 

 

 All other traffic control and safety markings such as crosswalks, arrows, lane 

tapers, etc. shall be marked using paint or reflective tape. 

 

 e. Layout: All layout and cat tracking shall be performed by and at the expense of 

the Contractor, and shall be approved by the Engineer prior to placement of striping or 

markings.   

 

 f. Traffic Stripes: Unless otherwise stated, all striping shall be hot liquid 

thermoplastic.  All areas to receive traffic stripes shall be swept immediately prior to 

applying thermoplastic to remove all loose rock.   

 

 g. Pavement Markers: All markers shall be placed using hot melt bituminous 

adhesive exclusively.  All non-reflective markers shall be the ceramic type.   

 

 h. Pavement Markings: Legends, crosswalks, and stop bars, shall be thermoplastic 

unless otherwise stated. When thermoplastic is applied for crosswalks or bike lane striping, 

the following composition shall be used with a maximum thickness of 0.12 inches (3.0 mm): 

 

 

 

 

 

 

 

The crushed glass cullet in such mixture shall be produced from cullet of clear glass, with a 

maximum size of 850 micrometers (100% passing by weight) and a minimum size of 425 

micrometers (0-5% passing by weight). The skid resistance shall be a minimum of 55 BPN. 

 

 i. Measurement and Payment: Thermoplastic Traffic stripes, pavement markers and 

reflectors will be paid as described below, and include full compensation for furnishing all 

labor, material, equipment, tools, and incidentals and for doing all the work involved in 

Binder  20% (18% min) 

Glass Beads 20%  (15% min) 

TiO2 Pigment 10%  (7%min)  

Filler   35% (37% max) 

Cullet  15 % (10% min) 
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furnishing and installing traffic stripes, pavement markings, symbols/arrows, and all 

“Green” striping/symbols complete in place, including removal of all existing pavement 

delineations, layout (cat tracking), and temporary pavement delineation, as shown on the 

plans, as specified herein and as directed by the Engineer. No additional or separate 

payment shall be made therefor. 

 

• Measurement of “Traffic Striping” (Remove existing striping/symbols)” will be 

paid per Lump Sum, complete in place and shall be included in the Bid Schedule, 

Bid Item 21. 

 

• Measurement of “Traffic Striping” (Detail 22)” will be paid per Lineal Foot, 

complete in place and shall be included in the Bid Schedule, Bid Item 22. 

 

• Measurement of “Traffic Striping” (Detail 27B)” will be paid per Lineal Foot, 

complete in place and shall be included in the Bid Schedule, Bid Item 23. 

 

 

• Measurement of “Traffic Striping” (Detail 29)” will be paid per Lineal Foot, 

complete in place and shall be included in the Bid Schedule, Bid Item 24. 

 

• Measurement of “Traffic Striping” (Detail 32)” will be paid per Lineal Foot, 

complete in place and shall be included in the Bid Schedule, Bid Item 25. 

 

• Measurement of “Traffic Striping” (Detail 38)” will be paid per Lineal Foot, 

complete in place and shall be included in the Bid Schedule, Bid Item 26. 

 

• Measurement of “Traffic Striping” (Detail 39)” will be paid per Lineal Foot, 

complete in place and shall be included in the Bid Schedule, Bid Item 27. 

 

• Measurement of “Traffic Striping” (Type IV Arrow)” will be paid per Each unit, 

complete in place and shall be included in the Bid Schedule, Bid Item 28. 

 

• Measurement of “Traffic Striping” (Type I Arrow 10’)” will be paid per Each unit, 

complete in place and shall be included in the Bid Schedule, Bid Item 29. 

 

• Measurement of “Traffic Striping” (Crosswalk 12” wide)” will be paid per Lineal 

Foot, complete in place and shall be included in the Bid Schedule, Bid Item 30 

(measured along centerline of crosswalks). 

 

• Measurement of “Traffic Striping” (Crosswalk ladder striping)” will be paid per 

Lineal Foot, complete in place and shall be included in the Bid Schedule, Bid Item 

31 (measured along centerline of crosswalks) 

 

• Measurement of “Traffic Striping” (Yield Markings)” will be paid per Lineal Foot, 

complete in place and shall be included in the Bid Schedule, Bid Item 32 
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• Measurement of “Traffic Striping” (STOP Pavement Markings)” will be paid per 

EACH unit, complete in place and shall be included in the Bid Schedule, Bid Item 

33. 

 

• Measurement of “Traffic Striping” (SLOW Pavement Markings)” will be paid per 

EACH unit, complete in place and shall be included in the Bid Schedule, Bid Item 

34. 

 

• Measurement of “Traffic Striping” (SCHOOL Pavement Markings)” will be paid 

per EACH unit, complete in place and shall be included in the Bid Schedule, Bid 

Item 35. 

 

• Measurement of “Traffic Striping” (XING Pavement Markings)” will be paid per 

EACH unit, complete in place and shall be included in the Bid Schedule, Bid Item 

36. 

 

• Measurement of “Traffic Striping” (Bike Lane Symbols-Caltrans)” will be paid per 

EACH unit, complete in place and shall be included in the Bid Schedule, Bid Item 

37. 

 

• Measurement of “Traffic Striping” (Green Bike Lane Symbol-Detail A)” will be 

paid per Each unit, complete in place and shall be included in the Bid Schedule, 

Bid Item 38. 

 

• Measurement of “Traffic Striping” (Green Dashed Markings-Detail B)” will be 

paid per Lineal Foot, complete in place and shall be included in the Bid Schedule, 

Bid Item 39. 

 

• Measurement of “Traffic Striping” (Pavement Marking-Detail C)” will be paid per 

Lineal Foot, complete in place and shall be included in the Bid Schedule, Bid Item 

40. 

 

• Measurement of “Traffic Striping” (Pavement Marking-Detail D)” will be paid per 

Lineal foot, complete in place and shall be included in the Bid Schedule, Bid Item 

41. 

j. Measurement and Payment: Traffic Signage will be paid as a lump sum per Bid Item 42, 

and include full compensation for furnishing all labor, material, equipment, tools, and 

incidentals and for doing all the work involved in furnishing and installing traffic signs and 

posts per City Detail A-29, and include excavation, backfill, foundation, concrete, signs, 

and all hardware complete in place, as shown on the plans, as specified herein and as 

directed by the Engineer. No additional or separate payment shall be made therefor. 

 

27.00  “GREEN” Bike Lane Striping 

 

SKID/SLIP RESISTANT THERMOPLASTIC PAVEMENT MATERIAL  
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28-3.1 GENERAL - A durable, high skid and slip resistant, pavement marking material 

suitable for use as bike lane delineation and markings. For use on asphalt or Portland 

cement concrete pavement surfaces. 

The thermoplastic striping and markings shall meet Caltrans specifications. 

28-3.2 MATERIAL - Shall be composed of impervious to degradation by motor fuels, 

lubricants, etc., in conjunction with aggregates, pigments, binders, and anti-skid/anti-slip 

elements uniformly distributed throughout the material. The thermoplastic material shall 

conform to AASHTO designation M249, with the exception of the relevant differences due 

to the material being non-reflective, and being of a color different from white or yellow. 

 

3.1. The material shall be a resilient thermoplastic product containing intermix of 

anti-skid/anti-slip elements and where the top surface contains anti-skid/anti-slip 

elements. These anti-skid/anti-slip elements must have a minimum hardness of 8 

(Mohs scale). 

3.2. The material shall be capable of being applied on bituminous and/or Portland 

cement concrete pavements.   

3.3. The material shall be capable of conforming to pavement contours, breaks and 

faults through the action of traffic at normal pavement temperatures. 

3.4. Pigment: The color of the pavement marking material shall be accordance with 

FHWA Memorandum dated April 15, 2011: Interim Approval for Optional Use of 

Green Colored Pavement for Bike Lanes (IA-14).  The final shade will be 

determined and approved by the Engineer. 

3.4.1. Daytime chromaticity coordinates for the color used for green colored 

pavement shall be as follows: 

 
1 2 3 4 

X  y  X  y  x  y  x  y  

0.230  0.754  0.266  0.500  0.367  0.500  0.444  0.555  

 

3.4.2. Nighttime chromaticity coordinates for the color used for green 

colored pavement shall be as follows:  

 
1 2 3 4 

X  y  X  y  x  y  x  y  

0.230  0.754  0.336  0.540  0.450  0.500  0.479  0.520 

 

3.4.3. The pigment system shall not contain heavy metals or any carcinogen, 

as defined in 29 CFR 1910.1200 in amounts exceeding permissible limits 

as specified in relevant Federal Regulations.  

3.5. Skid Resistance: The surface of the thermoplastic material shall contain factory 

applied anti-skid elements with a minimum hardness of 8 (Mohs scale). Upon 

application the material shall provide a minimum skid resistance value of 60 BPN 

when tested according to ASTM E 303. 

3.6. Slip Resistance: The surface of the thermoplastic material shall contain anti-skid 

elements with a minimum hardness of 8 (Mohs scale). Upon application the material 

shall provide a minimum static coefficient of friction of 0.6 when tested according to 
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ASTM C 1028 (wet and dry), and a minimum static coefficient of friction of 0.6 when 

tested according to ASTM D 2047. 

3.7. Thickness: The material shall be supplied at a minimum thickness of 90 mil (2.29 

mm). 

3.8. Environmental Resistance: The material shall be resistant to deterioration due to 

exposure to sunlight, water, salt or adverse weather conditions and impervious to oil 

and gasoline. 

 

28-33 PAYMENT 

Payment for “Green Bike Lane Striping/Symbols” shall be included in the “Traffic Striping 

and Signage” bid items, and include full compensation for furnishing all labor, materials, 

tools, equipment, traffic control and incidentals for doing all the work involved in 

complying with these Special Provisions, the Plans and Standard Specifications, and as 

directed by the Engineer.  

 

28.00 Street Trees 

 

1.00 DESCRIPTION OF WORK  

 

 Furnish all labor, material, equipment, labor, tools, and incidentals necessary for 

the provision and installation of street trees as shown on the Plans and as specified 

in this Section and per City Standard details. 

 

1.01 QUALITY ASSURANCE 

 

A. Quality: Minimum quality of all plant material shall conform to prevailing 

published specifications of the California Association of Nurserymen and the 

American Association of Nurserymen unless otherwise indicated. Additional 

specifications shall be indicated on the Plans. 

 

1.02 SUBMITTALS 

 

A. General: Within fourteen (14) days after Notice to Proceed submit the following: 

 1. Documentation certifying quantity and species of plant material ordered, the 

nursery supplier(s), any plant material not available at that time, or proposed 

substitutions to be reviewed. 

2. Product data on all associated planting products specified herein.  

3. 4-ounce sample of mulch. 

 

1.03 REVIEWS 

 

A. Contractor shall specifically request at least (5) five days in advance the following 

review prior to progressing with the work: 

1. Intermediate Review – plant material approval and layout/locations.   
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PART II - PRODUCTS 

 

2.01  GENERAL 

 

A. Nomenclature and Labels: Plant botanical names conform to “Standardized Plant 

Names,” second edition, and secondly, “A Checklist of Woody Ornamental Plants 

of California, “Manual 32, University of California. All plants of each clone, 

species, and cultivar shall be delivered to the site labeled with their full botanical 

name. Every plant species shall be labeled with no less than one label for every ten 

plants of a species. 

 

B. Quantities: The quantities shown on the plant list and in labels are for the Engineer's 

use and are not to be construed as the complete and accurate limits of the Contract. 

Contractor shall furnish and install all plants shown schematically on the Plans. 

 

C. Root Systems: All container-grown stock shall be grown in its container for at least 

six months prior to its planting. Contractor shall allow one percent of the quantity 

of plants for removal and inspection. Any plant material, within two years 

following the final acceptance of the project, determined by the Engineer to be 

defective, restricted, declining or otherwise deficient due to abnormal root growth, 

shall be replaced by the Contractor, to the equal condition of the adjacent plants, at 

the time of replacement. 

D. Health: Foliage, roots and stems of all plants shall be of vigorous health and normal 

habit of growth for its species. All plants/trees shall be free of all disease, insect 

stages, burns or disfiguring characteristics. 

E. Untrue Species: All plant material, within two years following the final acceptance 

of the Project, determined by the Owner to be untrue to the species, clone, and/or 

variety specified, shall be replaced by the Contractor, to the equal condition of 

adjacent plants at the time of replacement. 

 

2.02  TREES 

A. All trees shall be 15 gallon unless noted otherwise, and have straight trunks of 

uniform taper, larger at the bottom. Trunks shall be free of damaged bark, with all 

minor abrasions and cuts showing healing tissue. Sucker basal growth and lateral 

growth shall be removed and treated to eliminate re-sprouting. Normal lower side 

branching shall remain. Trees unable to stand upright without support shall be 

rejected. Install trees per City Standard Detail L-16. Tree type will be chosen by 

the home owner from the following list, Desert Willow, Western hackberry, Toyon, 

Hollyleaf Cherry. 

 

2.03 MULCH 

A. Shall be 2 inch thick, chipped wood product such as cedar or redwood chips greater 

than 1/2 inch and less than 2 inch in length, and no more than 1/2 inch thick, and 
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shall contain less than 1% foreign matter including soil, weeds, seeds, etc. by dry 

weight. 

 

PART III - EXECUTION  

 

3.01 GENERAL 

 

A. Plant Material Approvals: Before planting operations commence, all plant material 

shall be reviewed by the Engineer. Defective plants shall be removed from the site 

and acceptable material substituted in its place. The review does not accept 

defective plants/trees which may be installed. 

 

B. Layout: Only those plants/trees to be planted in any single day should be laid out. 

Locations of all plants/trees shall be reviewed prior to planting. Plants/trees 

installed without this review may be transplanted/relocated as directed by the 

Engineer. 

C. Protection of Plants/trees: Contractor shall maintain all plant/tree material in a 

healthy growing condition prior to and during planting operation. Contractor shall 

be responsible for vandalism, theft, and damage to plant/tree material until 

commencement of the maintenance period. 

D. Pruning: Contractor shall do no pruning without specific authorization of the 

Engineer. Plants/trees pruned without authorization shall be replaced by the 

Contractor if necessary. 

 

3.02 PLANT PITS 

 

A. Rootball shall rest only on undisturbed soil, or in the case of fill areas, on 

compacted, un-amended sub-grade. See 02920 Soil Preparation for backfill mix 

requirements. Plant rootball and pits shall have their sides and bottoms loosened 

and otherwise broken to prevent glazing or compaction.   

1. Plant pits shall be at least the following minimum sizes: 

 15 gallon container  10" backfill all around 

2. Plant pits in paved areas shall extend to the edge of the planter opening in 

all directions unless otherwise noted on the Plans. 

 

3.03 TREE INSTALLATION 

 

A. Basins: Construct basins as necessary to water plants. Basin bottoms shall drain to 

berm away from plant stems.  
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1. Remove basins from all plants under a permanent irrigation system prior to 

operation of the irrigation system and finish grade the planting area.  

 

B. Staking: All trees shall be staked unless otherwise noted on the Plans. Install stakes 

as per City Standard Details. 

1. Stakes shall be driven securely into existing soil on the windward side of the 

tree. A minimum of two figure-eight, wire and rubber tree ties shall be required. 

 

3.05 MULCH 

 

A. Install 3-inch mulch – see the Plans for areas to be covered.   

 

3.06 CLEAN UP 

 

A. After completion of all operations, Contractor shall remove all trash, excess soil 

and other debris. All walks, walls, and pavement shall be swept and washed clean. 

Leave the entire area in a neat, orderly condition. 

 

3.07 MEASUREMENT AND PAYMENT 

 

A. The Contract unit price paid for each tree installation including excavation, backfill, 

fertilizer, staking, and mulch, shall be included in the Bid Schedule, Bid Item 43, 

and include full compensation for furnishing all labor, material, equipment, tools, 

and incidentals, for all work involved as specified in this Section, as shown on the 

Drawings, and as directed by the Engineer, and no separate payment shall be made. 

 

29.00 Supplemental Work 

 

A. Description:  The work shall include any new or unforeseen work not 

specified for in the Plans and Specification.  The lump sum dollar amount listed in the bid 

schedule for Supplemental Work shall be included in each bidder’s proposal.  

Supplemental work shall be performed only upon direct written authorization from the 

Project Engineer and is revocable if not used. 

 

B. Measurement and Payment:  Supplemental scope of work and price shall be 

agreed to prior to authorization and shall be paid out of Bid Item 44.  

END 


